

CITY OF HOLLYWOOD, FLORIDA
 UTILITY CONSTRUCTION PROJECT
CONTRACT AMENDMENT

Date: 04/25/16

CITY FILE No: 15-11035

PROJECT: North Lake Tidal Control Structures

ACCOUNT No: 43.4000.12262.538.036301

TRANSFER FROM ACC.:

CONTRACTOR/ ADDRESS:
 Southeastern Engineering Contractors, Inc.
 12054 NW 98th Ave Hialeah Gardens, FL 33018

CONTRACT DATE: January 22, 2016

ORIGINAL CONTRACT PRICE: \$662,812.50

STATEMENT OF CHANGE

IN COMPLIANCE WITH THE ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCE CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES, ADDITIONS OR DEFLECTIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS:

DESCRIPTION OF CHANGE	INCREASE	DECREASE
AMENDMENT		
1. Furnish and Install Tidal Control Structure CS-59		
a. Structure CS-59	\$66,660.16	
b. 84" RCP (32 LF @ \$390.00)	\$12,480.00	
c. 84" Flap Gate	\$29,455.00	
d. Superpave asphaltic concrete (2 TN @ \$275.00)	\$550.00	
e. Base material (20 SY @ \$37.50)	\$750.00	
f. Stabilized subgrade (20 SY @ \$16.00)	\$320.00	
g. Type F curb & gutter (30 LF @ \$31.00)	\$930.00	
h. Sod (200 SY @ \$6.25)	\$1,250.00	
i. Stone bedding (60 TN @ \$22.00)	\$1,320.00	
2. Perform exploratory excavations, Plug 96" pipe outside structure #38		
a. Maintenance of traffic	\$715.00	
b. Plug & seal 96" pipe (4 CY @ \$7,177.00)	\$28,708.00	
c. Stabilized subgrade (56 SY @ \$16.00)	\$896.00	
d. Base material (30 SY @ \$27.00)	\$810.00	
e. Superpave asphaltic concrete (6 TN @ \$275.00)	\$1,650.00	
f. Type F curb & gutter (40 LF @ \$31.00)	\$1,240.00	
3. Contingency	\$28,700.00	
<i>Contractor shall abide by the terms and conditions of the Joint Participation Agreement (JPA) between the City and FDOT for these services, including but not limited to the indemnifying the parties as more specifically set forth in Paragraph 23 of the JPA and adhering to the employee verification requirement set forth in Paragraph 24. The JPA is attached hereto and incorporated herein by reference.</i>		
<i>This amendment includes any amounts for charges in the sequence of work, time extensions, delays, disruptions, re-scheduling, extended overhead, acceleration and/or impact cost.</i>		
TOTAL INCREASE/DECREASE IN CONTRACT PRICE	\$176,434.16	\$0.00

CONTRACT PRICE/TIME PRIOR TO THIS AMENDMENT:	\$662,812.50	180 DAYS
NET CHANGE IN CONTRACT PRICE/TIME:	\$176,434.16	60 DAYS
CURRENT CONTRACT PRICE/TIME INCLUDING THIS AMENDMENT.		
NEW DATE: September 26, 2016	\$839,246.66	240 DAYS

APPROVAL BY ECSD

I have examined the above changes. They are necessary to satisfactorily complete the Contract. The price changes are reasonable and I recommend that the changes be made.

RECOMMENDED BY: _____ DATE: _____
 ENGINEERING AND CONSTRUCTION SERVICES

ACCEPTANCE BY CONTRACTOR

I agree that the above changes in said Contract, in accordance with the Specifications for the price changes shown, are satisfactory.

BY: _____ SIGNED: _____ DATE: _____
 SOUTHEASTERN ENGINEERING CONTRACTORS, INC.

APPROVAL BY CITY OF HOLLYWOOD

The above changes are hereby approved. The contractor is authorized to proceed with these changes and the change shown in the contract price is authorized

APPROVED AS TO FORM AND LEGALITY for the use and reliance of the City of Hollywood, Florida only:

APPROVED AS TO FINANCE

 CITY ATTORNEY

 FINANCIAL SERVICES DEPARTMENT DIRECTOR

THE CITY OF HOLLYWOOD, FLORIDA

ATTEST:

BY: _____
 MAYOR

 CITY CLERK