Donnelly Chin

From: Jeremy Siegel < jeremy.siegel@zabatt.com>

Sent: Monday, April 29, 2024 9:56 PM

To: Donnelly Chin
Cc: Abraham Torres

Subject: Re: [EXT]Re: Schedule for equipment arrival and commencement of work.

Donnelly -

Shipping typically takes 1-2 weeks from factory to jobsite (Factory uses LTL, not dedicated freight so the window is a little wider). Once we get closer, we can put the exact set date on the schedule.

Thanks,

Jeremy Siegel, VP, Sales & Marketing

Phone. 904-421-9859 Cell. 904-962-5307 Email. jeremy.siegel@zabatt.com



Privileged/Confidential Information may be contained in this message and/or attachments. If you are not the intended recipient, or an employee, or agent responsible for delivering this message to the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. In such case, you should destroy this message and kindly notify the sender by reply e-mail. Please advise immediately if you or your employer do not consent to Internet e-mail for messages of this kind. Opinions, conclusions and other information in this message that do not relate to the official business of my firm shall be understood as neither given nor endorsed by it. The sender does not accept any responsibility for any loss, disruption or damage to your data or computer system that may occur while using data contained in, or transmitted with, this e-mail. If you have received this e-mail in error, please immediately notify us by return e-mail. Thank you.

On Mon, Apr 29, 2024 at 4:40 PM Donnelly Chin < DCHIN@hollywoodfl.org wrote:

Hello Abraham:

Thanks for sending the letter and I'm waiting on the boss's review of it. Let you know if more is needed.

Do we have the arrival dates, or can you provide anticipated dates? I am currently asking for an extension of 387 days. This puts close-out on 2/28/2025 and matches the FDEM/FEMA grant deadlines. We can always work out punchlist items (if any) after that.

Site#	Cummins	Ship date		AMPS	ATS Ship	ATS Arrival
			Set Arrival		Date	Date
E-1	C50D6D	6/13/2024		Eaton	5/13/2024	
				225A		
E-03	C125D6C	6/25/2024		600	7/12/2024	
E-06	C150D6D	6/6/2024		600	received	

SW- 08	450DFEJ	8/23/2024	600	7/12/2024
W-14	C150D6D	6/6/2024	n/a	n/a
W-15	C150D6D	7/3/2024	230	received

Please advise.

Thanks,

Donnelly

From: Abraham Torres abraham.torres@zabatt.com>

Sent: Friday, April 26, 2024 3:47 PM

To: Donnelly Chin < DCHIN@hollywoodfl.org/">Donnelly Chin < DCHIN@hollywoodfl.org/; Jeremy Siegel < jeremy.siegel@zabatt.com/

Subject: Re: [EXT]Re: Schedule for equipment arrival and commencement of work.

Good afternoon Donelly.

Apologize for the delay, attached is a letter outlining details regarding manufacture, ordering and shipping delays. Please let me know if you have any questions, concerns or if I can help with anything.

All the best
Abraham Torres
Project Manager Miami Division
Phone. (786) 868-9073
Abraham.Torres@zabatt.com

Privileged/Confidential Information may be contained in this message and/or attachments. If you are not the intended recipient, or an employee, or agent responsible for delivering this message to the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. In such case, you should destroy this message and kindly notify the sender by reply e-mail. Please advise immediately if you or your employer do not consent to Internet e-mail for messages of this kind. Opinions, conclusions and other information in this message that do not relate to the official business of my firm shall be understood as neither given nor endorsed by it. The sender does not accept any responsibility for any loss, disruption or damage to your data or computer system that may occur while using data contained in, or transmitted with, this e-mail. If you have received this e-mail in error, please immediately notify us by return e-mail. Thank you