

To: City Hollywood

CO: Ryan Manalo

Phone: (954) 921-3930

RE: Contract Time Extension

From: Razorback LLC

Contact: Brad Roberts

Phone: (716) 432-4546

Date: 28 Jan, 2025

Mr. Manalo, the purpose of this letter is to request a time extension for project #22-9525. The reason for requesting this extension is that Razorback has been unable to proceed with the work on Clarifier #4, due to other equipment issues.

Razorback has not been able to work on Clarifier #3 due to Clarifier #2 being out of commission since mid-October 2024. The current schedule is to have Clarifier #2 operational by mid-March 2025.

Therefore, Razorback is requesting an extension of 150 days from the current Substantial Completion date of March 5th 2025.

Thank you for your consideration.

Regards,

Brad Roberts

Brad Roberts

Project Manager Razorback LLC