

additional services authorization



1147 NE 7TH AVENUE,
FORT LAUDERDALE, FL
33304 | T: (954) 683 1236

Date	Apr 17, 2025	Project	Art & Culture Center
To	Alex Iglesias - COH	Project No.	01924.0
		Via	email
From	Mason Millner Jeffrey Huber	Subject	Recovery Schedule Contract Extension

Requested By:	B+S	Add Service Date:	Apr 17, 2025
Request Date:	Apr 15, 2025	Add Service Project No.:	01924.8
Action Required :	Approval	Original Project No. :	01924.0

Additional:	\$20,000.00	Schedule Status:	Active
Fee Basis:	Lump Sum/Monthly		

Scope of Work

1	B+S and design team consultants to extend contractual Construction Administration responsibilities through the end of August 2025.
2	Total fee: \$5,334.0 + (\$3,666.5 x 4 months) = \$20,000.00 Fee Breakdown: B+S CA Extension fee: \$3,666.5 x 4 months = \$14,666.00 (billed monthly) Additional Engineering of north facade fee: \$5,334.00 (lump sum)

Terms and Conditions

Professional services for this additional service will follow and be bound by the original contract which is hereby incorporated by reference unless specifically modified by the additional service.

Brooks + Scarpa Architects, Inc.

City of Hollywood, FL

Jeffrey Huber

Date 04/21/2025

Date