

Additional Services Summary Table

Change Order Number	Description	Base	Optional Allowance	Subtotals	Total	Notes
Change Order Request 13	Whole Building Life Cycle Carbon Assessment	\$40,010.00	\$0.00		\$40,010.00	<i>This change order is to provide funding for the design team to analyze the carbon footprint of the building, make recommendations as to how the design can be improved to reduce the carbon footprint of the overall project, and implement the approved recommendations.</i>
	<i>HOK</i>	<i>\$34,700.00</i>	<i>\$0.00</i>	<i>\$34,700.00</i>		
	<i>ODP</i>	<i>\$5,310.00</i>	<i>\$0.00</i>	<i>\$5,310.00</i>		
Change Order Request 14	Langan Environmental - Additional work needed to comply with ERP permit from Broward County	\$109,032.50	\$47,750.00		\$156,782.50	<i>This change order is to provide funding for additional environmental testing, evaluation, and monitoring required by Broward County under our Environmental Assessment and Remediation (EAR) license #1387. There is an allowance for optional services, as our consultant and the County are still discussing the number of additional testing locations, and the duration of monitoring required.</i>
	<i>Langan</i>	<i>\$96,750.00</i>	<i>\$47,750.00</i>	<i>\$144,500.00</i>		
	<i>ODP</i>	<i>\$12,282.50</i>	<i>\$0.00</i>	<i>\$12,282.50</i>		
Change Order Request 15	Langan Sketch & Legals for ROW dedication, NVAL, etc.	\$5,567.50	\$10,000.00		\$15,567.50	<i>Additional sketch and legal descriptions are required for the project, beyond what was originally included in the project scope. Some of this work was able to be funded through a reallocation of the schedule of values, in place of items of work that were not needed, but some additional funding is required.</i>
	<i>Langan</i>	<i>\$4,097.50</i>	<i>\$10,000.00</i>	<i>\$14,097.50</i>		
	<i>ODP</i>	<i>\$1,470.00</i>		<i>\$1,470.00</i>		
Change Order Request 16	Additional Value Engineering Services	\$36,360.00	\$0.00		\$36,360.00	<i>This change order is for Scope Reduction/Value Engineering to bring the project within budget from Schematic Design through final Construction Documents. This work is outside the original scope of the project, and could not be funded within the original project budget.</i>
	<i>HOK</i>	<i>\$13,100.00</i>		<i>\$13,100.00</i>		
	<i>ODP</i>	<i>\$23,260.00</i>		<i>\$23,260.00</i>	<i>estimated</i>	

Grand Total Change Order Requests #13-16 **\$248,720.00**

% of total contract

5.74%