



**HOLLYWOOD, FLORIDA
COMMUNITY REDEVELOPMENT AGENCY**

1948 Harrison Street
Hollywood, FL 33020
Phone: (954) 924-2980 Fax: (954) 924-2981

CONTRACT CHANGE ORDER NO. 1

DATE: 1/25/2024

PROJECT NAME: Undergrounding of Overhead Utilities and Streetscape
Beautification at SR A1A From Hollywood Blvd. to
Sheridan St.

PROJECT NO.: BCRA - 12-029

CONTRACTOR Burkhardt Construction, Inc.
& ADDRESS: 1400 Alabama Ave. Suite #20
West Palm Beach, FL 33401

CONTRACT DATE: 10/21/2021

ACCOUNT NO.: 163.639901.55200.563010.001105.000.000

STATEMENT OF CHANGE:

IN COMPLIANCE WITH ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCED CONTRACT, THE CONTRACTOR AND THE CRA DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES. ADDITIONS OR DELETIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS.

NO DAMAGES FOR DELAY. NO CLAIM FOR DAMAGES OR ANY CLAIM, OTHER THAN FOR AN EXTENSION OF TIME, SHALL BE MADE OR ASSERTED AGAINST CRA BY REASON OF ANY DELAYS. CONTRACTOR SHALL NOT BE ENTITLED TO AN INCREASE IN THE CONTRACT PRICE OR PAYMENT OR COMPENSATION OF ANY KIND FROM CRA FOR DIRECT, INDIRECT, CONSEQUENTIAL, IMPACT OR OTHER COSTS, EXPENSES OR DAMAGES, INCLUDING BUT NOT LIMITED TO COSTS OF MOBILIZATION, DOWNTIME ACCELERATION OR INEFFICIENCY, ARISING BECAUSE OF DELAY, DISRUPTION, INTERFERENCE OR HINDRANCE FROM ANY CAUSE WHATSOEVER, WHETHER SUCH DELAY, DISRUPTION, INTERFERENCE OR HINDRANCE BE REASONABLE OR UNREASONABLE, FORESEEABLE OR UNFORESEEABLE, OR AVOIDABLE OR UNAVOIDABLE; PROVIDED, HOWEVER, THAT THIS PROVISION SHALL NOT PRECLUDE RECOVERY OF DAMAGES BY CONTRACTOR FOR HINDRANCES OR DELAYS DUE SOLELY TO FRAUD, BAD FAITH OR ACTIVE, INTENTIONAL INTERFERENCE ON THE PART OF CRA OR ITS AGENTS. OTHERWISE, CONTRACTOR SHALL BE ENTITLED ONLY TO EXTENSIONS OF THE CONTRACT TIME AS THE SOLE AND EXCLUSIVE REMEDY FOR SUCH RESULTING DELAY, IN ACCORDANCE WITH AND TO THE EXTENT SPECIFICALLY

PROVIDED ABOVE. THIS CHANGE ORDER INCLUDES ALL CONTRACTOR'S HOME-OFFICE OVERHEAD OR DELAY DAMAGES AND PROFIT, ALLIED OR INCIDENTAL DAMAGES AND ALL OTHER CLAIMS OR IMPOSITIONS RELATED THERETO. NO RESERVATION OF RIGHTS IS TAKEN FROM THE FOREGOING STATEMENT.

DESCRIPTION OF CHANGE	REASON of CHANGE	PRICE INCREASE	PRICE DECREASE
Furnish and Installation of Traffic Signal at SR A1A (N. Ocean Drive) At Carolina Street per Kimley-Horn's Drawings BCI Received Date 9/12/2023	OR	\$ 591,598.09	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
TOTAL INCREASE/DECREASE IN CONTRACT PRICE:		\$ 591,598.09	\$ -
CONTRACT'S PRICE/TIME PRIOR TO THIS CHANGE ORDER:		\$ 12,805,794.00	913 DAYS
NEW CHANGE IN CONTRACT PRICE/TIME:		\$ 591,598.09	240 DAYS
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER:		\$ 13,397,392.09	1153 DAYS


REASON OF CHANGE ORDER

UN = Unforeseen Condition, CE = Consultant Error (secondary cost involved),
CO = Consultant Omission, OR = Owner Request

APPROVAL

I agree that the above changes in said Contract, in accordance with specifications for the price change shown are satisfactory.

By: Marc Kleisley
CONTRACTOR
(Authorized Officer/Manager)

Signed: Date: 1/25/2024

We have examined the above changes. They are necessary to satisfactorily complete the Contract.
The price changes are reasonable and I recommend the changes be made.

Signed: _____
Sarita Shamah, Senior Project Manager, Hollywood Community Redevelopment Agency

Date: _____

The above changes are hereby approved. The Contractor is authorized to proceed with these changes and the change shown in the Contract price is authorized.

Signed: _____
Jorge Camejo, Executive Director, Hollywood Community Redevelopment Agency

Date: _____

Per CRA Commission Meeting on _____

Classification of change (Internal Use Only) _____

Hollywood Florida Community Redevelopment Agency

Undergrounding of Overhead Utilities and Streetscape Beautification

Carolina Street Traffic Signal

Change Order

based on plans received 9/12/2023

From: Burkhardt Construction, Inc.
Attn: Marc R. Kleisley
1400 Alabama Ave., Suite #20
West Palm Beach, FL 33401
Tel: (561) 659-1400
Fax: (561) 659-1402

Owner: City of Hollywood Community Redevelopment Agency
Attn: Sarita Shamah
1948 Harrison Street
Hollywood, FL 33020
Tel: 954-924-2980

Designer: Kimley-Horn
1920 Wekiva Way, Suite 200
West Palm Beach, FL 33411

Plans: City of Hollywood Signalization Plans for Carolina Street
Dated BCI Rec'd 9/12/2023

Location: State Road A1A and Carolina Street

Proposal

Date: 1/25/2024

Cost of Work (Direct Construction Costs)	\$	454,504.08
General Conditions	\$	78,835.40
Construction Fee	\$	35,533.41
Construction Contingency	\$	22,725.20
Exceptions & Clarifications		
Plan Log		
TOTAL CHANGE ORDER	\$	591,598.09



Hollywood Florida Community Redevelopment Agency

Undergrounding of Overhead Utilities and Streetscape Beautification

Carolina Street Traffic Signal

Cost of Work (Direct Construction Costs)

Prepared by Burkhardt Construction, Inc.

Item Description	Quantity	U/M	Unit Price	Amount
MAINTENANCE OF TRAFFIC				
MAINTENANCE OF TRAFFIC FOR SIGNALIZATION	1	LS	\$25,015.00	\$ 25,015.00
TEMPORARY ASPHALT PATCHING (ALLOWANCE)	50	TNS	\$210.00	\$ 10,500.00
SPECIALTY SIGNAGE (ALLOWANCE)	1	ALL	\$2,500.00	\$ 2,500.00
ROADWAY STEEL PLATES			NONE REQUIRED	
STEADY BURN &/OR FLASHING LIGHTS			NONE REQUIRED	
ORANGE SAFETY FENCE AND POSTS			NONE REQUIRED	
STEADY BURN &/OR FLASHING LIGHTS			NONE REQUIRED	
TEMPORARY PEDESTRIAN BOARDWALKS			NONE REQUIRED	
BARRICADE TEMP. TYPE III, 6'			NONE REQUIRED	
TEMPORARY PEDESTRIAN BARRICADES WITH SCREEN			NONE REQUIRED	
WATER FILLED BARRIER WALL			FURNISHED BY COH	
TEMPORARY ROADWAY STRIPING (ALLOWANCE)			NONE REQUIRED	
TEMPORARY STREET LIGHTING			NOT INCLUDED	
OFF DUTY POLICE OFFICERS			NOT INCLUDED	
LIGHT BANKS FOR NIGHT WORK			NOT INCLUDED	
DEMOLITION/CLEARING & GRUBBING				\$26,367.89
NPDES REPORTING	1	LS	\$2,000.00	\$ 2,000.00
REMOVE EXISTING CONCRETE AND PAVERS	1000	SF	\$3.19	\$ 3,189.39
REMOVE EXISTING CURB FOR NEW HANDICAP RAMP LAYOUT	150	LF	\$107.31	\$ 16,096.98
REMOVE/DISPOSE OF EXISTING LIMEROCK	1,000	SF	\$1.29	\$ 1,286.52
SAWCUTTING	60	LF	\$2.00	\$ 120.00
ROLL-OFF DUMPSTER	3	PUL	\$725.00	\$ 2,175.00
FINAL CONSTRUCTION CLEAN	1	LS	\$1,500.00	\$ 1,500.00
EARTHWORK AND GRADING				\$7,799.19
12" TYPE B STABILIZATION	90	SY	\$7.92	\$ 713.18
9" LIMEROCK BASE	90	SY	\$16.46	\$ 1,481.73
6" LIMEROCK CURB PAD	12	SY	\$55.99	\$ 671.88
LOAD/HAUL/DISPOSE EXCESS FILL, LIMEROCK MATERIAL, AND UNSUITABLE SOILS FROM DRILL SHAFT INSTALLATION	250	CY	\$15.73	\$ 3,932.41
FINAL DRESSING AND FINISH GRADING	1	LS	\$1,000.00	\$ 1,000.00
ELECTRICAL AND STREETLIGHTING				\$5,000.00
ALLOWANCE FOR ADDITIONAL ELECTRICAL WORK FOR SERVICE TO CABINET	1	ALL.	\$5,000.00	\$ 5,000.00
SIGNALIZATION				\$337,182.00
F&I TRAFFIC SIGNAL AT CAROLINA STREET PER PLANS AND SPECS	1	LS	\$332,182.00	\$ 332,182.00
DEWATERING AS REQUIRED FOR YOUR WORK	1	LS	\$5,000.00	\$ 5,000.00
CONCRETE				\$15,500.00
F CURB/VALLEY GUTTER (SMALL LOADS)	150	LF	\$50.00	\$ 7,500.00
FORM AND POUR HANDICAP RAMPS	200	SF	\$15.00	\$ 3,000.00
CONCRETE RESTORATION	1	ALL.	\$5,000.00	\$ 5,000.00
STRIPING AND SIGNAGE				\$10,000.00
STRIPING AND SIGNAGE ALLOWANCE FOR CAROLINA STREET TRAFFIC SIGNAL	1	ALL.	\$10,000.00	\$ 10,000.00
LIQUID BRICK CROSSWALK			NOT INCLUDED	
PAVERS				\$9,640.00
PAVER RESTORATION ON EAST AND WEST SIDES OF A1A	800	SF	\$11.50	\$ 9,200.00
PRESSURE CLEAN PAVERS UPON COMPLETION	800	SF	\$0.55	\$ 440.00
LANDSCAPING				NOT INCLUDED
IRRIGATION				\$5,000.00
IRRIGATION REPAIRS (ALLOWANCE)	1	ALL.	\$5,000.00	\$ 5,000.00

CAROLINA STREET TRAFFIC SIGNAL - COST OF WORK

\$454,504.08

Hollywood Florida Community Redevelopment Agency

Undergrounding of Overhead Utilities and Streetscape Beautification

Carolina Street Traffic Signal

Change Order GENERAL CONDITIONS

From: Burkhardt Construction, Inc.
Attn: Marc R. Kleisley
1400 Alabama Ave., Suite #20
West Palm Beach, FL 33401
Tel: (561) 659-1400
Fax: (561) 659-1402

Owner: City of Hollywood Community Redevelopment Agency
Attn: Sarita Shamah
1948 Harrison Street
Hollywood, FL 33020
Tel: 954-924-2980

Designer: Kimley-Horn
1920 Wekiva Way, Suite 200
West Palm Beach, FL 33411

Plans: City of Hollywood Signalization Plans for Carolina Street
Dated BCI Rec'd 9/12/2023

Location: State Road A1A and Carolina Street

Proposal Due Date: 1/25/2024

Item Description						Amount
**GENERAL CONDITIONS BASED ON THE ASSUMPTION THAT WORK FOR THE CAROLINA STREET TRAFFIC SIGNAL WILL OVERLAP WITH THE PHASE IV EAST/WEST UNDERGROUNDING AND STREETScape CONSTRUCTION						
MOBILIZATION (move-in, move-out)						\$0.00
TRANSPORT	\$65.00 /	Hr	x	0		\$0.00
EQUIPMENT	\$35.00 /	Hr.	x	0		\$0.00
PROJECT FIELD OFFICE						\$20,900.00
OFFICE &/or CONSTRUCTION TRAILER	\$1,544.25 /	mo.	x	0		\$0.00
YARD	\$7,000.00 /	mo.	x	2		\$14,000.00
CONTINUOUS YARD AND STREET CLEANING	\$1,000.00 /	mo.	x	0		\$0.00
EMPLOYEE PARKING FEES	\$150.00 /	mo.	x	0		\$0.00
WORK PLATFORM FOR YARD	\$0.00 /	mo.	x	0		\$0.00
TEMPORARY FENCING FOR YARD	\$0.00 /	mo.	x	0		\$0.00
CONSTRUCTION YARD LIGHTING	\$0.00 /	mo.	x	0		\$0.00
OFFICE FURNISHINGS	\$200.00 /	mo.	x	0		\$0.00
COMPUTERS	\$300.00 /	mo.	x	0		\$0.00
SOFTWARE	\$200.00 /	mo.	x	0		\$0.00
PROCORE MANAGEMENT SOFTWARE	\$800.00 /	mo.	x	6		\$4,800.00
COPY MACHINE	\$200.00 /	mo.	x	0		\$0.00
INTERNET SERVICE	\$150.00 /	mo.	x	0		\$0.00
CELLULAR TELEPHONE	\$200.00 /	mo.	x	0		\$0.00
TELEPHONE	\$0.00 /	mo.	x	0		\$0.00
FEDERAL EXPRESS MAILINGS	\$50.00 /	mo.	x	0		\$0.00
POSTAGE	\$50.00 /	mo.	x	0		\$0.00
PHOTOGRAPHS						
AERIAL PHOTOS	\$110.00 /	mo.	x	0		\$0.00
JOB PHOTOS	\$100.00 /	mo.	x	6		\$600.00
PRE-CONSTRUCTION VIDEO	\$1,500.00 /	ea.	x	1		\$1,500.00
PLAN REPRODUCTION COST/PRINTING	\$200.00 /	set	x	0		\$0.00
OFFICE SUPPLIES	\$100.00 /	mo.	x	0		\$0.00
FIRST AID SUPPLIES	\$50.00 /	mo.	x	0		\$0.00
WATER SERVICE	\$35.00 /	mo.	x	0		\$0.00
SANITARY SERVICE	\$50.00 /	mo.	x	0		\$0.00
ELECTRIC SERVICE	\$200.00 /	mo.	x	0		\$0.00



GARBAGE SERVICE	\$25.00 /	mo.	x	0	\$0.00
CONSTRUCTION WATER	\$500.00 /	mo.	x	0	\$0.00
JOHN DEERE GATOR	\$250.00 /	mo.	x	0	\$0.00
ICE	\$175.00 /	mo.	x	0	\$0.00

CONSTRUCTION MANAGEMENT TEAM	HRS/WEEK	RATE/HR.		WEEKS	\$29,640.00
-------------------------------------	-----------------	-----------------	--	--------------	--------------------

MANAGEMENT TEAM

PROJECT PRINCIPAL (MARC KLEISLEY)	0	\$200.00 /	wk.	x	26	\$0.00
SENIOR PROJECT MANAGER	0	\$150.00 /	wk.	x	26	\$0.00
PROJECT MANAGER (ADAM ROSSMELL)	2	\$120.00 /	wk.	x	26	\$6,240.00
CONSTR. FIELD MANAGER (TED KAMINSKI)	0	\$100.00 /	wk.	x	26	\$0.00
SUPERINTENDENT (RUBEN ALMAZAN)	0	\$100.00 /	wk.	x	26	\$0.00
ASST. PROJECT MANAGER (NICK FASULO)	4	\$90.00 /	wk.	x	26	\$9,360.00
CREW FOREMAN (GARING BAILEY)	4	\$65.00 /	wk.	x	26	\$6,760.00
PROJECT ACCOUNTANT (KATY PANTALEON)	2	\$90.00 /	wk.	x	26	\$4,680.00
FIELD OFFICE CLERK (BRITTANY DARVILLE)	2	\$50.00 /	wk.	x	26	\$2,600.00

BONDS						\$7,395.00
--------------	--	--	--	--	--	-------------------

GENERAL BOND	\$591,600.00		x	1.25%	\$7,395.00
SUBCONTRACTORS BONDS					

PARTNERING INITIATIVES						\$0.00
-------------------------------	--	--	--	--	--	---------------

NOTICES, LETTERS, INFORMATION MEETINGS						\$0.00
--	--	--	--	--	--	--------

INSURANCE						\$11,240.40
------------------	--	--	--	--	--	--------------------

GENERAL INSURANCE	\$591,600.00		x	1.90%	\$11,240.40
Commercial General Liability					
Comprehensive Automobile Liability					
Owner Indemnification					
Professional (Errors/Omissions) Liability					
Excess/Umbrella Liability					
ADD'L INSUREDS	\$0.00 /	ea.	x	100	\$0.00
ADDED INSURANCES REQUIRED	\$0.00		x	0.50%	\$0.00
Builders Risk Insurance					
Installation Floater					
Flood Insurance					
SUBCONTRACTORS' INSURANCE	included in their direct costs				

SANITARY SERVICES						\$2,160.00
--------------------------	--	--	--	--	--	-------------------

JOB TOILETS (2 EA)	\$360.00 /	mo.	x	6	\$2,160.00
--------------------	------------	-----	---	---	------------

TESTING COSTS (ALLOWANCE)						\$1,500.00
----------------------------------	--	--	--	--	--	-------------------

DENSITIES
PRESSURE
PROCTORS
BACTERIOLOGICAL
CONCRETE CYLINDERS
SPECIAL INSPECTOR
ENGINEERING & REPORTING

FEES						\$0.00
-------------	--	--	--	--	--	---------------

PERMIT FEES (CITY OF HOLLYWOOD BLDG. DEPT.) (EXCLUDED)					\$0.00
SFWMD DEWATERING PERMIT (EXCLUDED)					
BROWARD COUNTY HEALTH DEPARTMENT (EXCLUDED)					
EASEMENT ACQUISITION FEES (BG CONSULTING)	\$0.00 /	ea.	x	1	\$0.00



<u>SURVEYING</u>						\$5,000.00
LAYOUT & ASBUILTS	\$5,000.00 /	ls	x	1		\$5,000.00
ALLOWANCE FOR RESTAKING & DRAFTING	\$0.00 /	mo.	x	30		\$0.00
<u>SMALL HAND TOOLS/EQUIPMENT RENTAL</u>						\$1,000.00
ALLOWANCE (GENERAL)						\$1,000.00
GENERAL CONDITIONS TOTAL						<u>\$78,835.40</u>

Undergrounding of Overhead Utilities and Streetscape Beautification
Carolina Street Traffic Signal
Change Order
based on plans received 9/12/2023

Exceptions & Clarifications - 1/25/2024

GENERAL

- 1 Scope of work and quantities are based on Kimley-Horn contract plans for City of Hollywood Signalization Plans for Intersection Improvements on SR A1A (N. Ocean Drive) at Carolina Street dated BCI Rec'd 9/12/2023.
- 2 Change Order was compiled using competitive bids received from pre-approved subcontractors and vendors.
- 3 Change Order includes a 5% Construction Contingency.
- 4 Change Order does not include any capital improvement fees, connection fees or impact fees.
- 5 It is understood that the Cost of Work is unit prices for the work shown in the plans and as modified by these exceptions and clarifications.
- 6 Project master schedule and schedule updates shall be a bar chart schedule acceptable to the Owner prepared by CMAR in house personnel.
- 7 Project Manual as described in the contract shall mean the closeout project manual which shall be updated periodically and presented to the Owner upon completion of the project. The information contained in this manual shall be as requested by the Owner.
- 8 Change Order cost estimate does not include additional insurance premiums for naming individual property owners as additional insureds. Builder's risk insurance is not included.
- 9 Change Order includes any and all applicable sales tax.
- 10 All Construction easements shall be executed and all permits shall be issued prior to commencement of the project.
- 11 Labor and equipment prices are firm for all work stated in the Change Order through February 2024. Material price increases shall be passed through to the Owner with proper documentation, and paid for with Contingency.
- 12 COH Building Permits; All permits shall be in hand prior to start of construction. Any and all permit fees are EXCLUDED.
- 13 Prices are based on Davis-Bacon Prevailing Wage Determination General Decision Number FL20200160 dated 1/1/2021. State: Florida, Construction Type: Highway, County: Broward County.
- 14 Prices are based on Contractor using construction yard located at 2401 N. Ocean Drive for storage of materials and equipment.
- 15 The project will require free and unlimited jobsite access for workmen and deliveries during all authorized work hours.



- 16 Burkhardt Construction, Inc. (BCI) is not liable for failure to perform such work or any damages that occur if such failure is as a result of Acts of God (including fire, flood, earthquake, storm, hurricane or other natural disaster). If BCI asserts Force Majeure as the reason for failure to perform such work or such damages occur as a result of any Act of God, then BCI must prove that they took reasonable steps to minimize delay or damages caused by unforeseeable events, that BCI substantially fulfilled all obligations, and that the owner was timely notified of the likelihood or actual occurrence of the event described as an Act of God (Force Majeure). Any construction related damages that took place as a result, shall be repaired or removed and replaced at the same contract unit prices and shall be paid out of the contingency.
- 17 Testing costs have been included in General Conditions
- 18 Change Order does not include any vibration monitoring or a pre/post construction survey by a geotechnical engineer on the existing buildings or structures in the project area. Should either of those tasks be required, the value will be taken from contingency.
- 19 In the event that the terms and provisions of all attached Exhibits conflict with or are omitted from the terms and provisions of this Contract, the terms and provisions of the attached exhibits shall govern with respect to the performance of the work.
- 20 Upon (a) achievement of substantial completion; or (b) achievement of substantial completion of all items for which Burkhardt Construction, Inc. is directly responsible such that the only outstanding items preventing finalization and closeout of the permit are either: (1) items which Owner has separately contracted for, such as installation, connection or repair of cable, telephone, electric, utility, or other similar facilities or services; or (2) items under Burkhardt Construction Inc.'s permit but wholly out of Burkhardt Construction Inc.'s control, such as installation, connection or repair of cable, telephone, electric, utility, or other similar facilities or services; the Owners shall release Burkhardt Construction, Inc., its respective officers, directors, agents and employees (collectively, "BCI") from all liability and indemnify, save, defend, and hold harmless BCI from and against any and all liabilities, damages, claims, losses, and expenses, including reasonable attorney's fees, expenses, and costs (including attorneys' fees, costs and expenses through appeal and attorneys' fees, costs and expenses incurred in establishing the right to and the amount of indemnification) for injury or damages resulting from, arising out of, caused by, or related to the presence of persons or property (other than persons or property under the direct control of BCI) within the boundaries of the location at which BCI performed the Work . This provision shall control over any other provision in the Agreement.
- 21 Change Order includes allowances for the following items:
- | | |
|---|--------------|
| Specialty Merchant Signage: | \$ 2,500.00 |
| New Electrical Service For Signal | \$ 20,000.00 |
| Concrete Restoration | \$ 5,000.00 |
| Striping and Signage For Proposed Signals | \$ 3,500.00 |
| Irrigation Repairs | \$ 5,000.00 |
- 22 F&I of Blue Patterned LiquidBrick HF is specifically excluded.

DEMOLITION / CLEARING & GRUBBING

- 1 Change Order does not include costs for removal / remediation of asbestos cement pipe or any other hazardous materials.

EARTHWORK / GRADING / SIDEWALK / ROADWAY CONSTRUCTION

- 1 Change Order does not include removal or replacement of any unsuitable subsoils. Demucking is specifically excluded.
- 2 Prices are based on re-using excavated material for backfill. No unsuitable subsoil excavation, removal or replacement. Unsuitable soil, if encountered shall be removed, disposed of, replaced as directed by the Owner and billed to the Owner at the actual direct cost.



- 3 Change Order includes utilizing the information on the Report of Core Borings that was completed by Tierra South Florida, Inc. for the Carolina Street Signal mast arm installation only. No subsurface investigations were performed by the CMAR during the pre-construction process.
- 4 Change Order is based on the assumption that portions of roadways will be closed to vehicular traffic during construction.
- 5 Change Order does not include any milling and resurfacing or asphalt restoration along A1A, side streets, or parking lot tie-ins. The costs for those items will be taken from contingency should they be required.
- 6 Change Order includes curb replacement along A1A for the Carolina Street traffic signal handicap ramps at the locations identified on the drawings.

WATER / SEWER / STORM DRAINAGE

- 1 Change Order does not include any cost for disposal/treatment of contaminated ground water if encountered during dewatering operations. It is assumed that clean groundwater generated by dewatering operations will be discharged into the existing storm drainage system.
- 2 De-silting of the existing storm drainage system within the project limits and outside the project limits is excluded. Pre/Post construction video of the existing storm drainage system is excluded.
- 3 Cleaning of existing storm drainage lines is not included in the GMP.

FRANCHISE UTILITIES / ELECTRICAL / SIGNALIZATION

- 1 Change Order cost estimate does not include any allowances or work for relocating any of the recently installed conduits for the overhead to underground conversion project. Should any conduits need to be relocated, the costs will be taken from contingency.

LANDSCAPE / IRRIGATION

- 1 Change Order cost estimate includes an allowance for irrigation restoration upon completion.



**Hollywood Florida Community Redevelopment Agency
Undergrounding of Overhead Utilities and Streetscape Beautification
Carolina Street Traffic Signal
Plan Log**

Discipline	Drawing #	Drawing Title	Drawing Date	Received Date
TRAFFIC SIGNALIZATION	T-1	KEY SHEET	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-2	SIGNATURE SHEET	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-3	SIGNALIZATION GENERAL NOTES	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-4	SIGNALIZATION GENERAL NOTES	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-5	SIGNALIZATION GENERAL NOTES	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-6	SIGNALIZATION TABULATION OF QUANTITIES	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-7	SIGNALIZATION PLAN	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-8	STANDARD MAST ARM TABULATION	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-9	STANDARD MAST ARM ASSEMBLIES DATA TABLE	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-10	GUIDE SIGN WORKSHEET	9/27/2022	10/11/2022
TRAFFIC SIGNALIZATION	T-11	REPORT OF CORE BORINGS	9/27/2022	10/11/2022