

CITY OF HOLLYWOOD, FLORIDA
 UTILITY CONSTRUCTION PROJECT
CONTRACT CHANGE ORDER

Page 1
 No. 2
 Date: September 25, 2017

CITY FILE No: 16-9415

PROJECT: Cryogenic Plant Turnaround Maintenance –
 Year 2016

ACCOUNT No: 42.4000.85299.536.006302

TRANSFER FROM ACC.:

CONTRACTOR/ADDRESS: Solutionwerks, Inc.
 22 South 2nd Street, Emmaus, PA 18409

CONTRACT DATE: 6/14/2017

ORIGINAL CONTRACT PRICE: \$352,810.00

STATEMENT OF CHANGE

IN COMPLIANCE WITH ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCED CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES, ADDITIONS OR DELETIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS:

DESCRIPTION OF CHANGE	INCREASE	DECREASE
<p><u>CHANGE ORDER NO. 2</u> This change order compensates the contractor additional work related to investigation on the leaking while the cryogenic plant is down during the turnaround maintenance :</p> <p style="margin-left: 40px;">1) Investigation on leaks in the cryogenic cold box \$75,171.60</p> <p>There is no additional cost associated with the changer order. <i>This change order includes any amounts for changes in the sequence of work, time extensions, delays, disruptions, re-scheduling, extended overhead, acceleration and/or impact costs.</i></p>	\$75,171.60	
TOTAL INCREASE/DECREASE IN CONTRACT PRICE	\$75,171.60	

CONTRACT PRICE/TIME PRIOR TO THIS CHANGE ORDER:	\$	352,810.00	90		DAYS
NET CHANGE IN CONTRACT PRICE/TIME:	\$	75,171.60	0		DAYS
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER.	\$	427,981.60	90		DAYS
NEW SUBSTANTIAL COMPLETION DATE:	\$	427,981.60	90		DAYS

APPROVAL BY CONSULTANT

I have examined the above changes. They are necessary to satisfactorily complete the Contract. The price changes are reasonable and I recommend that the changes be made.

RECOMMENDED BY: _____ DATE: _____
JEFF JIANG, P.E., ECSD, COH

ACCEPTANCE BY CONTRACTOR

I agree that the above changes in said Contract, in accordance with the Specifications for the price changes shown, are satisfactory.

BY: _____ SIGNED: _____ DATE: _____
CONTRACTOR

APPROVAL BY CITY OF HOLLYWOOD

The above changes are hereby approved. The contractor is authorized to proceed with these changes and the change shown in the contract price is authorized.

APPROVED BY: _____ DATE: _____
*CITY OF HOLLYWOOD

APPROVED AS TO FORM AND LEGALITY for the use and reliance of the City of Hollywood, Florida only.

APPROVED AS TO FINANCE

CITY ATTORNEY

FINANCIAL SERVICES DEPARTMENT DIRECTOR

THE CITY OF HOLLYWOOD, FLORIDA

ATTEST:

BY: MAYOR

CITY CLERK