



Contract Change Order

Date: 11/19/2024
CO#: 2

Owner: City of Hollywood Project ID/PO #: 23092012
Address: 1405 South 28 Avenue Project Name: Stan Goldman Memorial Park Skatepark
City, State, Zip: Hollywood, FL 33020 Project Manager: Heather Ogden

This change order modifies or amends the provisions of the contract dated 8/29/2023 by and between the owner and American Ramp Company, Inc.. American Ramp Company, Inc. is hereby directed to make the following change(s) in the performance of the contract work:

Description of Work

Description	Unit	Quantity	Unit Price	Change Order Cost
Permit Fee Allowance	EA	1	\$ 5,000.00	\$ 5,000.00
Total of this Change Request				\$ 5,000.00

As a result of the change(s) described above, the amount of payable to the contractor hereunder is modified as follows:

No Change Increase Decrease Amount = \$ 5,000.00

As a result of the change(s) described above, the time permitted for this contract is hereby modified as follows:

No Change Increase Decrease Amount = 90 days

Except as set forth above, all terms & provisions of the contract and all prior Change Orders remain in full force and effect.

Original Contract	\$ 650,000.00
Prior Changes	\$ 6,050.00
Amount of this Change	\$ 5,000.00
Total Revised contract	\$ 661,050.00

Execution of this Change Order by both parties constitutes a binding agreement that no adjustment in compensation or time of performance shall be made as a result of the foregoing change(s), except as provided herein.

Accepted and Agreed:

ARC: Heather Ogden
Title: Sr. Project Manager
Date: 11-19-24

Owner: _____
Title: _____
Date: _____