



**HOLLYWOOD, FLORIDA
COMMUNITY REDEVELOPMENT AGENCY**

1948 Harrison Street
Hollywood, FL 33020
Phone: (954) 924-2980 Fax: (954) 924-2981

CONTRACT CHANGE ORDER NO. 2

DATE: 3/13/2025

PROJECT NAME: Undergrounding of Overhead Utilities and Streetscape
Beautification at SR A1A From Hollywood Blvd. to
Sheridan St.

PROJECT NO.: BCRA - 12-029

CONTRACTOR Burkhardt Construction, Inc.
& ADDRESS: 1400 Alabama Ave. Suite #20
West Palm Beach, FL 33401

CONTRACT DATE: 10/21/2021

ACCOUNT NO.: 163.639901.55200.563010.001105.000.000

STATEMENT OF CHANGE:

IN COMPLIANCE WITH ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCED CONTRACT, THE CONTRACTOR AND THE CRA DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES. ADDITIONS OR DELETIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS.

NO DAMAGES FOR DELAY. NO CLAIM FOR DAMAGES OR ANY CLAIM, OTHER THAN FOR AN EXTENSION OF TIME, SHALL BE MADE OR ASSERTED AGAINST CRA BY REASON OF ANY DELAYS. CONTRACTOR SHALL NOT BE ENTITLED TO AN INCREASE IN THE CONTRACT PRICE OR PAYMENT OR COMPENSATION OF ANY KIND FROM CRA FOR DIRECT, INDIRECT, CONSEQUENTIAL, IMPACT OR OTHER COSTS, EXPENSES OR DAMAGES, INCLUDING BUT NOT LIMITED TO COSTS OF MOBILIZATION, DOWNTIME ACCELERATION OR INEFFICIENCY, ARISING BECAUSE OF DELAY, DISRUPTION, INTERFERENCE OR HINDRANCE FROM ANY CAUSE WHATSOEVER, WHETHER SUCH DELAY, DISRUPTION, INTERFERENCE OR HINDRANCE BE REASONABLE OR UNREASONABLE, FORESEEABLE OR UNFORESEEABLE, OR AVOIDABLE OR UNAVOIDABLE; PROVIDED, HOWEVER, THAT THIS PROVISION SHALL NOT PRECLUDE RECOVERY OF DAMAGES BY CONTRACTOR FOR HINDRANCES OR DELAYS DUE SOLELY TO FRAUD, BAD FAITH OR ACTIVE, INTENTIONAL INTERFERENCE ON THE PART OF CRA OR ITS AGENTS. OTHERWISE, CONTRACTOR SHALL BE ENTITLED ONLY TO EXTENSIONS OF THE CONTRACT TIME AS THE SOLE AND EXCLUSIVE REMEDY FOR SUCH RESULTING DELAY, IN ACCORDANCE WITH AND TO THE EXTENT SPECIFICALLY PROVIDED ABOVE. THIS CHANGE ORDER INCLUDES ALL CONTRACTOR'S HOME-OFFICE OVERHEAD OR DELAY DAMAGES AND PROFIT, ALLIED OR INCIDENTAL DAMAGES AND ALL OTHER CLAIMS OR IMPOSITIONS RELATED THERETO. NO RESERVATION OF RIGHTS IS TAKEN FROM THE FOREGOING STATEMENT.

DESCRIPTION OF CHANGE	REASON of CHANGE	PRICE INCREASE	PRICE DECREASE
No Cost Time Extension for the Installation of the Carolina Street traffic signal due to active franchise utility lines overhead.	UN	\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
TOTAL INCREASE/DECREASE IN CONTRACT PRICE:		\$ -	\$ -
CONTRACT'S PRICE/TIME PRIOR TO THIS CHANGE ORDER:		\$ 13,425,883.67	1153 DAYS
NEW CHANGE IN CONTRACT PRICE/TIME:		\$ -	658 DAYS
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER:		\$ 13,425,883.67	1811 DAYS

REASON OF CHANGE ORDER


UN = Unforeseen Condition, CE = Consultant Error (secondary cost involved),
CO = Consultant Omission, OR = Owner Request

ANY ALTERATIONS WILL NULLIFY THIS CHANGE ORDER

APPROVAL

I agree that the above changes in said Contract, in accordance with specifications for the price change shown are satisfactory.

By: Marc Kleisley
CONTRACTOR
(Authorized Officer/Manager)

Signed: 

Date: 3/13/2025

We have examined the above changes. They are necessary to satisfactorily complete the Contract.
The price changes are reasonable and I recommend the changes be made.

Signed: _____
Sarita Shamah, Senior Project Manager, Hollywood Community Redevelopment Agency

Date: _____

The above changes are hereby approved. The Contractor is authorized to proceed with these changes and the change shown in the Contract price is authorized.

Signed: _____
Executive Director, Hollywood Community Redevelopment Agency

Date: _____

Per CRA Commission Meeting on _____

Classification of change (Internal Use Only) _____