


June 25, 2024

Mr. Jeff Jiang, P.E.
City of Hollywood
Public Utilities Department
1621 North 14th Avenue
Hollywood, Florida 33022

**RE: FEMA GENERATORS
PROJECT NO.: F-4707-22-OT
CHANGE ORDER NO. 1 FAIR AND REASONABLE
CTA PROJECT NO. 20-0065-001-01**

CRAVEN THOMPSON



& ASSOCIATES INC.

Engineers
Planners
Surveyors
Landscape Architects

Dear Jeff:

We have reviewed Zabatt Engine Services, Inc. Change Order No. 1 for an Additional 353 Days for LS E-1 and W-15, and 28 Days for LS-E3, LS-E6, W-14 and SW-8 and find the Change Order No. 1 to be fair and reasonable.

The Change Order No. 1 will move the substantial completion date to 1/31/25 for LS E-1 and W-15. It will also move the substantial commencement date to 2/28/25 for LS W-14, E-3, E-6 and SW-8.

If there is anything else you need regarding this issue, please do not hesitate to contact this office.

Sincerely,

CRAVEN THOMPSON & ASSOCIATES, INC.

A handwritten signature in blue ink, appearing to read 'P. Gibney', is written over the company name. The signature is fluid and cursive.

PATRICK GIBNEY, P.E.
Vice President, Engineering

PJG/tg