



**PARK
ASSIST**

Change Request

Project Name:	University Station	Change Request #:	3
Project Number:	#24020243		
Requested by:	Carlton Campbell	Date of Request:	4/1/2025

Title / Description of Change: Monument sign upgrade to go from 1 wall mounted enclosure with 1 2x3 sign insert to 1 monument enclosure with 5 1x2 sign inserts

Part Number	Description	Qty.	*Unit Price	*Total Price
VMS-NAV 2X3	Digital sign insert, 32 x 96 LED full matrix, 8mm pitch, 256 x 768 mm active area	-1	\$1,250.00	-\$ 1250.00
PL6001	1 2x3 Insert wall mounted sign enclosure	-1	\$6,000.00	-\$ 6000.00
VMS-NAV 1X2 2G	Digital variable messaging sign, full 16x64 LEDmatrix, 8mm pitch, high brightness for outdoors	5	\$1,000.00	\$ 5000.00
PL6001	5 1x2 Insert monument sign enclosure	1	\$9,400.00	\$ 9400.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
			\$0.00	\$ 0.00
PA-SRV	Installation & Project Management		\$0.00	\$ 0.00
SRV-CAD	CAD Design		\$0.00	\$ 0.00
SRV-COM	Commissioning		\$0.00	\$ 0.00
SRV-NET	Networking		\$0.00	\$ 0.00
PA-LOG	Logistics	1	\$700.00	\$ 700.00
PA-WNT	Warranty		\$0.00	\$ 0.00
PA-TRV	Travel / Accommodations		\$0.00	\$ 0.00
Sub-Total Above:				\$7,850.00
Tax if Applicable:				\$549.50
Total Cost of this Change:				\$8,399.50
Original Contract Sum:				\$300,224.27
Change Orders Previously Approved:				
Revised Contract Total:				\$308,623.77

Client Signature & Title: _____ Date: _____

Purchase Order Number: _____ Date: _____

Title _____ Signature _____

Director of Branch Operations _____

☐ Approved _____ Date: _____