

**CITY OF HOLLYWOOD, FLORIDA  
UTILITY CONSTRUCTION PROJECT  
CONTRACT CHANGE ORDER NO. 1**

Date: 09/11/2023

CITY FILE No: 17-9523PROJECT: SRWWTP RAS PS No. 1 ReplacementACCOUNT No:TRANSFER FROM ACC.:

442.409903.53600.563010.000723.000.000

CONTRACTOR/ ADDRESS:Contract Date:01/04/2021

Intercounty Engineering, Inc.,  
1925 NW 18th Street, Pompano Beach, FL 33069

ORIGINAL CONTRACT PRICE: \$3,991,828.00**STATEMENT OF CHANGE**

IN COMPLIANCE WITH THE ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCE CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES, ADDITIONS OR DEFLECTIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS:

DESCRIPTION OF CHANGE	INCREASE	DECREASE
<b>CHANGE ORDER NO. 1</b>		
<i>This change order includes any amounts for charges in the sequence of work, time extensions, delays, disruptions, re-scheduling, extended overhead, acceleration and/or impact cost.</i>		
1 Per the City's directive dated May 14, 2021, the location and the type of the electric actuators for Oxygenation Trains 1 & 2 were replaced.	\$9,585.41	
2 Decrease in Owner's Contingency (\$250,000.00)		(\$9,585.41)
* Remaining Owner's Contingency balance: \$240,414.59		
<b>TOTAL</b>	<b>\$9,585.41</b>	<b>(\$9,585.41)</b>

CONTRACT PRICE/TIME PRIOR TO THIS CHANGE ORDER:	<u>\$3,991,828.00</u>	<u>660 DAYS</u>
NET CHANGE IN CONTRACT PRICE/TIME:	<u>\$0.00</u>	<u>0 DAYS</u>
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER:	<u>\$3,991,828.00</u>	<u>600 DAYS</u>
NEW SUBSTANTIAL COMPLETION DATE: N/A		

**APPROVAL BY PROJECT MANAGER**

I have examined the above changes. They are necessary to satisfactorily complete the Contract. The price changes are reasonable and I recommend that the changes be made.

RECOMMENDED BY:

DATE: 12-20-23

JUAN JOSE FIGUEROA


- \* ASSISTANT DIRECTOR OF PUBLIC UTILITIES (NOT TO EXCEED \$5,000.00)
- \* UTILITIES DIRECTOR (NOT TO EXCEED \$10,000.00)
- \* CITY MANAGER (NOT TO EXCEED \$50,000.00 WITHOUT CITY COMMISSION APPROVAL)

APPROVAL BY CONTRACTOR

I agree that the above changes in said Contract, in accordance with the Specifications for the price changes shown, are satisfactory.

BY: Eric Jones, Vice President  
INTERCOUNTY ENGINEERING, INC.

SIGNED:

DATE: 12/20/23APPROVAL BY CITY OF HOLLYWOOD

The above changes are hereby approved. The contractor is authorized to proceed with these changes and the change shown in the contract price is authorized by:

APPROVED BY:

Vincent Morello

6385CE2A8EB545E

VIN MORELLO, P.E., DIRECTOR OF PUBLIC UTILITIES,DATE: 12/20/2023

DS  


DS  


- \* ASSISTANT DIRECTOR OF PUBLIC UTILITIES (NOT TO EXCEED \$5,000.00)
- \* UTILITIES DIRECTOR (NOT TO EXCEED \$10,000.00)
- \* CITY MANAGER (NOT TO EXCEED \$50,000.00 WITHOUT CITY COMMISSION APPROVAL)