



**CITY OF HOLLYWOOD
DEPARTMENT OF DEVELOPMENT SERVICES
ARCHITECTURE & URBAN DESIGN DIVISION**

2600 Hollywood Boulevard, Room 308
Hollywood, FL 33022
Phone: (954) 921-3900

CONTRACT CHANGE ORDER NO. 8

DATE: December 21, 2017

PROJECT NAME: Beach Maintenance Facility & Office Trailer

PROJECT NO.: BCRA 14-003

CONTRACTOR

CONTRACT DATE: December 8, 2016

& ADDRESS: Stonehenge Construction, LLC
6401 SW 87th Avenue, Suite 200
Miami, FL 33173

ACCOUNT NO.: 34.5100.15514.519.006.301

STATEMENT OF CHANGE:

IN COMPLIANCE WITH ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCED CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES. ADDITIONS OR DELETIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS.

NO DAMAGES FOR DELAY. NO CLAIM FOR DAMAGES OR ANY CLAIM, OTHER THAN FOR AN EXTENSION OF TIME, SHALL BE MADE OR ASSERTED AGAINST CITY BY REASON OF ANY DELAYS. CONTRACTOR SHALL NOT BE ENTITLED TO AN INCREASE IN THE CONTRACT PRICE OR PAYMENT OR COMPENSATION OF ANY KIND FROM CITY FOR DIRECT, INDIRECT, CONSEQUENTIAL, IMPACT OR OTHER COSTS, EXPENSES OR DAMAGES, INCLUDING BUT NOT LIMITED TO COSTS OF MOBILIZATION, DOWNTIME ACCELERATION OR INEFFICIENCY, ARISING BECAUSE OF DELAY, DISRUPTION, INTERFERENCE OR HINDRANCE FROM ANY CAUSE WHATSOEVER, WHETHER SUCH DELAY, DISRUPTION, INTERFERENCE OR HINDRANCE BE REASONABLE OR UNREASONABLE, FORESEEABLE OR UNFORESEEABLE, OR AVOIDABLE OR UNAVOIDABLE; PROVIDED, HOWEVER, THAT THIS PROVISION SHALL NOT PRECLUDE RECOVERY OF DAMAGES BY CONTRACTOR FOR HINDRANCES OR DELAYS DUE SOLELY TO FRAUD, BAD FAITH OR ACTIVE, INTENTIONAL INTERFERENCE ON THE PART OF CITY OR ITS AGENTS. OTHERWISE, CONTRACTOR SHALL BE ENTITLED ONLY TO EXTENSIONS OF THE CONTRACT TIME AS THE SOLE AND EXCLUSIVE REMEDY FOR SUCH RESULTING DELAY, IN ACCORDANCE WITH AND TO THE EXTENT SPECIFICALLY PROVIDED ABOVE. THIS CHANGE ORDER INCLUDES ALL CONTRACTOR'S HOME-OFFICE OVERHEAD OR DELAY DAMAGES AND PROFIT, ALLIED OR INCIDENTAL DAMAGES AND ALL OTHER CLAIMS OR IMPOSITIONS RELATED THERETO. NO RESERVATION OF RIGHTS IS TAKEN FROM THE FOREGOING STATEMENT.

DESCRIPTION OF CHANGE	REASON of CHANGE	PRICE INCREASE	PRICE DECREASE
Additional 2" diameter PVC conduit bored underneath and across A1A for Comcast cable service to new Beach Maint. office trailer.	OR	\$ 11,270.00	\$ -
		\$ -	\$ -
Support infrastructure construction to include concrete, water and electric service for the Geomat Wash Equipment Station (by others).	OR	\$ 18,665.00	\$ -
		\$ -	\$ -
TOTAL INCREASE/DECREASE IN CONTRACT PRICE:		\$ 29,935.00	\$ -
CONTRACT'S PRICE/TIME PRIOR TO THIS CHANGE ORDER:		\$387,534.44	80 DAYS
NEW CHANGE IN CONTRACT PRICE/TIME:		\$29,935.00	0 DAYS
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER:		\$ 417,469.44	80 DAYS

REASON OF CHANGE ORDER

UN = Unforeseen Condition, CE = Consultant Error (secondary cost involved),
CO = Consultant Omission, OR = Owner Request

APPROVAL

I agree that the above changes in said Contract, in accordance with specifications for the price change shown are satisfactory.

By: _____ Signed: _____ Date: _____
CONTRACTOR
(Authorized Officer/Manager)

We have examined the above changes. They are necessary to satisfactorily complete the Contract. The price changes are reasonable and I recommend the changes be made.

Signed: _____ Date: _____
DIRECTOR, DEVELOPMENT SERVICES

The above changes are hereby approved. The Contractor is authorized to proceed with these changes and the change shown in the Contract price is authorized.

Signed _____ Date: _____
CITY MANAGER

Per City Commission Meeting on _____

Classification of change (Internal Use Only) _____