

CITY OF HOLLYWOOD, FLORIDA
 UTILITY CONSTRUCTION PROJECT
CONTRACT CHANGE ORDER

Page 1
 No. 1
 6/5/2024

Installation of Generators at
 Sanitary Sewer Lift Stations No.
 E- 01, E- 03, E- 06, W-14, W-15
 and stormwater Pump Station
 SW-08 (R-2022-338)

PROJECT:

CITY FILE No: 20-8532
ACCOUNT No: 442.409801.53600.564350.001231.000.000
 442.409901.53600.564350.001232.000.000
 443.419901.53800.552240.001232.000.000

CONTRACTOR/ ADDRESS: Zabatt Engine Services, Inc.
 4612 Highway Avenue, Jacksonville, FL 32254

TRANSFER FROM ACC.:

CONTRACT DATE: 2/1/2023

ORIGINAL CONTRACT PRICE: \$2,692,731.60

STATEMENT OF CHANGE

IN COMPLIANCE WITH THE ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCE CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES, ADDITIONS OR DEFLECTIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS:

DESCRIPTION OF CHANGE	INCREASE	DECREASE
Change Order No. 1		
Substantial Completion No. 1 for LS E-1 and W-15 (Additional 353 Days)	\$0.00	\$0.00
Substantial Completion No. 2 for LS E-3, E-6, W-14 and SW-8 (Additional 28 Days)	\$0.00	\$0.00
<i>This change order includes any amounts for charges in the sequence of work, time extensions, delays, disruptions, re-scheduling, extended overhead, acceleration and/or impact cost.</i>		
TOTAL INCREASE / DECREASE IN CONTRACT PRICE	\$0.00	\$0.00

CONTRACT PRICE/TIME PRIOR TO THIS CHANGE ORDER:	\$2,692,731.60	365 DAYS
NET CHANGE IN CONTRACT SUBSTANTIAL NO. 1 PRICE/TIME:	\$0.00	353 DAYS
NET CHANGE IN CONTRACT SUBSTANTIAL NO. 2 PRICE/TIME:	\$0.00	28 DAYS
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER.	\$2,692,731.60	746 DAYS

RECOMMENDATION BY CONSULTANT

I have examined the above changes. They are necessary to satisfactorily complete the Contract. The price changes are reasonable and I recommend that the changes be made.

RECOMMENDED BY:  (For LS E-1, W-14 and W-15)
 PATRICK GIBNEY, P.E., CRAVEN, THOMPSON & ASSOCIATES, INC.



 DATE

RECOMMENDED BY:  (For LS E-3, E-6 and SW-8 - Additional 28 days)
 JUAN JIMENEZ, P.E., KIMLEY-HORN AND ASSOCIATES, INC.

6/18/2024
 DATE

ACCEPTANCE BY CONTRACTOR

I agree that the above changes in said Contract, in accordance with the Specifications for the price changes shown, are satisfactory.

BY: 
 ABRAHAM TORRES, PROJECT MANAGER


 DATE

APPROVAL BY CITY OF HOLLYWOOD

The above changes are hereby approved. The contractor is authorized to proceed with these changes and the change shown in the contract price is authorized.

APPROVED BY: _____
 JOSH LEVY, CITY MAYOR

 DATE

ATTEST:

 PATRICIA A. CERNY, MMC
 CITY CLERK

* ASSISTANT DIRECTOR OF PUBLIC UTILITIES (NOT TO EXCEED \$5,000.00)
 * UTILITIES DIRECTOR (NOT TO EXCEED \$10,000.00)
 * CITY MANAGER (NOT TO EXCEED \$50,000.00 WITHOUT CITY COMMISSION APPROVAL)