

CITY OF HOLLYWOOD, FLORIDA
 UTILITY CONSTRUCTION PROJECT
CONTRACT CHANGE ORDER NO. 1

Date: 12/9/2023

CITY FILE No: 21-7110

PROJECT: HOLLYWOOD HILLS SEWER EXTENSION
PROJECT-PHASE 1

ACCOUNT No:

TRANSFER FROM ACC.:

442.409902.53600.563011.000611.000.000

CONTRACTOR/ ADDRESS:

Contract Date: 10/09/2023

Man Con, Inc., 3460
 SW 11 ST, Deerfield Bch, FL 33442

ORIGINAL CONTRACT PRICE: \$10,982,236.00

STATEMENT OF CHANGE

IN COMPLIANCE WITH THE ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCE CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES, ADDITIONS OR DEFLECTIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS:


DESCRIPTION OF CHANGE	INCREASE	DECREASE
<u>CHANGE ORDER NO. 1</u> <i>This change order includes any amounts for charges in the sequence of work, time extensions, delays, disruptions, re-scheduling, extended overhead, acceleration and/or impact cost.</i>		
1 RCO_002 - Public Information Officer (Third Party)	\$91,626.73	
2 RCO_003 -Creation of a 18-20 FT 24" Sewer Pipe Installation Item	\$88,719.00	
3 Decrease in Owner's Contingency (\$650,000.00)		(\$180,345.73)
* Remaining Owner's Contingency balance: \$469,654.27		
TOTAL	\$180,345.73	(\$180,345.73)

CONTRACT PRICE/TIME PRIOR TO THIS CHANGE ORDER:	<u>\$10,982,236.00</u>	<u>570 DAYS</u>
NET CHANGE IN CONTRACT PRICE/TIME:	<u>\$0.00</u>	<u>0 DAYS</u>
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER:	<u>\$10,982,236.00</u>	<u>570 DAYS</u>
NEW SUBSTANTIAL COMPLETION DATE: N/A		

APPROVAL BY PROJECT MANAGER

I have examined the above changes. They are necessary to satisfactorily complete the Contract. The price changes are reasonable and I recommend that the changes be made.

RECOMMENDED BY:



DATE:

12-12-2023

* ASSISTANT DIRECTOR OF PUBLIC UTILITIES (NOT TO EXCEED \$5,000.00)
 * UTILITIES DIRECTOR (NOT TO EXCEED \$10,000.00)
 * CITY MANAGER (NOT TO EXCEED \$50,000.00 WITHOUT CITY COMMISSION APPROVAL)

JUAN JOSE FIGUEROA

APPROVAL BY CONTRACTOR

I agree that the above changes in said Contract, in accordance with the Specifications for the price changes shown, are satisfactory.

BY: Anthony Mancini
MAN CON, INC

SIGNED: 



DATE: 12/18/2023

APPROVAL BY CITY OF HOLLYWOOD

The above changes are hereby approved. The contractor is authorized to proceed with these changes and the change shown in the contract price is authorized.

APPROVED BY: ^{DocuSigned by:} Vincent Morello
6383705248155421
VIN MORELLO, P.E., DIRECTOR OF PUBLIC UTILITIES

DATE: 12/28/2023

^{DS}  ^{DS} 

^{DS}  EMC ^{DS} 

* ASSISTANT DIRECTOR OF PUBLIC UTILITIES (NOT TO EXCEED \$5,000.00)
* UTILITIES DIRECTOR (NOT TO EXCEED \$10,000.00)
* CITY MANAGER (NOT TO EXCEED \$50,000.00 WITHOUT CITY COMMISSION APPROVAL)