

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Successors	Timeline (Jul 30, '19 to Aug 11, '19)																																																							
1			Independent Expert Comparative Analysis	30 days	Wed 7/3/19	Wed 8/14/19			[Gantt bar spanning from Wed 7/3/19 to Wed 8/14/19]																																																							
2			Notice to Proceed (NTP)	0 days	Wed 7/3/19	Wed 7/3/19		3FS+2 days,14FS+10	[Gantt bar at Wed 7/3/19]																																																							
3			Internal Kickoff Meeting	1 day	Mon 7/8/19	Mon 7/8/19	2FS+2 days		[Gantt bar at Mon 7/8/19]																																																							
4			Receive City & County Documents	2 days	Wed 7/3/19	Fri 7/5/19	2	5	[Gantt bar from Wed 7/3/19 to Fri 7/5/19]																																																							
5			Review City & County Documents	5 days	Mon 7/8/19	Fri 7/12/19	4	14,18,19,21,22,23,2	[Gantt bar from Mon 7/8/19 to Fri 7/12/19]																																																							
6			Interviews	10 days	Wed 7/3/19	Wed 7/17/19			[Gantt bar from Wed 7/3/19 to Wed 7/17/19]																																																							
7			Develop & Deliver Interview questionnaire	3 days	Wed 7/3/19	Mon 7/8/19	2	9	[Gantt bar from Wed 7/3/19 to Mon 7/8/19]																																																							
8			Identify Contacts, Schedule Telephone Interviews	3 days	Wed 7/3/19	Mon 7/8/19	2	13,10,11,12	[Gantt bar from Wed 7/3/19 to Mon 7/8/19]																																																							
9			Client response to interview questionnaire	2 days	Tue 7/9/19	Wed 7/10/19	7		[Gantt bar from Tue 7/9/19 to Wed 7/10/19]																																																							
10			Interviews -County Staff & Consultant	4 days	Tue 7/9/19	Fri 7/12/19	8	13	[Gantt bar from Tue 7/9/19 to Fri 7/12/19]																																																							
11			Interviews - City Staff & Consultant	4 days	Tue 7/9/19	Fri 7/12/19	8	13	[Gantt bar from Tue 7/9/19 to Fri 7/12/19]																																																							
Project: Comparative Analysis Sch Date: Fri 7/5/19			Task		External Tasks		Manual Task		Finish-only		Split																																																					
			Split		External Milestone		Duration-only		Deadline		Down arrow																																																					
			Milestone		Inactive Task		Manual Summary Rollup		Progress																																																							
			Summary		Inactive Milestone		Manual Summary																																																									
			Project Summary		Inactive Summary		Start-only																																																									
Page 1																																																																

