EXHIBIT D - Project Schedule

DH

City of Hollywood - Harrison Street Parking Garage - Design Schedule

Weeks

Responsibility	Task
Finfrock	Prepare Schematic Design Drawings
Finfrock	Prepare Design Development Drawings
Finfrock	Prepare Construction Documents - Arch/Struct
Finfrock	Start Construction
City of Hollywood	Design Release - City Commission
City of Hollywood	City Programming Session
City of Hollywood	City Façade Review
City of Hollywood	30% GMP Meeting
City of Hollywood	60% GMP Meeting
City of Hollywood	Final GMP Meeting
Miller Legg	Prepare Surveying - SUE Surveying
Miller Legg	Schematic Drawing Development - Civil / Landscape
Miller Legg	Design Development - DRC Phase - Civil / Landscape
Miller Legg	Prepare Permit Documents - Civil / Landscape
Permits	Site Development Review / DRC
Permits	City of Hollywood Permitting
Permits	BCRED Permitting
Permits	FDEP Storm Permitting
Permits	FDOT Drainage Permitting