Docusign Envelope ID: 028C79FB-F29E-44B4-B809-1B5FE34F8F22

CITY OF HOLLYWOOD, FLORIDA
UTILITY CONSTRUCTION PROJECT
CONTRACT CHANGE ORDER No. 5

Change Order No. 5
Date: 5/14/2023

CITY FILE No: 19-9119A

PO No: PFY224105
CONTRACTOR/ ADDRESS: Cardinal Contractors, Inc.
13794 NW 4th Street, Suite 200, Sunrise, FL 33325

PROJECT: DEEP INJECTION WELLS NO. 3 AND NO. 4 PUMP STATION
TRANSFER FROM ACC.:
CONTRACT DATE: 3/31/2022

ORIGINAL CONTRACT PRICE: $112,299,970.00

STATEMENT OF CHANGE

IN COMPLIANCE WITH THE ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCE CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES, ADDITIONS OR DEFLECTIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS:

	DESCRIPTION OF CHANGE	INCREASE	DECREASE
Field Changes			
	- THIS CHANGE ORDER IS FOR TIME ONLY -	$0.00	
	All issues impacting time from Notice to Proceed through March 31, 2024.		
	All known impacts to the project schedule are addressed by this changer order		
	including weather, out of scope emergency work, expected late deliveries of		
	electrical equipment, and any other matter effecting the schedule.		
Remaining Contract Contingency Allowance ($1,728,136.35)			
Contingency Decrease			$0.00
TOTAL INCREASE/DECREASE IN CONTINGENCY AND ALLOWANCES		$0.00	$0.00

This change order includes any amounts for charges in the sequence of work, time extensions, delays, disruptions, re-scheduling, extended overhead, acceleration and/or impact cost.

REMAINING CONTINGENCY	$1,728,136.35	
CONTRACT PRICE /TIME PRIOR TO THIS CHANGE ORDER:	$112,299,970.00	1,000 DAYS
NET CHANGE IN CONTRACT PRICE/TIME:	$0.00	370
REVISED CONTRACT PRICE /TIME WITH CHANGE ORDER	$112,299,970.00	1,370 DAYS
REVISED COMPLETION DATE: No Change		

APPROVAL BY CONSULTANT

I have examined the above changes. They are necessary to satisfactorily complete the Contract. The price changes are reasonable and I recommend that the changes be made.

RECOMMENDED BY: Mark Haber DATE : 9/24/2024
Brown and Caldwell

ACCEPTANCE BY CONTRACTOR

I agree that the above changes in said Contract, in accordance with the Specifications for the price changes shown, are satisfactory.

BY: Joe H. Brown / Sr. Project Manager DATE: 9/24/2024
Cardinal Contractors, Inc.

DS GH

APPROVAL BY CITY OF HOLLYWOOD

The above changes are hereby approved. The contractor is authorized to proceed with these changes and the change shown in the contract price is authorized.

DS RJ DS VM

APPROVED BY: DocuSigned by: E3E5798FD4A345A... JOSH LEVY, MAYOR DATE: 11/25/2024

DS

ATTEST: DocuSigned by: Patricia A. Cerny 7B4115EB020C47E...
PATRICIA A. CERNY, MMC
CITY CLERK