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Date: 10/03/2024 

 
 

*MANAGER OF ECSD (NOT TO EXCEED $5,000) 
*UTILITIES DIRECTOR (NOT TO EXCEED $10,000) 
*CITY MANAGER (NOT TO EXCEED $25,000 WITHOUT CITY COMMISSION APPROVAL)                                             
CM 405 (9/19/01) 

        
 

 
 

CITY FILE No: 17-9523 PROJECT: SRWWTP RAS PS No. 1 Replacement 
ACCOUNT No:  TRANSFER FROM ACC.:  
CONTRACTOR/ADDRESS: Intercounty Engineering, Inc. CONTRACT DATE: January 4, 2021 
1925 NW 18th Street, Pompano Beach, FL 33069 ORIGINAL CONTRACT PRICE: $3,991,828.00 

 
STATEMENT OF CHANGE 

IN COMPLIANCE WITH ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE 
REFERENCED CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE 
CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES, ADDITIONS OR DELETIONS TO THE WORK 
SPECIFIED IN THE PLANS AND SPECIFICATIONS: 
 

DESCRIPTION OF CHANGE INCREASE DECREASE 

 
Non-compensable time extension 
 
 
 
 
This change order includes any amounts for changes in the sequence of 
work, time extensions, delays, disruptions, re-scheduling, extended 
overhead, acceleration and/or impact costs. 

 
$0.00 

 
 
 
 
 
 
 
 

 
$0.00 

 
 
 

CHANGE ORDER PRICE      $0.00 $0.00 

 
CONTRACT PRICE/TIME PRIOR TO THIS CHANGE ORDER    $  4,420,278.68               1,141 DAYS 
 
CONTINGENCY AMOUNT PRIOR TO THIS CHANGE ORDER    $     240,414.59             
 
NET CHANGE IN CONTRACT PRICE/TIME      $                0.00                  363 DAYS 
 
REMAINING CONTINGENCY        $     240,414.59             
 
REVISED CONTRACT PRICE/TIME WITH CHANGE ORDER  $  4,420,278.68                 1504 DAYS 

REVISED COMPLETION DATE: February 15, 2025 

 
RECOMMENDATION BY CONSULTANT 

 
I have examined the above changes. They are necessary to satisfactorily complete the Contract. The time extensions 
requested are reasonable and I recommend the changes. 
 
RECOMMENDED BY:_______________________________________________      DATE:____________________ 
                                       J. Philip Cooke, P.E. (Hazen and Sawyer, P.C.) 

 
ACCEPTANCE BY CONTRACTOR 

 
I agree that the above changes in said Contract, in accordance with the Specifications for the time extension 
requested, are satisfactory.  
 
 
BY:  Intercounty Engineering, Inc.                SIGNED:_________________________    DATE:___________________ 
                                                                                        

 
APPROVAL BY CITY OF HOLLYWOOD 

 
The above changes are hereby approved. The Contractor has authorization to proceed with these changes and the 
change shown in the contract completion time is authorized. 
 
 
APPROVED BY:____________________________________________________      DATE:____________________ 
                            Josh Levy, Mayor 

ATTEST: 
 
 
 
________________________________ 
PATRICIA A. CERNY, MMC 
CITY CLERK 

 
 


