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3/6/2025

CITY FILE No: 23-9626
PROJECT: 

ACCOUNT No: 442.409903.53600.599990.001368.000.000 (See Resolution) TRANSFER FROM ACC.: N/A
CONTRACT DATE: 12/7/2023

$10,849,710.00 

DESCRIPTION OF CHANGE INCREASE DECREASE

Time Extension Only (90 Days) $0.00 $0.00

$0.00 $0.00

CONTRACT PRICE/TIME PRIOR TO THIS CHANGE ORDER: 455  DAYS
NET CHANGE IN CONTRACT PRICE/TIME: 365  DAYS
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER. 820  DAYS
NEW COMPLETION DATE: March 6, 2026

RECOMMENDED BY:_________________________________________________
PROJECT MANAGER,  CITY OF HOLLYWOOD DATE

BY:_____________________________________________________________________
      CONTRACTOR NAME, TITLE DATE

APPROVED BY:_____________________________________________________
Josh Levy, Mayor DATE

ATTEST:

Patricia A. Cerny, MMC
City Clerk

The above changes are hereby approved. The contractor is authorized to proceed with these changes and the change shown in the 
contract price is authorized.

This change order includes any amounts for charges in the sequence of work, time 
extensions, delays, disruptions, re-scheduling, extended overhead, acceleration and/or 
impact cost.

STATEMENT OF CHANGE

IN   COMPLIANCE WITH THE ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE   REFERENCE  
CONTRACT,  THE  CONTRACTOR AND THE CITY DO  BOTH HEREBY  AGREE THAT     THE   CONTRACTOR    SHALL   MAKE    
THE      FOLLOWING    CHANGES,    ADDITIONS OR DEFLECTIONS TO THE WORK SPECIFIED IN THE PLANS AND 
SPECIFICATIONS:

I  have  examined  the  above  changes. They  are  necessary  to  satisfactorily  complete  the  Contract. The price changes are 
reasonable and I recommend that the changes be made.

ACCEPTANCE BY CONTRACTOR

APPROVAL BY PROJECT MANAGER

I agree that the above changes in said Contract, in accordance with the Specifications for the price changes shown, are satisfactory.

APPROVAL BY CITY OF HOLLYWOOD

TOTAL INCREASE / DECREASE IN CONTRACT PRICE

CITY OF HOLLYWOOD, FLORIDA
UTILITY CONSTRUCTION PROJECT

CONTRACT CHANGE ORDER 

CONTRACTOR/ ADDRESS:  Cardinal Contractors, Inc.
13794 NW 4th Street, Suite 200, Sunrise, FL 33325               

2023 SRWWTP Maintenance 
Work

ORIGINAL CONTRACT PRICE:

* ASSISTANT DIRECTOR OF PUBLIC UTILITIES (NOT TO EXCEED $5,000.00)
* UTILITIES DIRECTOR (NOT TO EXCEED $10,000.00)
* CITY MANAGER (NOT TO EXCEED $50,000.00 WITHOUT CITY COMMISSION APPROVAL)
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