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DATE:

UN

UN

UN

160 DAYS

15 DAYS

175 DAYS

 $                                  -   Small Connectors at Joints  (see attached Change Order Description)

REASON OF CHANGE ORDER

CONTRACT'S PRICE/TIME PRIOR TO THIS CHANGE ORDER:

TOTAL INCREASE/DECREASE IN CONTRACT PRICE:  $                     84,055.00 

PRICE             

DECREASE
REASON of 

CHANGEDESCRIPTION OF CHANGE

UN = Unforeseen Condition, CE = Consultant Error (secondary cost involved),

NEW CHANGE IN CONTRACT PRICE/TIME:

CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER:

 $                   219,833.00 

 $                     84,055.00 

 $                   303,888.00 

 $                                  -   

CO = Consultant Omission, OR = Owner Request

 $                                  -   

 $                                  -   

 $                                  -   

 $                     20,995.00 

 $                     36,000.00 

 $                                  -   

Steel Plate Repairs  (see attached Change Order Description)

Sealant  (see attached Change Order Description)

Phone: (954) 921-3900 Fax: (954) 921-3416

PK 14-053

7 June 2017 VanBuren Parking Garage - Structural Defects Survey & 

Repairs

CONTRACT CHANGE ORDER NO.

PROJECT NO.:

PROJECT NAME:

CONTRACT DATE: 1 March 2017

PRICE               

INCREASE

STATEMENT OF CHANGE:

CITY OF HOLLYWOOD

DEPARTMENT OF DEVELOPMENT SERVICES

2600 Hollywood Boulevard

Hollywood, FL 33022

ARCHITECTURE & URBAN DESIGN DIVISION

Structural Integrity Contractors, Inc

3100 N 29th Court  Suite 100                                        

Hollywood, Florida 33020

46.1100.12176.545.006301ACCOUNT NO.:

CONTRACTOR

 & ADDRESS:

 $                     27,060.00 

NO DAMAGES FOR DELAY. NO CLAIM FOR DAMAGES OR ANY CLAIM, OTHER THAN FOR AN EXTENSION OF TIME, SHALL BE

MADE OR ASSERTED AGAINST CITY BY REASON OF ANY DELAYS. CONTRACTOR SHALL NOT BE ENTITLED TO AN INCREASE IN

THE CONTRACT PRICE OR PAYMENT OR COMPENSATION OF ANY KIND FROM CITY FOR DIRECT, INDIRECT,

CONSEQUENTIAL, IMPACT OR OTHER COSTS, EXPENSES OR DAMAGES, INCLUDING BUT NOT LIMITED TO COSTS OF

MOBILIZATION, DOWNTIME ACCELERATION OR INEFFICIENCY, ARISING BECAUSE OF DELAY, DISRUPTION, INTERFERENCE OR

HINDRANCE FROM ANY CAUSE WHATSOEVER, WHETHER SUCH DELAY, DISRUPTION, INTERFERENCE OR HINDRANCE BE

REASONABLE OR UNREASONABLE, FORESEEABLE OR UNFORESEEABLE, OR AVOIDABLE OR UNAVOIDABLE; PROVIDED,

HOWEVER, THAT THIS PROVISION SHALL NOT PRECLUDE RECOVERY OF DAMAGES BY CONTRACTOR FOR HINDRANCES

OR DELAYS DUE SOLELY TO FRAUD, BAD FAITH OR ACTIVE, INTENTIONAL INTERFERENCE ON THE PART OF CITY OR ITS

AGENTS. OTHERWISE, CONTRACTOR SHALL BE ENTITLED ONLY TO EXTENSIONS OF THE CONTRACT TIME AS THE SOLE

AND  EXCLUSIVE  REMEDY  FOR  SUCH   RESULTING  DELAY,  IN  ACCORDANCE  WITH   AND  TO  THE  EXTENT    SPECIFICALLY

PROVIDED ABOVE. THIS CHANGE ORDER INCLUDES ALL CONTRACTOR'S HOME-OFFICE OVERHEAD OR DELAY DAMAGES AND

PROFIT, ALLIED OR INCIDENTAL DAMAGES AND ALL OTHER CLAIMS OR IMPOSITIONS RELATED THERETO. NO RESERVATION OF

RIGHTS IS TAKEN FROM THE FOREGOING STATEMENT.

IN COMPLIANCE WITH ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCED CONTRACT, THE

CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES.

ADDITIONS OR DELETIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS.
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By: Signed: Date:

Signed: Date:

Signed: Date:

Wazir A. Ishmael, Ph.D, CITY MANAGER

(Authorized Officer/Manager)

CONTRACTOR

I agree that the above changes in said Contract, in accordance with specifications for the price change shown are

satisfactory.

APPROVAL

Change Order Form Page 2 of 2

Per City Commission Meeting on 

Classification of change (Internal Use Only)

3-Jul-17

We have examined the above changes.  They are necessary to satisfactorily complete the Contract.                      

The price changes are reasonable and I recommend the changes be made.

Thomas Barnett, Director, Department of Development Services

The above changes are hereby approved. The Contractor is authorized to proceed with these changes and the

change shown in the Contract price is authorized.
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