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23257 State Road 7, Suite 100, Boca Raton, Florida 33428 561-451-9165 Fax: 561-451-4886 

 

 
June 14, 2017 
 
Mr. Feng (Jeff) Jiang, P.E. 
Senior Project Manager 
City of Hollywood Utilities Department 
P.O. Box 229045 
Hollywood, FL 33022-9045 
 
Subject: Hollywood SRWWTP Cryogenic Compressors (3x) Soft Start Replacement – 

Construction Phase Services 
 
Dear Jeff: 
 
Hillers Electrical Engineering, Inc. (HEE) is pleased to provide the City of Hollywood 
Utilities Department (City) this proposal for engineering during construction services 
associated with the above referenced project. The City recently bid Project No. 16-9417 
“Southern Regional Wastewater Treatment Plant Cryogenic Plant Compressor Soft Start 
Replacement” to replace three (3) medium voltage solid state reduced voltage starters 
(SSRVS) for the existing Cryogenic Plant Air Compressors at the SRWWTP. The City is 
requesting assistance from HEE as the project is moving into the construction phase. The 
following items are in our scope of services: 
 

• Attend pre-construction meeting with City and Contractor 
• Issue RFI/Change Order/Contract Clarifications 
• Review shop drawings (Up to six (6) with up to three (3) resubmittals) 
• Review of contractor’s safety plan 
• Review project schedule 
• Review pay applications (Up to eight (8) pay applications will be reviewed) 
• Attend project progress meetings (Up to fifteen (15) project meetings) 
• Specialty inspections (Up to six (6) specialty inspections) 
• Start-up and testing assistance  
• Substantial and final completion inspections 
• Review O&M manuals 
• Prepare record drawings from contractor redline mark-ups 
• Project closeout 

 
Our proposed Not-To-Exceed fee for construction phase services is $16,000. 
 
The project schedule is anticipated to be 180 days for substantial completion and 210 
days for final completion. This proposal does not include full time resident project 
representative services.  
 
HEE wishes to thank the City for the opportunity to assist with this project. Please do not 
hesitate to call me if you have any questions regarding this proposal or any other related 
matter.  
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Sincerely, 

 
Mark E. Luther, PE 
 
MEL/mel 
Business Development/Proposal/Hollywood/HO04-Hollywood SRWWTP Cryogenic Compressor-Construction Phase.doc 
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