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CITY of HOLLYWOOD, FLORIDA 
 

DEPARTMENT OF PUBLIC UTILITIES 
1621 North 14th Avenue        P. O. Box 229045        Zip 33020-3263 

Telephone:  954-921-3930       Fax:  954-921-3491 

 

                  Engineering and Construction Services Division 
 

 

 

Mr. Clece Aurelus  

City of Hollywood,  

Department of Public Utilities  - ECSD 

1621 N. 14
th

 Avenue  

Hollywood, FL 33022 

 

 

 

 

August 1, 2017 

 

 

RE:  JOHNSON STREET UTILITY IMPROVEMENT PROJECT (NO. 17-7042C) 

 Bid Evaluation  

 

Mr. Aurelus, 

 

This letter report provides an analysis of the three (3) lowest bids received for the Johnson Street Utility 

Improvement Project, as well as, a recommendation for the award of the contract.  The three (3) low bidders are 

listed below; 

 

 Engineer’s Estimate Roadway 

Construction, LLC 

Man – Con, Inc. GPE Engineering 

and General 

Contractors, Corp. 

Proposal Amount  $3,300,170.00 $2,852,197.50 $2,950,604.00 $2,991828.57 

Rank   1
st
 2

nd
 3rd 

Difference  13.6% 10.6% 9.3% 

 

In an analysis of the bids, no mathematical errors were detected in Roadway’s or in Man-Con’s bid. However, three 

(3) were detected in GPE’s bid. GPE did not provide a unit price for line item no. 43, “Install Replacement 

Pavement Markings, …”. Their sub-total for “Pavement” task, as written was, “$324,156.03” - $25,138.03 higher 

than the calculated total of $299,018.00. An error was also detected in line item no. 50, “Furnish & Install 16” Line 

Stop” for a quantity of two (2) each. Their total for this line item, as written, is “$15,000.00”. Even though their unit 

price for this item was “$15,000”, resulting in a difference of $15,000.00 between the calculated amount and the 

written amount.  Lastly, the GPE’s final bid of, “$2,991966.60”, as written, is $138.03 higher than the calculated bid 

amount of $2,991,828.57”. Despite aforementioned errors, GPE’s ranking in the evaluation process was not 

affected.  

 

Only the references for Roadway Construction, LLC (RWL) were contacted for this evaluation. GPE is currently a 

contractor with the City and their references were checked prior. Man – Con has performed, over the years, a 

number of similar projects for the City and their references were checked then also.  RWL’s references all provided 

good recommendations.  Based on conversations with references and on the reviews of their project history, RWL 

appears to have the ability and the equipment to perform work similar in nature to  that of the  subject project.  The 
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reviews also  indicated that RWL has participated in a number of projects for a  number of municipalities in South 

Florida.  

 

We are satisfied  that the low bidder, Roadway Constructions, LLC, has submitted a responsive and responsible bid  

and we  are recommending that the contract for the Johnson Utility Improvement Project be awarded to them.  

 

Sincerely, 

 

 

Vernal Sibble, P.E. 

Engineering Support Services Division - Project Manager  

Department of Public Utilities 

 

 

 

 

 

 

 

 

 

cc: Vernal Sibble, P.E., Project Manger  - ECSD 


