
 
February 15, 2018 

 
Mr. Clece Aurelus, P.E. 
Engineering Support Services Manager  
City of Hollywood, Department of Public Utilities 
1621 N. 14th Avenue 
Hollywood, Florida 33022 

RE:  DRIFTWOOD SEPTIC TO SEWER CONVERSION PHASE II 
  CITY OF HOLLYWOOD PROJECT NO. 18‐7088 

CTA PROPOSAL NO. 2018‐S04.029 

Dear Clece, 

Craven  Thompson  &  Associates,  Inc.  (CTA)  is  pleased  to  submit  this  proposal  for 
Consulting Services per our Professional Services Agreement  for General Engineering 
Consulting  Services  in  connection  with  the  Driftwood  Septic  to  Sewer  Conversion 
Phase  II Project within the Project Limits defined between Sheridan Street and Davie 
Road Extension west of N 72nd Avenue and  south of Charleston Street  including  the 
area north of Charleston Street to the City of Limits from Davie Road Extension to N 
64th Street.  The limits are delineated on the attached “EXHIBIT A”. 

The proposed work will consist of surveying, design, permitting and bidding assistance 
for  approximately  88,664  linear  feet  of  gravity  sanitary  sewer main  and  laterals  in 
Water Main Replacement Project 5129  limits, two (2) sanitary sewer  lift stations and 
associated  force main  and  hydraulic  calculations.    The work  also  includes  a  partial 
redesign of the proposed water main to accommodate the sanitary sewer system.  The 
Project is in a septic tank area and the proposed design does not include connection to 
the existing house service.  It is anticipated that the surveying, engineering design and 
permitting will be completed within  fifteen  (15) months  from NTP.   The bidding and 
construction will follow according to the City of Hollywood’s schedule.  Specifically, our 
proposed scope of services and fees are as follows: 

I. SURVEYING SERVICES 

  1.1  Prepare Topographic Survey (CTA Task No. 11050) 
Prepare miscellaneous updates to the existing route and topographic 
survey including approximately 1,500 septic tank locations if accessible 
from  the Right‐of‐Way and detail of potential  lift  station  sites within 
the Project  Limits.   The Survey will  consist of updated  locations and 
topography  of  areas  that  have  been  altered  since  the  2016  survey 
provided for the Water Main Replacement Project 5129 Limits shown 
in the attached “EXHIBIT A”.  Updated survey will be prepared for the 
Sanitary Sewer Design and Installation Project.  

Elevations will be  relative  to North American Vertical datum of 1988 
(NAVD  88)  and  based  on National Geodetic  Survey  (NGS)  or  Florida 
Department of Transportation (FDOT) Benchmarks. 

All survey data will meet the current standards for surveying in Florida 
as defined under Chapter 5J‐17.050‐.052, F.A.C.  A copy of the CAD file 
and all data files will be provided to the City of Hollywood. 

      Lump Sum ........................................................ $82,828.80 
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II. ENGINEERING SERVICES 

  2.1  Sanitary Sewer Design CTA Task No. 34140) 
Prepare  Final Engineering Plans  for  the design of  a  complete  gravity  sewer  collection 
system and wastewater  transmission  system  to  serve  the Driftwood Area.   The  sewer 
system  will  consist  of  gravity mains, manholes,  laterals,  a maximum  of  two  (2)  lift 
stations,  force mains and  flow meters.   The proposed  system will  tie  into  the existing 
wastewater transmission system located in Taft Street and in the Project Area.  The task 
will also  include pavement  restoration/replacement  for  the  roadways affected by  the 
proposed work.   No gravity sewers exist within the Project Area and  it  is the  intent of 
this task to design a new collection and transmission system to serve this area.  Layout 
of  lift stations and piping will be based on the Master Plan performed for Project 7085 
and 7088 (Water Main Project 5117 and 5129 Areas). 

A hydraulic analysis of the proposed wastewater system with connection to the existing 
system will be performed  to properly  size  the new  lift  stations and  force mains.   The 
information regarding tie‐in pressures, previous wastewater studies performed, etc. will 
be  supplied by  the City of Hollywood.   This  task does not  include  connections  to any 
property  services,  abandonment  of  septic  tanks,  routing  of  service  piping  on  private 
property, etc.   

Lump Sum............................................................................................. $747,004.00 

  2.2  Water Main Replacement (CTA Task No. 34140) 
Prepare  revised  Final  Engineering  Plans  for  the  replacement of  approximately  88,664 
linear  feet of existing water  service mains, 2” and 4”, with new 4”  ‐ 6” water  service 
main and water services and replacement of existing 6”  ‐ 12” distribution water mains 
with new 6” ‐ 12” water distribution water mains including replacement and addition of 
fire hydrants.   Approximately 10% to 15% of the designed water main  is anticipated to 
be redesigned to accommodate the new sanitary sewer.  

Lump Sum............................................................................................... $28,615.68 

  2.3  Permitting (CTA Task No. 33100) 
Consultant shall prepare applications and such documents and design data as may be 
required for approvals of all such governmental authorities as have jurisdiction over the 
Project  regarding  Engineering  Design.    Engineering  and  Environmental  Permit  may 
include the following: 

 Florida Department of Transportation (FDOT)  
 Florida Department of Environmental Protection (FDEP) 
 City of Hollywood 
 Broward County Highway Construction and Engineering Division (BCHCED) 
 Broward County Traffic Engineering Division (BCTED) 
 Broward  County  Environmental  Protection  and Growth Management Department 

(BCEPGMD) (Water and Wastewater) 
 Florida Department of Health Broward County (HRS)  

Lump Sum  .............................................................................................. $40,320.00 
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2.4  Geotechnical Services (CTA Task No. 31006) 
Geotechnical services to include up to twenty‐five (25) soil borings a maximum of forty 
(40’) feet in depth per boring. 

Lump Sum............................................................................................... $23,294.72 

2.5  Test Hole Locations (CTA Task No. 33160) 
Test  hole  locations  of  existing  utilities  to  assist  in  design  of  proposed  infrastructure.  
Locate up  to  fifty  (50)  test holes within  the Project Area with accurate horizontal and 
vertical information in the form of x‐y‐z coordinates. 

Each Test Hole ($700/TH x 50)  .............................................................. $35,000.00 

2.6  Contract Document Preparation, Bidding Assistance (CTA Task No. 31100) 
Prepare  Contract  Documents,  attend  Pre‐Bid Meetings,  Prepare  Addendums,  answer 
RFI’s, prepare Bid Analysis, etc.  

Lump Sum............................................................................................... $13,294.08 

III.  REIMBURSABLE EXPENSES 

3.1  Reimbursable Expenses (CTA Task No. XPEN) 
  Reimbursable  expenses  shall  include  printing, mylars,  copying,  postage,  photographic 

services, Federal Express and courier services. 

    Budget, Estimate ...................................................................................... $2,000.00 

    TOTAL, SURVEYING, ENGINEERING & 
    REIMBURSABLES ............................................................................ $972,358.08 

 

DELIVERABLES:   

1. 60% and 90% Design Phase Submittal 

 Eight (8) hard copies and a digital copy (pdf) of design plans and OPCC will be issued for 
City  staff  review. Digital  copy  (pdf) of  specifications will be provided with 90% design 
submittal.   

2.  100% Final Submittals 

 One (1) hard copy of design plans signed and sealed along with Digital copy (pdf). 

Drawings   Sheets 

Cover Sheet ........................................................................................................ 1 
General Notes, Key Map, Phasing  ................................................................... 15 
Demolition Plans ................................................................................................ 8  
Water and Wastewater Plan Sheets .............................................................. 106 
Wastewater Profile Sheets ............................................................................. 110 
Lift Station Sheets ............................................................................................. 18 
Pavement Markings and Signage ................................................................... 106 
Construction Details ......................................................................................... 16 
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 One (1) hard copy and digital copy (pdf): Project Manual for Bidding Purposes 

 Front End Documents (provided by City for inclusion in Project Manual) 
 Technical Specifications including Division 1 and 2 
 Geotechnical Report. 
 Test Hole Data 
 Copies of approved permits 

 One (1) digital copy (pdf) of 100% Contract Documents 

PROJECT UNDERSTANDING 

 

 The  City  of  Hollywood  proposes  to  expand  the  existing  wastewater  collection  and 
transmission system within the existing Rights‐of‐Way and Easements  in the Driftwood 
Area between  Sheridan  Street  and Davie Road  Extension west of N 72nd Avenue  and 
south of Charleston Street,  including the area north of Charleston Street to the City of 
Limits from Davie Road Extension to N 64th Avenue. 

 It  is anticipated  that  the areas outside of Water Main Replacement Project Area 5129 
will be constructed in a future phase and connected to the Project Area.    

 Survey locations and investigation of septic tank locations are based on 1,500 structures 
and an average of less than 15 minutes per structure. We will locate as many structures 
as possible within the budget.   

 The Driftwood Project will consist of one (1) Bid Package or Phase. 

 It  is anticipated  two  (2)  lift  stations will be designed  to provide  sewer  services  to  the 
Project Area.  

 Proposed sanitary sewer  laterals are proposed from the gravity sanitary sewer main 
to  the front  property  line of  each  property and  capped.   Removal,  abandonment 
and hook up of existing on‐site facilities will be performed by others. 

 Design and permitting of the Project will be performed as one (1) phase.  

 Construction shall be performed in one (1) phase. 

 The general  scope of services  includes basin delineation,  sewage  flow projections, 
pipe  sizing  and  hydraulics,  design,  preparation  of  construction  documents, 
permitting, bid and award assistance for the Project Area.  

 Survey,  Design  and  Permitting  shall  be  completed within  fifteen  (15) months  of  the 
Notice to Proceed. 

 
SERVICES NOT INCLUDED 
 
Additional services will be performed as authorized in writing by the Client.  
Additional services include but are not limited to the following: 
 
1. Roadway Design and Permitting. 
2. Dewatering Plans and Calculations. 
3. Corrosion Protection systems. 
4. Permit/Certification Fees. 
5. Sketch and Legal Descriptions. 
6. Storm Drainage Improvements/Calculations/Permitting. 
7. Site Planning. 
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8. Maintenance of Traffic Plans. 
9. Traffic Studies. 
10. Signalization Design and Plans. 
11. Landscape Architectural and Tree Removal permitting Services. 
12. Construction Observation Services  
13. Material testing. 
14. Services  required by additional governmental  regulations which might be put  into effect after 

the date of this agreement. 
15. Any additional services requested by Client. 

 
 

INFORMATION PROVIDED BY CITY 
 
1.  Permit applications fees and recording fees. 
2.  Atlases, As‐Builts, GIS, Calculations for all Utilities within the Project in ACAD and/or GIS format. 
3.  Pressure  readings, drawdown  tests, previous wastewater  studies, etc. on existing  lift  stations 

within and adjacent to the Project Area. 
 
Acceptance 

This proposal and fee schedules are based on acceptance within 60 days of the date of preparation.  If 
not  accepted  by  you  within  that  time  period,  we  reserve  the  right  to  re‐evaluate  the  terms  and 
conditions contained herein. 

The above will be subject  to  the  terms and conditions as specified  in  the Contract Documents.    If  the 
proposed work and fees contained herein are agreeable with you, please provide a Purchase Order and 
a Notice to Proceed. 

Should you have any questions regarding the above, please do not hesitate to call. 

Sincerely, 

CRAVEN THOMPSON & ASSOCIATES, INC. 
 
 
 
 
PATRICK J. GIBNEY, P.E.   
Vice President, Engineering  
 
PJG/tg 
 
Enclosures 



2/15/2018

  

Personnel Hourly Hours per Task Totals
Task 1.1 Task 2.1 Task 2.2 Task 2.3 Task 2.4 Task 2.5 Task 2.6

Rate Hours Cost

Administration
Principal $201.60 0 $0.00
Administrative Assistant $77.76 24 24 $1,866.24
Sub Total 24 $1,866.24

Engineering
Principal Engineer $201.60 160 4 8 4 4 180 $36,288.00
Sr. Supervising Engineer $181.44 1000 32 60 8 4 16 1,120 $203,212.80
Senior Engineer $129.60 1200 40 108 8 8 24 1,388 $179,884.80
Project Engineer $115.20 1600 80 120 8 40 1,848 $212,889.60
Senior CADD Technician $95.04 1720 80 1,800 $171,072.00
 0 $0.00
Sub Total 6,336 $803,347.20

Construction
Construction Manager $152.64 0 $0.00
Senior Field Representative $95.04 0 $0.00

0 $0.00
Sub Total 0 $0.00

Surveying
Principal Surveyor $158.40 24 24 $3,801.60
Professional Land Surveyor $135.36 80 16 96 $12,994.56
Land Surveyor $112.32 80 80 $8,985.60
Senior CADD Technician $95.04 80 22 102 $9,689.28
Survey Laserscan Crew $250.00 0 $0.00
Survey Crew (3 Man) $161.28 320 50 370 $59,673.60
Sub Total 672 $95,144.64

Landscape Arch./ Planning
Principal LA Planner $158.40 0 $0.00
Sr. Project LA Planner $132.48 0 $0.00
Project LA Planner $115.20 0 $0.00
Senior CADD Technician $95.04 0 $0.00
 0 $0.00
Sub Total 0 $0
Cost per Task $82,828.80 $717,004.80 $28,615.68 $40,320.00 $3,294.72 $15,000.00 $13,294.08 $0.00 $900,358.08
Budget per Task $82,828.80 $717,004.80 $28,615.68 $40,320.00 $3,294.72 $15,000.00 $13,294.08 $0.00 $900,358.08
Subconsultants  
Electrical $30,000.00 $30,000.00
Geotechnical  Soil Borings $20,000.00 $20,000.00
Test Hole Locations - 50 Locations $20,000.00 $20,000.00
Subconsultants Sub Total $0.00 $30,000.00 $0.00 $0.00 $20,000.00 $20,000.00 $0.00 $0.00 $70,000.00

Total $82,828.80 $747,004.80 $28,615.68 $40,320.00 $23,294.72 $35,000.00 $13,294.08 $0.00 $0.00
Direct Expenses        $2,000.00 $2,000.00

Grand Total $82,828.80 $747,004.80 $28,615.68 $40,320.00 $23,294.72 $35,000.00 $13,294.08 $0.00 $2,000.00 $972,358.08

STAFF TIME ESTIMATE

City of Hollywood 
Project No. 18-7088
Driftwood Septic to Sewer Conversion Phase II

EXHIBIT B
CTA Proposal No. 2018-S04.029
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