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June 11, 2025 

Mr. Hugo Davalos 
Senior Project Manager 
P.O. Box 229045 (1621 N. 14th Avenue) 
Hollywood, FL 33020 

Re: Project #4337-248-R, City of Hollywood 

Dear Mr. Hugo Davalos: 

Enclosed is the executed Hazard Mitigation Grant Program (HMGP) contract modification 
number four (#4) (Contract # H0363) between City of Hollywood and the Division of 
Emergency Management.   

Please email all Requests for Reimbursement (Attachment D) to the project manager at 
Madison.Powell@em.myflorida.com.  The Project Manager for this contract is: 

Madison Powell, Project Manager 
Florida Division of Emergency Management 
2555 Shumard Oak Blvd, 
Tallahassee, Florida 32399 

If you have any specific questions regarding the contract or the Request for 
Reimbursement form, please contact Madison Powell at (850) 635-8863. 

Respectfully, 

Laura Dhuwe  
Bureau Chief, Mitigation 
State Hazard Mitigation Officer 

Enclosure 

Laura Dhuwe Digitally signed by Laura Dhuwe 
Date: 2025.06.24 16:27:03 -04'00'



Contract Number: H0363 

Project Number: 4337-248-R 

MODIFICATION TO SUBGRANT AGREEMENT BETWEEN 
THE DIVISION OF EMERGENCY MANAGEMENT AND 

CITY OF HOLLYWOOD 
________________________________ 

This Modification Number Four made and entered into by and between the State of Florida, 
Division of Emergency Management ("the Division”), and City of Hollywood ("the Sub-Recipient") to 
modify Contract Number H0363, dated, November 8, 2019 ("the Agreement"). 

WHEREAS, the Division and the Sub-Recipient have entered into the Agreement, pursuant to 
which the Division has provided a subgrant to the Sub-Recipient under the Hazard Mitigation Grant 
Program of $585,750.00, in Federal Funds; and 

WHEREAS, the Division and the Sub-Recipient intend to modify the Agreement; and 

WHEREAS, the Agreement expired on February 28, 2025; and 

WHEREAS, the Division and the Sub-Recipient intend to reinstate and extend the terms of the 
Agreement. 

NOW, THEREFORE, in consideration of the mutual promises of the parties contained herein, the 
parties agree as follows: 

1. The Agreement is hereby reinstated and extended as though it had never expired.

2. Paragraph 8 of the Agreement is hereby amended to read as follows:
(8) PERIOD OF AGREEMENT

This Agreement shall begin November 8, 2019 and shall end November 30, 2025, unless
terminated earlier in accordance with the provisions of Paragraph (17) of this Agreement.

3. The Budget and Scope of Work, Attachment A to the Agreement, are hereby modified as set forth
in 4th Revision Attachment A to this Modification, a copy of which is attached hereto and
incorporated herein by reference.

4. All provisions of the Agreement being modified and any attachments in conflict with this
Modification shall be and are hereby changed to conform with this Modification, effective on the
date of execution of this Modification by both parties.

5. All provisions not in conflict with this Modification remain in full force and effect, and are to be
performed at the level specified in the Agreement.

6. Quarterly Reports are due to the Division no later than 15 days after the end of each quarter of
the program year and shall be sent each quarter until submission of the administrative close-out
report.  The ending dates for each quarter of the program year are March 31, June 30,
September 30 and December 31.

7. Attachment L - Florida Accountability Contract Tracking System (FACTS) Requirements for Non-
profit Organizations Under Section 216.1366, Florida Statutes, Instructions and Worksheet is
hereby incorporated into the Agreement and is required to be completed by the subrecipient and
returned the Division.



Laura Dhuwe Digitally signed by Laura Dhuwe 
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Attachment A 
(4th Revision) 

Budget and Scope of Work 

STATEMENT OF PURPOSE: 

The purpose of this Scope of Work is to provide protection to Lift Station SW-08, in Hollywood, Broward 
County, Florida, funded through the Hazard Mitigation Grant Program (HMGP) DR-4337-248-R, as 
approved by the Florida Division of Emergency Management (Division) and the Federal Emergency 
Management Agency (FEMA).  The project is for the purchase and installation of an emergency system to 
reduce and/or mitigate the damage that might otherwise occur from severe weather or other hazards. 
The Sub-Recipient, City of Hollywood, agrees to administer and complete the project per scope of work as 
submitted by the Sub-Recipient and subsequently approved by the Division and FEMA.  The Sub-Recipient 
shall complete the work in accordance with all applicable Federal, State and Local Laws, Regulations, and 
Codes.  

PROJECT OVERVIEW: 

As a Hazard Mitigation Grant Program (HMGP) project, the Sub-Recipient shall provide backup power to 
Lift Station SW-08 located on the southeast corner of 1601 South 14th Avenue, Hollywood, Florida 33019. 

The HMGP project shall provide protection by the installation of a permanent generator.  The project will 
allow the city to maintain the lift station operational during future power outages.   

The generator shall be protected against a 500-year flood event by implementing specific activities or by 
locating the generator outside the Special Flood Hazard Area (SFHA) and shall be protected against wind 
with a rated enclosure based on its location requirements.  Activities shall be completed in strict compliance 
with Federal, State and Local Rules and Regulations. 

Project Location:  

ID# Station Location kW Coordinates 

1) SW-08 1601 South 14th Avenue, Hollywood, 
Florida 33019 

400 25.997040, -80.134044 

TASKS & DELIVERABLES: 

A) Tasks:
1) The Sub-Recipient shall procure the services of a qualified and licensed Florida contractor and execute

a contract with the selected bidder to complete the scope of work as approved by the Division and
FEMA.  The Sub-Recipient shall select the qualified, licensed Florida contractor in accordance with the
Sub-Recipient’s procurement policy as well as all Federal and State Laws and Regulations.  All
procurement activities shall contain sufficient source documentation and be in accordance with all
applicable regulations.

The Sub-Recipient shall be responsible for furnishing or contracting all labor, materials, equipment,
tools, transportation and supervision and for performing all work per sealed engineering designs and
construction plans presented to the Division by the Sub-Recipient and subsequently approved by the
Division and FEMA.

The Sub-Recipient and contractor shall be responsible for maintaining a safe and secure worksite for
the duration of the work.  The contractor shall maintain all work staging areas in a neat and presentable
condition.

The Sub-Recipient shall ensure that no contractors or subcontractors are debarred or suspended from
participating in federally funded projects.



 

 

The selected contractor shall have a current and valid occupational license/business tax receipt issued 
for the type of services being performed.   

The Sub-Recipient shall provide documentation demonstrating the results of the procurement process.  
This shall include a rationale for the method of procurement and selection of contract type, contractor 
selection and/or rejection and bid tabulation and listing, and the basis of contract price.   

The Sub-Recipient shall provide an executed “Debarment, Suspension, Ineligibility, Voluntary 
Exclusion Form” for each contractor and/or subcontractor performing services under this agreement.   

Executed contracts with contractors and/or subcontractors shall be provided to the Division by the Sub-
Recipient within 10 days of execution.   

The Sub-Recipient shall provide copies of professional licenses for contractors selected to perform 
services.  The Sub-Recipient shall provide a copy of a current and valid occupational license or 
business tax receipt issued for the type of services to be performed by the selected contractor. 

2) The Sub-Recipient shall monitor and manage the procurement and installation of all products in 
accordance with the HMGP application and associated documentation as presented to the Division by 
the Sub-Recipient and subsequently approved by the Division and FEMA.  The Sub-Recipient shall 
ensure that all applicable State, Local and Federal Laws and Regulations are followed and 
documented, as appropriate.   

The Sub-Recipient shall fully perform the approved project, as described in the application, in 
accordance with the approved scope of work indicated herein, the estimate of costs indicated herein, 
the allocation of funds indicated herein, and all applicable terms and conditions.  The Sub-Recipient 
shall not deviate from the approved project terms and conditions.   

Upon completion of the work, the Sub-Recipient shall schedule and participate in a final inspection of 
the completed project by the local municipal or county building department (official), or other approving 
official, as applicable.  The official shall inspect and certify that all installation was in accordance with 
the manufacturer’s specifications.  Any deficiencies found during this final inspection shall be corrected 
by the Sub-Recipient prior to Sub-Recipient’s submittal of the final inspection request to the Division.   

Upon completion of Task 2, the Sub-Recipient shall submit the following documents with sufficient 
supporting documentation and provide a summary of all contract scope of work and scope of work 
changes, if any.  Additional documentation shall include: 

a) Copy of permit(s), notice of commencement. 

b) Local Building Official Inspection Report and Final Approval. 

c) A copy of electrical designs, specifications and/or drawings elaborated to complete the scope.  

d) Signed and Sealed copy of the As-built plans, as applicable. 

e) Certified Letter of Completion, as applicable:  

1. Affirming that the project has been completed in conformance with the approved project 
drawings, specifications, and scope.  

2. Certifying Compliance with all applicable codes. 

f) All Product Specifications / Data Sheet(s) (technical standards) satisfying protection requirements 
on all products utilized. 

g) Verification letter or documentation showing the generator is protected to the 500-year (0.2% 
annual chance) flood elevation. 

h) Proof of compliance with Project Conditions and Requirements contained herein. 

3) During the course of this agreement, the Sub-Recipient shall submit requests for reimbursement.  
Adequate and complete source documentation shall be submitted to support all costs (federal share 
and local share) related to the project.  In some cases, all project activities may not be fully complete 
prior to requesting reimbursement of costs incurred in completion of this scope of work; however, a 
partial reimbursement may be requested.   



 

 

The Sub-Recipient shall submit an Affidavit signed by the Sub-Recipient’s project personnel with each 
reimbursement request attesting to the completion of the work, that disbursements or payments were 
made in accordance with all agreement and regulatory conditions, and that reimbursement is due and 
has not been previously requested.   

The Sub-Recipient shall maintain accurate time records.  The Sub-Recipient shall ensure invoices are 
accurate and any contracted services were rendered within the terms and timelines of this agreement.  
All supporting documentation shall agree with the requested billing period.  All costs submitted for 
reimbursement shall contain adequate source documentation which may include but not be limited to 
cancelled checks, bank statements, Electronic Funds Transfer, paid bills and invoices, payrolls, time 
and attendance records, contract and subcontract award documents.   

Construction Expense:  The Sub-Recipient shall pre-audit bills, invoices, and/or charges submitted by 
the contractors and subcontractors and pay the contractors and subcontractors for approved bills, 
invoices, and/or charges.  Sub-Recipient shall ensure that all contractor/subcontractor bills, invoices, 
and/or charges are legitimate and clearly identify the activities being performed and associated costs.   

Sub-Recipient Management Costs (SRMC) expenditure must adhere to FEMA Policy #104-11-1 
HMGP Management Costs (Interim) signed November 14, 2018.  FEMA defines management costs 
as any: Indirect costs, Direct administrative costs, and other administrative expenses associated with 
a specific project.  Administrative costs are expenses incurred by a Sub-Recipient in managing and 
administering the federal award to ensure that federal, state requirements are met including: 
solicitation, development, review, and processing of sub-applications; delivery of technical assistance; 
quarterly progress and fiscal reporting; project monitoring; technical monitoring; compliance activities 
associated with federal procurement requirements; documentation of quality of work verification for 
quarterly reports and closeout; payment of claims; closeout review and liquidation; and records 
retention.   

Any activities that are directly related to a project are not eligible under management costs. For 
example, architectural, engineering, and design services are project costs and cannot be included 
under management costs.  Similarly, construction management activities that manage, coordinate, and 
supervise the construction process from project scoping to project completion are project costs.  These 
activities cannot be included under management costs. 

Due to Strategic Funds Management (SFM), SRMC Interim Policy requires management costs to be 
obligated in increments sufficient to cover Sub-Recipient needs, for no more than one year, unless 
contractual agreements require additional funding.  FEMA has established a threshold where annual 
increments will be applied to larger awards allowing smaller awards to be fully obligated.  Obligations 
will be handled by the size of the total subaward.   

The Sub-Recipient shall pre-audit all SRMC source documentation – personnel, fringe benefits, travel, 
equipment, supplies, contractual, and indirect costs.  A brief narrative is required to identify what the 
funds will be used for.  Documentation shall be detailed and clearly describe each approved task 
performed, hours devoted to each task, and the hourly rate charged including enough information to 
calculate the hourly rates based on payroll records.  Employee benefits and tasks shall be clearly 
shown on the Personnel Activity Form, and all Personnel or Contractual SRMC shall be invoiced 
separate from all other project costs.   

Project Management Expenses (only applies to disasters prior to August 1, 2017, all others adhere to 
FEMA Policy #104-11-1 for SRMC):  The Sub-Recipient shall pre-audit source documentation such as 
payroll records, project time sheets, attendance logs, etc.  Documentation shall be detailed information 
describing tasks performed, hours devoted to each task, and the hourly rate charged for each hour 
including enough information to calculate the hourly rates based on payroll records.  Employee benefits 
shall be clearly shown.   

The Division shall review all submitted requests for reimbursement for basic accuracy of information.  
Further, the Division shall ensure that no unauthorized work was completed prior to the approved 
project start date by verifying vendor and contractor invoices.  The Division shall verify that reported 
costs were incurred in the performance of eligible work, that the approved work was completed, and 
that the mitigation measures are in compliance with the approved scope of work prior to processing 
any requests for reimbursement.   



 

 

Review and approval of any third-party in-kind services, if applicable, shall be conducted by the Division 
in coordination with the Sub-Recipient.  Quarterly Reports shall be submitted by the Sub-Recipient and 
received by the Division at the times provided in this agreement prior to the processing of any 
reimbursement. 

The Sub-Recipient shall submit to the Division requests for reimbursement of actual construction and 
managerial costs related to the project as identified in the project application, and plans.  The requests 
for reimbursement shall include: 

a) Contractor, subcontractor, and/or vendor invoices which clearly display dates of services 
performed, description of services performed, location of services performed, cost of services 
performed, name of service provider and any other pertinent information; 

b) Proof of payment from the Sub-Recipient to the contractor, subcontractor, and/or vendor for 
invoiced services; 

c) Clear identification of amount of costs being requested for reimbursement as well as costs being 
applied against the local match amount.   

The Sub-Recipient’s final request for reimbursement shall include the final construction project cost. 
Supporting documentation shall show that all contractors and subcontractors have been paid. 

B) Deliverables: 
Mitigation Activities consist of providing protection to Lift Station SW-08 located in Hollywood, Florida 
33019, by installing a permanent generator to maintain the lift station operational during power outages.  

The generator shall be protected against a 500-year flood event by implementing specific activities or 
by locating the generator outside the SFHA and shall be protected against wind with a rated enclosure 
based on its location requirements.  Activities shall be completed in strict compliance with Federal, 
State and Local Rules and Regulations. 

Provided the Sub-Recipient performs in accordance with the Scope of Work outlined in this Agreement, 
the Division shall reimburse the Sub-Recipient based on the percentage of overall project completion. 

PROJECT CONDITIONS AND REQUIREMENTS: 

C) Engineering:  
1) The Sub-Recipient shall submit to the Division an official letter stating that the project is 100% complete 

and ready for the Division’s Final Inspection of the project. 

2) The Sub-Recipient shall provide a copy of the Notice of Commencement, and any local official 
Inspection Report and/or Final Approval, as applicable.  

3) The Sub-Recipient shall submit a final copy of the completed project’s As-built drawings and all 
necessary supporting documentation and provide a summary of all contract scope of work changes, 
as applicable. 

4) The Sub-Recipient shall submit a final copy of any electrical designs, specifications and/or drawings 
elaborated to complete the job.  

5) The Sub-Recipient shall submit a certified letter of completion from Engineer of Record, as applicable.  
The Sub-Recipient’s Engineer of Record shall provide a formal certificate or letter affirming that the 
project has been completed in conformance with the approved project drawings, specifications, scope, 
and applicable codes. 

6) The Sub-Recipient shall submit all Product Specifications / Data Sheet(s) (technical standards) 
satisfying protection requirements on all products utilized. 

7) All installations shall be done in strict compliance with the Florida Building Code or Miami Dade 
Specifications.  All materials shall be certified to exceed the wind and impact standards of the current 
local codes.  



 

 

8) The Sub-Recipient shall follow all applicable State, Local and Federal Laws, Regulations and 
requirements, and obtain (before starting project work) and comply with all required permits and 
approvals.  Failure to obtain all appropriate Federal, State, and Local permits and clearances may 
jeopardize federal funding. 

D) Environmental: 
1) The Sub-Recipient shall follow all applicable state, local and federal laws, regulations and 

requirements, and obtain (before starting project work) and comply with all required permits and 
approvals.  Failure to obtain all appropriate federal, state, and local environmental permits and 
clearances may jeopardize federal funding.  If project is delayed for a year or more after the date of 
categorical exclusion (CATEX), then coordination with and project review by regulatory agencies must 
be redone. 

2) Any change, addition or supplement to the approved mitigation measure or scope of work that alters 
the project (including other work not funded by FEMA but done substantially at the same time) shall 
require resubmission to the Division and FEMA for revaluation of compliance with the National 
Environmental Protection Act (NEPA) and Section 106 of the National Historic Preservation Act 
(NHPA) prior to initiation of any work.  Non-compliance with these requirements may jeopardize 
FEMA’s ability to fund this project.  A change in the scope of work shall be approved by the Division 
and FEMA in advance regardless of the budget implications. 

3) If any ground disturbance activities occur during construction, the Sub-Recipient shall monitor ground 
disturbance during construction, and if any potential archeological resources are discovered, shall 
immediately cease construction in that area and notify the Division and FEMA. 

4) The generator is supporting a critical action and must be protected to the 500-year (0.2% annual 
chance) flood elevation.  The Sub-Recipient must submit documentation to the State documenting 
which protective option they selected.  

5) Construction vehicles and equipment used for this project shall be maintained in good working order 
to minimize pollutant emissions.  

E) Programmatic: 
1) The Sub-Recipient must notify the Division as soon as significant developments become known, such 

as delays or adverse conditions that might raise costs or delay completion, or favorable conditions 
allowing lower costs or earlier completion. 

2) The Division and FEMA shall approve a change in the scope of work in advance, regardless of the 
budget implementations. 

3) The Sub-Recipient must “obtain prior written approval for any budget revision which would result in a 
need for additional funds” [44 CFR 13(c)], from the Division and FEMA.   

4) Any extension of the Period of Performance shall be submitted to FEMA 60 days prior to the expiration 
date.  Therefore, any request for a Period of Performance Extension shall be in writing and submitted, 
along with substantiation of new expiration date and a new schedule of work, to the Division a minimum 
of seventy (70) days prior to the expiration date, for Division processing to FEMA. 

5) The Sub-Recipient must avoid duplication of benefits between the HMGP and any other form of 
assistance, as required by Section 312 of the Stafford Act, and further clarification in 44 CFR 206.191.  

6) A copy of the executed subcontract agreement must be forwarded to the Division within 10 days of 
execution. 

7) Project approval is with the condition that the tasks, deliverables, and conditions be accomplished, and 
documentation submitted 30 days prior to the Period of Performance date, for review and approval by 
the Division, for submittal to FEMA for Closeout.  

8) Special Condition required on implementation of project:   

a) EO 11988: The facility and all its attendant utilities are supporting a critical action and must be 
protected to the 500-year (0.2% annual chance) flood elevation.  The Sub-Recipient must submit 



 

 

documentation to FEMA upon closeout documenting compliance with this condition. Source of 
condition: Executive Order 11988 – Floodplains Monitoring Required: No  

This is FEMA project number 4337-248-R.  It is funded under HMGP, FEMA-4337-DR-FL and must adhere 
to all program guidelines established for the HMGP in accordance with the PAS Operational Agreement 
for Disaster 4337. 

FEMA awarded this project on September 24, 2019; this Agreement was executed on November 8, 2019; 
and the Period of Performance for this project shall end on November 30, 2025.    

F) FINANCIAL CONSEQUENCES: 
If the Sub-Recipient fails to comply with any term of the award, the Division shall take one or more of the 
following actions, as appropriate in the circumstances: 

1) Temporarily withhold cash payments pending correction of the deficiency by the Sub-Recipient; 

2) Disallow all or part of the cost of the activity or action not in compliance; 

3) Wholly or partly suspend or terminate the current award for the Sub-Recipient’s program; 

4) Withhold further awards for the program; or 

5) Take other remedies that may be legally available.  

 

SCHEDULE OF WORK 

State Contracting:   4 Months 
Construction Plan/Technical Specifications:  7 Months 
Bidding / Local Procurement:  7 Months 
Permitting:  7 Months 
Construction / Installation:  37 Months 
Local Inspections / Compliance:  6 Months 
State Final Inspection / Compliance:  3 Months 
Closeout Compliance:  3 Months 
Total Period of Performance:  74 Months 

 

BUDGET 
Line Item Budget* 

 Project Cost Federal Cost Non-Federal Cost 
Materials: $200,000.00 $150,000.00 $50,000.00 
Labor: $526,000.00 $394,500.00 $131,500.00 
Fees: $55,000.00 $41,250.00 $13,750.00 
    
Initial Agreement Amount: $781,000.00 $585,750.00 $195,250.00 
***Contingency Funds: $0.00 $0.00 $0.00 
Project Total: $781,000.00 $585,750.00 $195,250.00 

*Any line item amount in this Budget may be increased or decreased 10% or less, with the Division’s 
approval, without an amendment to this Agreement being required, so long as the overall amount of the 
funds obligated under this Agreement is not increased. 

*** This project has an estimated $0.00 in contingency funds.  Per FEMA Hazard Mitigation Assistance 
Guidance Part VI, D.3.4 – Contingency funds are not automatically available for use.  Prior to their release, 



 

 

contingency funds must be re-budgeted to another direct cost category and identified.  Post-award changes 
to the budget require prior written approval from the Division (FDEM).  The written request should 
demonstrate what unforeseen condition related to the project arose that required the use of contingency 
funds. 

Project Management costs are included for this project in the amount of $0.00 

 
Funding Summary Totals 

Federal Share:  $585,750.00 (75.00%) 
Non-Federal Share:  $195,250.00 (25.00%) 
Total Project Cost:  $781,000.00 (100.00%) 

 

 
 
  



Attachment L 
Florida Accountability Contract Tracking System (FACTS) 

Requirements for Non-profit Organizations Under Section 216.1366, Florida Statutes 
Instructions and Worksheet 

PURPOSE: Section  215.985, Florida Statutes (F.S.), amended in 2023, requires that each contract 
for which a state entity makes a payment pursuant to a contract executed, amended, or extended on 
or after July 1, 2023, the Division shall post any documents submitted pursuant to s. 216.1366, F.S., 
which indicates the use of state funds as remuneration under the contract or a specified payment 
associated with the contract on the contract tracking system. 

CONTRACT DOCUMENTATION REQUIREMENTS 
Section 216.1366, F.S., amended in 2023, establishes new documentation requirements for any 
contract for services executed, amended, or extended on or after July 1, 2023, with non-profit 
organizations as defined in s. 215.97 (2)(m). F.S. The contract must require the contractor to provide 
documentation that indicates the amount of state funds: 

 Allocated to be used during the full term of the contract for remuneration to any member of 
the board of directors or an officer of the contractor. 

 Allocated under each payment by the public agency to be used for remuneration of any 
member of the board of directors or an officer of the contractor. The documentation must 
indicate the amounts and recipients of the remuneration. 
Such information must be included in the contract tracking system maintained pursuant to s. 215.985 
F.S. and must be posted on the contractor’s website if the contractor maintains a website. 
• As used in this subsection, the term:
o “Officer” means a Chief Executive Officer (CEO), Chief Financial Officer (CFO), Chief Operating
Officer (COO), or any other position performing an equivalent function.
o “Remuneration” means all compensation earned by or awarded to personnel, whether paid or
accrued, regardless of contingency, including bonuses, accrued paid time off, severance payments,
incentive payments, contributions to a retirement plan, or in-kind payments, reimbursements, or
allowances for moving expenses, vehicles and other transportation, telephone services, medical
services, housing, and meals.
o “State funds” means funds paid from the General Revenue Fund or any state trust fund, funds
allocated by the Federal Government and distributed by the state, or funds appropriated by the state
for distribution through any grant program. The term does not include funds used for the state
Medicaid program.
Note: This “Instructions and Worksheet” is meant to explain the requirements of the Section
216.1366, F.S., amended in 2023, and give clarity to the attached form distributed to recipients and
sub-recipients for completion. All pertinent information below should be filled out, signed, and
returned to the project manager.

NON-PROFIT ORGANIZATION REMUNERATION INFORMATION 

1. Is your business or organization a non-profit organization as defined in s. 215.97 (2)(m). F.S.?
Yes    No

If the answer to Question 1 is “Yes,” continue to Question 2. If the answer to Question 1 is 
“No”, move to the signature block below to complete the certification and submittal process. 

2. Will state funds be used as remuneration to any member of the board of directors or an officer in
your business or organization?
Yes    No

If the answer to Question 2 is “Yes,” provide the information required in the “Total 
Compensation Paid to Non-Profit Personnel Using State Funds” form below. A separate form 
should be completed for each member of the board of directors or officer being compensated 



using state funds. If the answer to Question 2 is “No”, move to the signature block below to 
complete the certification and submittal process. 

Total Compensation Paid to Non-Profit Personnel Using State Funds 

Name: 

Title: 

Agency Agreement/Contract # 

Total Contract Amount 

Contract Term: 
Line Item Budget Category Total Amount Paid Amount Paid from State Funds 
Salaries 
Fringe Benefits 
Bonuses 
Accrued Paid Time Off 
Severance Payments 
Retirement Contributions 
In-Kind Payments 
Incentive Payments 

Reimbursements/Allowances 
Moving Expenses 
Transportation Costs 
Telephone Services 
Medical Services Costs 
Housing Costs 
Meals 

CERTIFICATION: I certify that the amounts listed above are true and accurate and in accordance with the 
approved budget. 

Name: 
Signature: 

Title: 
Date: 

Hugo Davalos Digitally signed by Hugo Davalos 
Date: 2025.06.05 08:27:08 -04'00'




















