Purchase Order PFY-2003138 Change Order 2

PFY-2003138	Order
29-JAN-2020	Order Date
2	Change Order
09-FEB-2022	Change Order Date
2	Revision
213.829.31 USD	Ordered

Sold To City of Hollywood, Florida

2600 Hollywood Blvd

HOLLYWOOD, FL 33020Broward

Supplier Synalovski Romanik Saye, LLC

1800 Eller Drive, Suite 500 Fort Lauderdale, FL 33316

VENDORS MUST INCLUDE THE CITY'S PURCHASE ORDER NUMBER ON ALL INVOICES. PLEASE SUBMIT ALL INVOICES TO <u>ACCOUNTSPAYABLE@HOLLYWOODFL.ORG</u>.

OR City of Hollywood
Mail To

Accounts Payable, Room 119

P.O. Box 229045

Hollywood, FL 33022-9045

Ship To **2600 Hollywood Blvd Hollywood, FL 33020**

Customer Account Number	Supplier Number	Payment Terms	Freight Terms	FOB
	36206	Net 30	None	Destination
Deliver To Contact		Shipping Method		

Tiffany Phillip

E-mail tphillip@hollywoodfl.org

File Synalovski Romanik Saye.pdf Synalovski Romanik Saye.pdf

Line	Item		Price	Quantity	UOM	Ordered	Taxable	
1		floor interior design ment Services	195,000.00					
		eferences Document (Contract Purch	hase Agreement) PA600198	3.				
	Attachments							
	Type	File Name or URL	Title		Description			
	File Synalovski Romanik Saye.pdf Synalovski Romanik Saye.pdf							
			Promised			195,000.00		
			1/29/20					
			Requested					
			1/29/20					
	Requested and Promised Dates correspond to the date of arrival at the Ship-to Location.							
				1	Line Total	195,000.00		
2	BC 2nd	floor interior design	8,111.25					

Line	Item	Price	Quantity	UOM	Ordered	Taxable
	Development Services This line references Document (Contract Purchase Ag	reement) PA600198.				
	The microscies Decament (Comment and mace) is	1001110111, 1710001001				
	Pr	omised			8,111.25	
		29/20			0,111.20	
		quested				
		19/20	-4.4h - Ohio 4-			
	Requested and Promised Dates correspond	to the date of arrival	at the Ship-to	Location.		
				ine Total	8,111.25	
				ine rotai	0,111.25	
3	Additional Services - AV	10,718.06				
	Instructure Consulting Services - \$10,718.06					
	This line references Document (Contract Purchase Ag	reement) PA600198.				
		omised			10,718.06	
		9/20				
		quested 9/20				
	Requested and Promised Dates correspond to the date of arrival at the Ship-to Location.					
			L	ine Total	10,718.06	
				Total	213,829.31	