

Emergency Repair of 48" Diameter Pipe at the SRWWTP

BID FORM

Estimated quantities listed are for information and tabulation purposes only. No warranty or guarantee of quantities needed is given or implied. It is understood that the Contractor will furnish the City's needs as they arise.

16" Diameter Bypass

ITEM NO.	PAY ITEM	UNIT	QTY.	UNIT PRICE	COST
01	Install a 16" Diameter Bypass System, including an 8 MGD/20 PSI pump, remove after project completion. (including mobilization/demobilization)	LS	1	\$50,000.00	\$50,000.00
02	Operation and maintenance of bypass	Week	4	\$30,000.00	\$120,000.00
SUB-TOTAL					\$170,000.00

Guard House Relocation

ITEM NO.	PAY ITEM	UNIT	QTY.	UNIT PRICE	COST
03	Disassemble and relocate Guardhouse, to other location at SRWWTP	LS	1	\$10,000.00	\$10,000.00
SUB-TOTAL					\$10,000.00

Discovery and Repair

ITEM NO.	PAY ITEM	UNIT	QTY.	UNIT PRICE	COST
04	Dewatering, including permitting and sedimentation tank	LS	1	\$65,000.00	\$65,000.00
05	Uncover and inspect 48" Pipe up to 100LF	LS	1	\$750,000.00	\$750,000.00
06	Uncover and inspect 48" Pipe beyond 100 LF item	LF	400	\$306.00	\$122,400.00
07	Point repair of 48" RCP up to 100 LF, including all labor, equipment and material (including connection fittings/adapters). Backfill, compaction and site restoration.	LS	1	\$180,000.00	\$180,000.00
08	Point repair of 48" RCP beyond 100 LF including all labor, equipment and material (including connection fittings/adapters). Backfill, compaction and site restoration.	LF	400	\$862.00	\$344,800.00
09	Point repair of 48" PCCP up to 100 LF, including all labor, equipment and materia (including connection fittings/adapters). Backfill, compaction and site restoration. (Alternate)	LS	1	\$400,000.00	\$400,000.00
10	Point repair of 48" PCCP beyond 100 LF (Alternate to Bid Item) including all labor, equipment and materia (including connection fittings/adapters). Backfill, compaction and site restoration. (Alternate)	LF	400	\$3,055.00	\$1,222,000.00
11	Furnish and install 48" PCCP/RCP Line stop, including access pit, shoring, dewatering, concrete pour to support line stop (if needed), fill disposal, backfill and site restoration	EA	2	\$505.00	\$1,010.00
12	48" PCCP/RCP Line stop weekly maintenance/rent cost	WEEK	4	\$100.00	\$400.00
SUB-TOTAL					\$3,085,610.00

Restoration

ITEM NO.	PAY ITEM	UNIT	QTY.	UNIT PRICE	COST
13	Furnish & install 1" pavement, Permanent, Type S-III (Structural Course)	SY	250	\$70.00	\$17,500.00
14	Electrical work needed to disconnect and reconnect 2 light poles adjacent to work area. Includes all labor, material and equipment to perform work and restore site.	LS	1	\$5,000.00	\$5,000.00
SUB-TOTAL					\$22,500.00

Emergency Repair of 48" Diameter Pipe at the SRWWTP

BID FORM

GENERAL CONDITIONS AND ALLOWANCES

ITEM NO.	PAY ITEM	UNIT	QTY.	UNIT PRICE	COST
15	Owner's contingency	AL	1	\$ 350,000	\$ 350,000
16	Maintenance of traffic	LS	1	\$5,000.00	\$5,000.00
17	Mobilization for explore and repair work	LS	1	\$250,000.00	\$250,000.00
18	Demobilization for explore and repair work	LS	1	\$130,000.00	\$130,000.00
19	Permit, Licenses, Fees and Material Testing Allowance	LS	1	\$ 50,000	\$ 50,000
20	As-built and record drawings	LS	1	\$10,000.00	\$10,000.00
21	Consideration for indemnification	LS	1	\$ 10	\$ 10
SUB-TOTAL					\$795,010.00
GRAND TOTAL					\$4,083,120.00

GRAND TOTAL IN WRITING:

FOUR MILLION EIGHTY THREE THOUSAND ONE HUNDRED TWENTY DOLLARS ZERO CENTS

LANZO CONSTRUCTION COMPANY

COMPANY NAME

AUTHORIZED SIGNATURE

DATE: 12/19/2022

PRINTED NAME AND TITLE

ROBERT M. SWEENEY, Vice President





LANZO CONSTRUCTION CO., FLORIDA RESOLUTION OF CORPORATION

I HEREBY certify that I am the duly elected and qualified Secretary of Lanzo Construction Co. Florida, a Florida Corporation and that the following is a true and complete copy of a Resolution duly adopted at a meeting of the Board of Directors of said Corporation, held on the 27th of January 2022 and that such resolution is still in full force and effect.

RESOLUTION, that the officers listed below are authorized to sign Contracts, Bids and any other documents to carry out the business of the Corporation.

Name	Title	Signature
Giuseppe D'Alessandro, Sr.	President	
Kevin Pawlowski	Vice President/Treasurer	
Chris Peyerk	Executive Vice President	
Paul Navetta	Vice President/Secretary	
Matthew P. Tilli	Vice President	
Robert McSweeney	Vice President	
Giuseppe D'Alessandro, Jr.	Vice President	
Salvatore D'Alessandro	Assistant Secretary	
Ernest Duncan	Assistant Secretary	
James M. Tilli	Assistant Secretary	


IN WITNESS WHEREOF, I have hereunto set my hand as Secretary of said Corporation and affix the Corporate Seal on the 27th of January 2022.

By

Paul Navetta, Secretary

Attest:

Kevin Pawlowski, Treasurer



2022 FLORIDA PROFIT CORPORATION ANNUAL REPORT

DOCUMENT# 681458

Entity Name: LANZO CONSTRUCTION CO., FLORIDA**Current Principal Place of Business:**125 SE 5TH COURT
DEERFIELD BEACH, FL 33441**Current Mailing Address:**125 SE 5TH COURT
DEERFIELD BEACH, FL 33441 US**FEI Number:** 59-2011933**Certificate of Status Desired:** No**Name and Address of Current Registered Agent:**D'ALESSANDRO, GIUSEPPE SR.
125 SE 5TH COURT
DEERFIELD BEACH, FL 33441 US*The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.***SIGNATURE:** GIUSEPPE D'ALESSANDRO SR

01/24/2022

Electronic Signature of Registered Agent

Date

Officer/Director Detail :

Title VP
Name TILLI, MATTHEW P
Address 660 UNION AVE
City-State-Zip: CRESCENT CITY FL 32112

Title AS
Name BEATY, ROBERT 111
Address 1864 GOLFVIEW
City-State-Zip: S. DAYTONA FL 32119

Title VP/CFO
Name PAWLOWSKI, KEVIN J
Address 125 SE 5TH COURT
City-State-Zip: DEERFIELD BEACH FL 33441

Title ASST. SECRETARY
Name DUNCAN, ERNEST
Address 521 SE 5TH COURT
City-State-Zip: POMPANO BEACH FL 33060

Title ASST. SECRETARY
Name TILLI, JAMES
Address 125 SE 5TH COURT
City-State-Zip: DEERFIELD BEACH FL 33441

Title PRESIDENT
Name D'ALESSANDRO, GIUSEPPE SR.
Address 125 SE 5TH COURT
City-State-Zip: DEERFIELD BEACH FL 33441

Title VP
Name D'ALESSANDRO, GIUSEPPE JR.
Address 125 SE 5TH COURT
City-State-Zip: DEERFIELD BEACH FL 33441

Title ASST. SECRETARY
Name D'ALESSANDRO, SALVATORE
Address 125 SE 5TH COURT
City-State-Zip: DEERFIELD BEACH FL 33441

Continues on page 2

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under oath; that I am an officer or director of the corporation or the receiver or trustee empowered to execute this report as required by Chapter 607, Florida Statutes; and that my name appears above, or on an attachment with all other like empowered.

SIGNATURE: KEVIN J PAWLOWSKI

VP

01/24/2022

Electronic Signature of Signing Officer/Director Detail

Date

Officer/Director Detail Continued :

Title EXECUTIVE VICE PRESIDENT
Name PEYERK, CHRIS
Address 125 SE 5TH COURT
City-State-Zip: DEERFIELD BEACH FL 33441

Title VP
Name MCSWEENEY, ROBERT
Address 125 SE 5TH COURT
City-State-Zip: DEERFIELD BEACH FL 33441

Title VP, SECRETARY
Name NAVETTA, PAUL
Address 125 SE 5TH COURT
City-State-Zip: DEERFIELD BEACH FL 33441

Title ASST. SECRETARY
Name TORRES, PAUL JR.
Address 28137 GROESBECK HWY
City-State-Zip: ROSEVILLE MI 48066