

DEPARTMENT OF DESIGN & CONSTRUCTION MANAGEMENT
2207 Raleigh Street
Hollywood, FL 33020
Phone (954) 921-3410 Fax (954) 921-3405

CONSULTANT'S AUTHORIZATION TO PROCEED

								1		
		mil & Partners				Dat	e:	05/19/2023		
		Academy Multiple Locations				Pro	Project No.:		EN-18-002	
Project Name: Avant Garde A			demy of	Broward SRTS		ATP Sequence Number:			4	
***	• • • • • • • • • • • • • • • • • • • •			lution No.						
You are hereby authorized to proceed with the following so						es:				
Basic Services: Contract Scope Complete										
Additional Services - Design Revisions to minimize on the field conflicts and reduce construction										
delays and potential costs change orders due to conflict related costs along Grant St, additional project limits north of Wilson St.										
Payment for these services shall be:										
AUTHORIZED DESIGN VALUE CONSULTANT'S ESTIMATED COST										
Construction Budget:				\$						
Scope Increase:										
Total Construction Budget:										
BASI				IC SERVICES	ADDITIONAL SERVICES				TOTAL	
Total Estimated Fees:		\$	108,280	0.00	\$	28,700.00		\$	136,980.00	
Fee Authorized Through This ATP		\$	0		\$	18,600.00		\$	18,600.00	
Less Fee Previously Authorized		\$	108,280.00		\$	10,100.00		\$	118,380.00	
Total Fee Authorized to date including this ATP		\$	108,280.00		\$	28,700.00		\$	136,980.00	
APPROVED AS TO		Submitted:								
				Name:	Nicole Heran, Deputy Director, Department of Design & Construction Management					
Douglas R. Gonzales City Attorney				Recommended:						
					Jose Cortes, Director, Department of Design & Construction Management					
Approved:				Approved:						
David Keller Director of Financial Services				rr · · · · ·						Josh Levy, Mayor
Distribution: 1 Original to Consultant (See Note Below) 1 Original to Design Project File cc: Senior Acct.			Accepted:	Committee of the control of the cont						
	of Diago C: A11	Oct	dmolo 4 P	lature to the December 63	Doc!:	e & Constti 3.5	on o com+			Consultant
Note to Consultant: Please Sign All Originals and Return to the Department of Design & Construction Management										
Account No. 117.179901.54100.563010.001121.000.000-										