


CHANGE ORDER TO INCREASE THE CONTRACT AMOUNT FOR 2023 DRAINAGE IMPROVEMENT PROJECT CONSTRUCTION SERVICES

CITY PROJECT NO. 23-11058

Overall Project Location Map



Change Order No. 1 for Year 2023 – Drainage Infrastructure Improvements

1. Installation of 30" Wapro Valve – Diplomat Parkway & Funston Street.
2. Installation of 30" Wapro Valve – Diplomat Parkway & Rodman Street.
3. Installation of 36" Wapro Valve – S 12 Avenue & S Southlake Drive.
4. Installation of 24" Wapro Valve – S 10 Avenue & S. Southlake Drive.
5. Installation of 36" Wapro Valve – N 14 Avenue & Scott Street.
6. Installation of 36" Wapro Valve – N 14 Avenue & Coolidge Street Alley.
7. Installation of 36" Wapro Valve – N 14 Avenue & Harding Street.
8. Installation of 36" Wapro Valve – N 14 Avenue & McKinley Street.
9. Installation of 12" Wapro Valve – 2700/2704 Bruce Terrace.
10. Drainage Regrading – N 14 Avenue & Coolidge Street Alley.
11. Drainage Regrading – N 32 Avenue from Liberty Street to Coolidge Street.

Change Order No. 1 for Year 2023 – Drainage Infrastructure Improvements

12. Drainage Outfall Replacement – 2726 Liberty Street.
13. Drainage Improvements – 1300 block of Garfield Street.
14. Drainage Improvements – Freedom Street east of N 23 Avenue.
15. Drainage Improvements – N 40 Avenue & Simms Street.
16. Drainage Improvements – 2650/2651 Thomas Street Cul-de-Sac.
17. Installation of Stormwater Conflict Structure – 6395 Taft Street.
18. Recapture the Swale – Raleigh Street from N 67 Avenue to N 66 Avenue.
19. Recapture the Swale – Cody Street from N 24 Avenue to N 23 Avenue.
20. Recapture the Swale – S 62 Avenue from Jackson Street to Spruce Street.
21. Recapture the Swale – N 26 Avenue from Taylor Street to Fillmore Street.
22. Recapture the Swale – Pierce Street from N 65 Avenue to N 64 Avenue.
23. Recapture the Swale – Flagler Street S 63 Avenue to S 61 Avenue.
24. Recapture the Swale – Taft Street from S Longfellow Circle to N 35 Avenue.

Change Order No. 1 for Year 2023 – Drainage Infrastructure Improvements

- Contract start date: June 2023
- Original Contract cost: \$2,500,000.00 (Construction Services)
 - Southeastern Engineering Contractors, Inc. Not to Exceed \$1,200,000.00
 - Man-Con Inc. Not to Exceed \$1,000,000.00
- New Contract cost after Change Order Approval: \$4,700,000.00 (Construction Services)
 - Southeastern Engineering Contractors, Inc. Not to Exceed \$2,700,000.00
 - Man-Con Inc. Not to Exceed \$2,000,000.00
- Final completion date: June 2025 (Initial Term of Two Years)

Thank You