

NOTICE TO PROCEED - TIME EXTENSION

To: Cardinal Contractors, Inc.
Joe Brown, Director of Operations
13794 NW 4TH Street, Suite 200
Sunrise, FL 3325
Project Name: Deep Injection Wells No 3 and No 4 Pump Station(gh)
Project No.: 19-9119A
Purchase Order No.: PFY-2403296
Contract Amount: \$112,299,970.00

This is the second extension to the Notice to Proceed (NTP) of the above-referenced project. The NTP issued on May 16, 2022, with the original completion date of February 9, 2025, which was previously extended to February 14, 2026, has been further extended to June 14, 2026, according to the approved City Manager Memorandum No. PU-26-006

The contract provides for an assessment of the sum of \$2500.00/day for phase 1, 2500.00/day for phase 2, and \$1,000.00/day for project closeout as liquidated damages for each consecutive calendar day after completion date for each phase.

Dated this 2/10/2026 day of February, 2026

By: Jean Joinville (Signature) Title: Procurement Manager, Office of Procurement and Contract Compliance
By: Vincent Morello (Signature) Title: Director, Public Utilities

ACCEPTANCE OF NOTICE

Receipt of the foregoing Notice to Proceed is hereby acknowledged

By (signature): [Signature] Cardinal Contractors, Inc.

Dated this 3rd day of February, 2026

By: Joe Brown Title: Director of Operations

CC: Phyllis Shaw - Deputy Director - Finance
Kassandra Myers, Assistant Director - Operations
Jean Joinville, Senior Purchasing Agent
Rares Petrica, Engineering Support Services Manager