

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF HOLLYWOOD, FLORIDA, APPROVING AND AUTHORIZING THE APPROPRIATE CITY OFFICIALS TO EXECUTE CHANGE ORDER NO. 1 WITH RAZORBACK LLC, TO EXTEND THE CONTRACT DURATION FOR THE REPAIR OF CLARIFIER NO. 3 AT THE SOUTHERN REGIONAL WASTEWATER TREATMENT PLANT BY 150 DAYS DUE TO OPERATIONALLY NECESSARY DELAYS IN ACCORDANCE WITH SECTION 38.48 OF THE PROCUREMENT CODE. (CHANGE ORDERS)

WHEREAS, the Department of Public Utilities ("Department") operates the 55.5 million gallon per day Southern Regional Wastewater Treatment Plant ("SRWWTP"), which uses multiple processes to treat wastewater and produce high-quality effluent; and

WHEREAS, Clarifier No. 3 was constructed in 1975, rehabilitated in 2002, and separates and removes solids from wastewater, which is critical to the proper functioning of the SRWWTP; and

WHEREAS, on June 7, 2023, pursuant to Resolution No. R-2023-162, the City Commission authorized the appropriate City officials to execute a contract with Razorback LLC ("Razorback") in an amount up to \$4,425,191.00 for the repair of Clarifier No. 3 with a contract term of 450 calendar days; and

WHEREAS, on December 11, 2023, Department staff issued the Notice to Proceed with a project substantial completion of 450 days; and

WHEREAS, subsequent SRWWTP operational issues hindered the progress of the project, preventing Razorback from completing the work per the approved project schedule; and

WHEREAS, on January 28, 2025, the contractor submitted a Change Order proposal to extend the contract for 150 days; and

WHEREAS, Hazen and Sawyer, P.C., as the construction manager and engineer of record for the Clarifier No. 3 Project, evaluated Change Order No. 1 with Department Staff and determined it is reasonable and in accordance with industry standards given the circumstances; and

WHEREAS, the Department Director and the Chief Procurement Officer recommend that the City Commission approve and authorize the appropriate City officials

to execute Change Order No. 1 with Razorback to extend the contract term for 150 days with no change in price.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF HOLLYWOOD, FLORIDA:

Section 1: That the foregoing "WHEREAS" clauses are ratified and confirmed as being true and correct and are incorporated in this Resolution.

Section 2: That it approves and authorizes the execution, by the appropriate City officials, of Change Order No. 1 with Razorback, together with such non-material changes as may be subsequently agreed to by the City Manager and approved as to form by the City Attorney.

Section 3: That this Resolution shall be in full force and effect immediately upon its passage and adoption.

PASSED AND ADOPTED this _____ day of _____, 2025.

JOSH LEVY, MAYOR

ATTEST:

PATRICIA A. CERNY, MMC
CITY CLERK

APPROVED AS TO FORM:

DAMARIS HENLON
INTERIM CITY ATTORNEY