



# DEPARTMENT OF DESIGN & CONSTRUCTION MANAGEMENT

2207 Raleigh Street  
Hollywood, FL 33020  
Phone (954) 921-3410 Fax (954) 921-3405

## CONSULTANT'S AUTHORIZATION TO PROCEED

<b>To:</b>	Brooks + Scarpa Architects, Inc.	<b>Date:</b>	12/15/2021
<b>Facility Name:</b>	Department of Design and Construction Management	<b>Project No.:</b>	DCM 19-001214
<b>Project Name:</b>	Art and Culture Center/ Hollywood	<b>ATP Sequence Number:</b>	5
		<b>Resolution No.</b>	R-2019-272
<b>You are hereby authorized to proceed with the following services:</b>			
<input type="checkbox"/>	<b>Basic Services:</b>		
<input checked="" type="checkbox"/>	<b>Additional Services - Structural Engineering Services Additional Scope of Work</b>		

Payment for these services shall be: ☒ Lump Sum ☒ See attached proposal dated: October 13, 2021

### AUTHORIZED DESIGN VALUE

### CONSULTANT'S ESTIMATED COST

<b>Construction Budget:</b>		\$
<b>Scope Increase:</b>		
<b>Total Construction Budget:</b>		

#### BASIC SERVICES

#### ADDITIONAL SERVICES

#### TOTAL

<b>Total Estimated Fees:</b>	\$	250,000	\$	28,800	\$	278,800
<b>Fee Authorized Through This ATP</b>	\$	0.00	\$	3,450	\$	3,450
<b>Less Fee Previously Authorized</b>	\$	207,500	\$	25,350	\$	232,850
<b>Fee Authorized This ATP: (Not to Exceed)</b>	\$	207,500	\$	28,800	\$	236,300

APPROVED AS TO FORM AND LEGAL SUFFICIENCY for the use and reliance of the City of Hollywood, Florida only:

Submitted:  
Name:

DocuSigned by:

Nicole Heran

A826C6A82CE2429...

Nicole Heran, Deputy Director

Department of Design & Construction Management

Recommended:

DocuSigned by:

Jose Cortes

C069F87040BD40B...

Jose Cortes, Director

Department of Design & Construction Management

Approved:

DocuSigned by:

David E. Keller

06308F098721496...

Douglas R. Gonzales  
City Attorney

Approved:

DocuSigned by:

Wazir Ishmael

5F048EA2A14D446...

Dr. Wazir Ishmael, City Manager

David E. Keller  
Interim Director of Financial Services

#### Distribution:

1 Original to Consultant (See Note Below)

1 Original to Design Project File

cc: Senior Acct.

Accepted:

Jeffrey E. Huber, FAIA, ASLA  
Principal, Brooks + Scarpa

Consultant

**Note to Consultant:** Please Sign All Originals and Return to the Department of Design & Construction Management

Account No. **333.309901.57200.563010.001214.000.000**