

CITY OF HOLLYWOOD, FLORIDA  
 UTILITY CONSTRUCTION PROJECT  
**CONTRACT CHANGE ORDER**

PROJECT: 2023 SRWWTP Maintenance Work

CITY FILE No: 23-9626

ACCOUNT No: 442.409903.53600.599990.001368.000.000 (See Resolution)

TRANSFER FROM ACC.: N/A

CONTRACTOR/ ADDRESS: Cardinal Contractors, Inc.  
 13794 NW 4th Street, Suite 200, Sunrise, FL 33325

CONTRACT DATE: 12/7/2023

ORIGINAL CONTRACT PRICE: \$10,849,710.00

STATEMENT OF CHANGE

IN COMPLIANCE WITH THE ARTICLE 10 AND ARTICLE 11 OF THE GENERAL CONDITIONS IN THE ABOVE REFERENCE CONTRACT, THE CONTRACTOR AND THE CITY DO BOTH HEREBY AGREE THAT THE CONTRACTOR SHALL MAKE THE FOLLOWING CHANGES, ADDITIONS OR DEFLECTIONS TO THE WORK SPECIFIED IN THE PLANS AND SPECIFICATIONS:

DESCRIPTION OF CHANGE	INCREASE	DECREASE
<b>Time Extension Only (90 Days)</b>	\$0.00	\$0.00
<i>This change order includes any amounts for charges in the sequence of work, time extensions, delays, disruptions, re-scheduling, extended overhead, acceleration and/or impact cost.</i>		
<b>TOTAL INCREASE / DECREASE IN CONTRACT PRICE</b>	\$0.00	\$0.00

CONTRACT PRICE/TIME PRIOR TO THIS CHANGE ORDER:	365	DAYS
NET CHANGE IN CONTRACT PRICE/TIME:	90	DAYS
CURRENT CONTRACT PRICE/TIME INCLUDING THIS CHANGE ORDER.	455	DAYS
NEW COMPLETION DATE: March 6, 2025		


APPROVAL BY PROJECT MANAGER

I have examined the above changes. They are necessary to satisfactorily complete the Contract. The price changes are reasonable and I recommend that the changes be made.

RECOMMENDED BY:  Marta P. Alonso 12/4/2024  
DocuSigned by: FA A0E A061764196  
 PROJECT MANAGER, CITY OF HOLLYWOOD DATE


ACCEPTANCE BY CONTRACTOR


I agree that the above changes in said Contract, in accordance with the Specifications for the price changes shown, are satisfactory.

BY:  Michael Brandao Vice President 12/3/24  
 CONTRACTOR NAME, TITLE DATE

APPROVAL BY CITY OF HOLLYWOOD

The above changes are hereby approved. The contractor is authorized to proceed with these changes and the change shown in the contract price is authorized.

APPROVED BY:  Gus Zambrano 12/5/2024  
DocuSigned by: 850501A269B24D0...  
 George R. Keller, Jr. CPPT DATE  
 City Manager



\* ASSISTANT DIRECTOR OF PUBLIC UTILITIES (NOT TO EXCEED \$5,000.00)  
 \* UTILITIES DIRECTOR (NOT TO EXCEED \$10,000.00)  
 \* CITY MANAGER (NOT TO EXCEED \$50,000.00 WITHOUT CITY COMMISSION APPROVAL)