

**Scope of Services
City of Hollywood Beach
441761-1-58-01 Avant Gard Academy Multiple Locations**

CHANGE ORDER #2

Project Description

The project scope includes the modifications to the 100% construction drawings submitted to the City in June 2022 to incorporate the following revisions in the sheets as noted:

Sheet #	Revision requested
29-32	Relocated sidewalk from the N side of the road to the south side of Grant St. form 25 th Ave to 22 nd Ave

The SOW also includes subcontracting with Gibbs Surveyors to survey the Side side half right-of-way of Grant St., from 25th Ave to 22nd. Ave, updating our CAD file to existing conditions.

Deliverables:

Signed and Sealed drawings in pdf and CAD for survey and construction.

Fees

Survey	\$ 2,600
100% construction drawings	\$ 10,000
Total fees (lump sum)	\$ 12,600