



**DEPARTMENT OF DESIGN & CONSTRUCTION MANAGEMENT**

2207 Raleigh Street  
Hollywood, FL 33020  
Phone (954) 921-3410 Fax (954) 921-3405

**CONSULTANT'S AUTHORIZATION TO PROCEED**

|  |  |                                    |            |
|--|--|------------------------------------|------------|
| <b>To:</b>   | <b>Bermello Ajamil &amp; Partners, Inc.</b>  | <b>Date:</b>                       | 01/29/2023 |
| <b>Facility Name:</b>  | Department of Design and Construction Management   | <b>Project No.:</b>                | 19-001194  |
| <b>Project Name:</b>   | Hollywood Beach Golf Course & Clubhouse  | <b>ATP Sequence Number:</b>        | 5          |
| <b>Resolution No.</b>  |  | <b>R 2020-236 &amp; R 2021-107</b> |            |
| <b>You are hereby authorized to proceed with the following services:</b> |  |                                    |            |
| <input checked="" type="checkbox"/>                                      | <b>Basic Services:</b> This ATP authorizes the consultant to use \$1,850 as an expense allowance   |                                    |            |
| <input checked="" type="checkbox"/>                                      | <b>Additional Services:</b> In accordance with executed Professional Services Agreement with Bermello Ajamil & Partners, Inc. ("BA"), dated June 15, 2021, pursuant to Resolution No. <b>R-2021-107</b> and based upon BA's proposal, for subject project, dated January 25, 2023. |                                    |            |

Payment for these services shall be: ☒ Lump Sum ☒ See attached proposal dated: 1/25/2023

**AUTHORIZED DESIGN VALUE**

**CONSULTANT'S ESTIMATED COST**

|                                   |  |           |                      |
|-----------------------------------|--|-----------|----------------------|
| <b>Construction Budget:</b>       |  | <b>\$</b> | <b>12,798,726.38</b> |
| <b>Scope Increase:</b>            |  |           |                      |
| <b>Total Construction Budget:</b> |  |           | <b>12,798,726.38</b> |

**BASIC SERVICES**

**ADDITIONAL SERVICES**

**TOTAL**

|   |           |                   |           |                  |           |                   |
|---|-----------|-------------------|-----------|------------------|-----------|-------------------|
| <b>Total Estimated Fees:</b>                    | <b>\$</b> | <b>780,325.00</b> | <b>\$</b> | <b>7,345.00</b>  | <b>\$</b> | <b>787,670.00</b> |
| <b>Fee Authorized Through This ATP</b>          | <b>\$</b> | <b>1,850.00</b>   | <b>\$</b> | <b>77,760.00</b> | <b>\$</b> | <b>79,610.00</b>  |
| <b>Less Fee Previously Authorized</b>           | <b>\$</b> | <b>593,150.00</b> | <b>\$</b> | <b>7,345.00</b>  | <b>\$</b> | <b>600,495.00</b> |
| <b>Fee Authorized This ATP: (Not to Exceed)</b> | <b>\$</b> | <b>600,495.00</b> | <b>\$</b> | <b>79,610.00</b> | <b>\$</b> | <b>680,105.00</b> |

**APPROVED AS TO FORM AND LEGAL SUFFICIENCY for the use and reliance of the City of Hollywood, Florida only:**

**Submitted:**  
**Name:**

**Nicole Heran, Deputy Director**  
**Department of Design & Construction Management**

**Douglas R. Gonzales**  
**City Attorney**

**Recommended:**

**Jose Cortes, Director**  
**Department of Design & Construction Management**

**Approved:**

**David E. Keller**  
**Director of Financial Services**

**Approved:**

**Josh Levy, Mayor**

**Distribution:**

1 Original to Consultant (See Note Below)  
1 Original to Design Project File  
cc: Senior Acct.

**Accepted:**

**Scott A. Bakos, Partner, BA**

**Consultant**

**Note to Consultant:** Please Sign All Originals and Return to the Department of Design & Construction Management

**Account No. 333.309901.57200.563010.001194.000.000**