

FIRST AMENDMENT TO HOLLYWOOD HOME PROGRAM AGREEMENT

THIS FIRST AMENDMENT to that certain November 28, 2017 Hollywood Home Funding Agreement (the "Agreement"), is dated effective as of the \_\_\_\_\_ day of January, 2018 (the "Effective Date") and is agreed to between the CITY OF HOLLYWOOD, a municipal corporation of the State of Florida, ("CITY"), and LIBERIA ECONOMIC AND SOCIAL DEVELOPMENT, Inc., a Florida not-for-profit corporation ("LES"), and collectively referred to as the parties. It is hereby mutually covenanted and agreed by and between the parties hereto that said Agreement is amended upon the terms, covenants and conditions hereinafter set forth.

1. That Exhibit "D" of the Agreement entitled "Timetable/Schedule For Project" is hereby amended and modified as set forth in the attached revised Exhibit "D".
2. All other provisions of the Agreement shall be and remain the same and in full force and effect.

EXECUTION

IN WITNESS WHEREOF, CITY and LES, intending to be legally bound, have executed this First Amendment to the Hollywood Home Program Agreement as of the day and year first above written.

CITY OF HOLLYWOOD, a municipal corporation  
of the State of Florida

ATTEST:

By: \_\_\_\_\_

Patricia A. Cerny, MMC  
City Clerk

By: \_\_\_\_\_

Josh Levy, Mayor

Approved As To Form & Legal Sufficiency for  
the use and reliance of the City of Hollywood,  
Florida, only.

\_\_\_\_\_  
Douglas R. Gonzales, City Attorney

WITNESSES:

Liberia Economic and Social Development, Inc.

\_\_\_\_\_  
Signature

By: \_\_\_\_\_

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

\_\_\_\_\_  
Signature

**EXHIBIT "D"**

**TIMETABLE/SCHEDULE FOR PROJECT**

| <b>Work Task</b>                                              | <b>Completion Date</b>               |
|---------------------------------------------------------------|--------------------------------------|
| <b>Site Preparation</b>                                       | <del>1/15/2018</del> June 30, 2018   |
| <b>Start Construction</b>                                     | <del>2/15/2018</del> July 30, 2018   |
| <b>Obtain Final Inspection on twelve (12) townhouse units</b> | <del>12/30/2018</del> March 30, 2019 |
| <b><del>Close on first of twelve (12) townhomes</del></b>     | <del>1/30/2019</del>                 |
| <b>Close on Final Townhome</b>                                | <del>3/30/2019</del> May 30, 2019    |