



DEPARTMENT OF DESIGN & CONSTRUCTION MANAGEMENT

2207 Raleigh Street
Hollywood, FL 33020
Phone (954) 921-3410 Fax (954) 921-3405

CONSULTANT'S AUTHORIZATION TO PROCEED

To:	Brooks +Scarpa Architects, Inc.	Date:	5/5/2020
Facility Name:	Department of Design and Construction Management	Project No.:	DCM-19-001214
Project Name:	Art and Culture Center / Hollywood	ATP Sequence Number:	2
		Resolution No.	R-2019-272
You are hereby authorized to proceed with the following services:			
<input checked="" type="checkbox"/>	Basic Services: Design Development		
<input type="checkbox"/>	Additional Services		

Payment for these services shall be: ☒ Lump Sum ☐ See attached proposal dated:

AUTHORIZED DESIGN VALUE CONSULTANT'S ESTIMATED COST

Construction Budget:		\$1,500,000
Scope Increase:		
Total Construction Budget:		\$1,500,000

BASIC SERVICES		ADDITIONAL SERVICES		TOTAL	
Total Estimated Fees:	\$ 250,000			\$ 250,000	
Fee Authorized Through This ATP	\$ 23,080	\$		\$ 23,080	
Less Fee Previously Authorized	\$ 71,920	\$		\$ 71,920	
Fee Authorized This ATP: (Not to Exceed)	\$ 23,080	\$		\$ 23,080	

APPROVED AS TO FORM AND LEGAL SUFFICIENCY for the use and reliance of the City of Hollywood, Florida only:

Submitted: 5/20/20
Name: Luis Lopez, P.E., Assistant Director, Department of Design & Construction Management

Recommended: 5/27/2020
Armando Linares, Director, Department of Design & Construction Management

Approved: Cintya Ramos
Cintya Ramos
Director of Financial Services

Approved: Dr. Wazir Ishmael, City Manager

Distribution:
1 Original to Consultant (See Note Below)
1 Original to Design Project File
cc: Senior Acct.

Accepted: PRINCIPAL, BROOKS + SCARPA
Consultant

Note to Consultant: Please Sign All Originals and Return to the Department of Design & Construction Management

Account No. 333.309901.57200.563010.001193.000.000

ATTEST:

Patricia A. Cerny
Patricia A. Cerny, MMC
City Clerk

Revised Mar. 2013