



November 17, 2021

Burkhardt Construction, Inc.
1400 Alabama Avenue, Suite 20
West Palm Beach, FL 33401

Re:

Project Name: Undergrounding of Overhead Utilities and
Streetscape Beautification at SR A1A from
Hollywood Boulevard to Sheridan Street

Project Number: BCRA 12-029

Contract Amount: \$12,805,794.00

Sir/Madam:

This is your first **NOTICE TO PROCEED** on the above referenced project. Attached is a copy of the executed contract, along with the Florida Department of Transportation required permits.

Please submit a project schedule, list of submittals and submittal schedule within ten (10) calendar days of this Notice to Proceed.

This **NOTICE TO PROCEED** is for the work as defined in the contract documents, plans and specifications. Prior to performing any work please obtain all required approvals, and provide bonds and insurance. Starting from **January 17, 2022** you will have **913** calendar days to complete work as per the contract agreement. Unless a written extension of time is granted by the Community Redevelopment Agency, the work will need to be substantially completed by July 17, 2024. Your attention is directed to that section of the contract relating to the time of completion and the liquidated damages for failure to complete on time.

A handwritten signature in black ink, appearing to read "Sarita Shamah".

Sincerely,
Sarita Shamah, P.E., Senior Project Manager
Hollywood Community Redevelopment Agency



cc: CRA Executive Director
Financial Services Director
Project Engineer
Inspection Supervisor

Attachments:

- 1- Executed Contract Agreement
- 2- FDOT Construction Agreement No. 2018-C-491-00007
- 3- Landscape Inclusive Memorandum of Agreement Permit No. 2019-L-491-00016