



**DEPARTMENT OF DESIGN & CONSTRUCTION MANAGEMENT**

2207 Raleigh Street  
 Hollywood, FL 33020  
 Phone (954) 921-3410 Fax (954) 921-3405

**CONSULTANT'S AUTHORIZATION TO PROCEED**

|  |  |                             |            |
|--|--|-----------------------------|------------|
| <b>To:</b>   | Bermello Ajamil & Partners                     | <b>Date:</b>                | 12/04/2023 |
| <b>Facility Name:</b>  | Avant Gard Academy Multiple Locations          | <b>Project No.:</b>         | EN-18-002  |
| <b>Project Name:</b>   | Avant Garde Academy of Broward SRTS            | <b>ATP Sequence Number:</b> | 5          |
|  |  | <b>Resolution No.</b>       |            |
| <b>You are hereby authorized to proceed with the following services:</b> |  |                             |            |
| <input type="checkbox"/>   | <b>Basic Services: Contract Scope Complete</b> |                             |            |
| <input checked="" type="checkbox"/>                                      | <b>Additional Services - As built</b>          |                             |            |

Payment for these services shall be:  Lump Sum  See attached proposals dated:

**AUTHORIZED DESIGN VALUE      CONSULTANT'S ESTIMATED COST**

|                                   |  |    |
|-----------------------------------|--|----|
| <b>Construction Budget:</b>       |  | \$ |
| <b>Scope Increase:</b>            |  |    |
| <b>Total Construction Budget:</b> |  |    |

|  | BASIC SERVICES | ADDITIONAL SERVICES | TOTAL         |
|--|----------------|---------------------|---------------|
| <b>Total Estimated Fees:</b>                           | \$ 108,280.00  | \$ 34,700.00        | \$ 142,980.00 |
| <b>Fee Authorized Through This ATP</b>                 | \$ 0           | \$ 6,000.00         | \$ 6,000.00   |
| <b>Less Fee Previously Authorized</b>                  | \$ 108,280.00  | \$ 28,700.00        | \$ 28,700.00  |
| <b>Total Fee Authorized to date including this ATP</b> | \$ 108,280.00  | \$ 34,700.00        | \$ 142,980.00 |

APPROVED AS TO FORM :

Submitted: \_\_\_\_\_  
 Name: **Nicole Heran, Deputy Director , Department of Design & Construction Management**


\_\_\_\_\_  
 Douglas R. Gonzales  
 City Attorney

Recommended: \_\_\_\_\_  
**Jose Cortes, Director, Department of Design & Construction Management**

Approved: \_\_\_\_\_  
**David Keller**  
 Director of Financial Services

Approved: \_\_\_\_\_  
**Josh Levy, Mayor**

**Distribution:**  
 1 Original to Consultant (See Note Below)  
 1 Original to Design Project File  
 cc Senior Acct

Accepted:  **12/5/23**  
 \_\_\_\_\_  
 Consultant

**Note to Consultant:** Please Sign All Originals and Return to the Department of Design & Construction Management

**Account No.** 117.179901.54100.563010.001121.000.000-

**Scope of Services  
City of Hollywood Beach  
441761-1-58-01 Avant Gard Academy Multiple Locations**

**CHANGE ORDER #4**

**Project Description**

The project scope includes the signed and sealed as-built of the 100% construction drawings submitted to the City in June 2022 to incorporate the following revisions in the sheets as noted:

| Sheet #            | Revision requested                     |
|--------------------|--|
| Cover to Sheet #36 | Field inspection and as-built drawings |

**Deliverables:**

Signed and Sealed drawings in pdf.

**Fees**

|  |                 |
|--|-----------------|
| 100% signed and sealed as-built drawings | \$ 6,000        |
| <b>Total fees (lump sum)</b>             | <b>\$ 6,000</b> |