



Florida Department of Transportation

RICK SCOTT
GOVERNOR

3400 West Commercial Blvd.
Fort Lauderdale, FL 33309


JIM BOXOLD
SECRETARY

MEMORANDUM

DATE: February 1, 2016

TO: Hollywood CRA
c/o Kimberly Stefanski
330 N. Federal Highway
Hollywood, FL 33020

FROM: Stacy L. Miller, P.E., Director of Transportation Development

COPY: Amie Goddeau, P.E. District Modal Development Administrator 

SUBJECT: EXTENSION OF TIME-Joint Participation Agreement -Contract: ARD59,
FM No. 43497318401- HOLLYWOOD SERVICE DEVELOPMENT, OPERATING TO TRI-RAIL
ROUTE

The time allotted for the completion of services on subject agreement dated 5/14/16 and any supplemental thereto will expire on 4/30/16.

In accordance with Section 18.00 of the Joint Participation Agreement, you may request a time extension. For your convenience, you may complete, sign, date and return this form to Jayne Pietrowski, Office of Modal Development.

It is requested that the Joint Participation Agreement for the subject project be extended until 12/31/19 for the following reason(s):

The project was delayed due to procurement issues with the Hollywood Trolley. The CRA wanted both transportation systems running tandem with each other. This project started October 2015.

Agency: Hollywood Community Redevelopment Agency

Date: February 1, 2016


Requested By: Kimberly Stefanski

 2/1/16

Title: February 1, 2016


APPROVED:

FDOT District Project Manager



Date: 3/15/16

FDOT Director of Transportation Development



Date: 3/18/16