

Account No. 46.1100.16192.545.006301

CITY OF HOLLYWOOD DEPARTMENT OF PUBLIC WORK ENGINEERING AND ARCHITECTURAL SERVICES

2600 Hollywood Boulevard, Room 308 Hollywood, FL 33020 Phone (954) 921-3900 Fax (954) 921-3416

CONSULTANT'S AUTHORIZATION TO PROCEED

То:	Lakdas/Yohalem Engineering						Date:	Date: 3 July 2017			
Facility Name: _	Van Buren Parking Garage					Project No.: PK 14-053			14-053		
Project Name: _	oject Name: Van Buren Garage – Structural Repairs						ATP Sequence No.: 2				
_	c Services: itional/Reimburs a Article(s)	ablo	e Service	es, as descr	ibed: Proposal	of the	21 June 20 agreement.		le dat		
			L	Cost AUTH	Plus IORIZED DE	SIGN	VALUE	CONS COST		ANT'S ESTIMATED	
Construction Bu	ıdget:			\$				\$	-		
Additive Alterna				\$				\$			
Total Construct	ion Budget:			\$				\$			
			BASI	C SERVI	CES	SU	PP. SERVI	CES		TOTAL	
Total Estimated F	ees:										
Fee Authorized This ATP	Through	\$	34,300	.00	\$	48,8	00.00		\$	83,100.00	
Less Fee Previou Authorized	ısly	\$	34,300	.00	\$		0.00		\$	0.00	
Fee Authorized (Not to Exceed)	This ATP:	\$	0	.00	\$	48,8	00.00		\$	83,100.00	
************ APPROVED AS and reliance of th	TO FORM AND	LE	GALITY	for the use	2		******* ED AS TO			***********	
City Attorney					Fir	Finance Department Director					
The City of Hollywood, Florida				Att	Attest:						
By: Mayor					Cit	y Cler	ζ				
1.144 01						, 2101	-				

Resolution No. R-2014-336



LAKDAS / YOHALEM ENGINEERING, INC. Consulting Engineers EB 0005458

"Zone of Excellence in Engineering" ®

Lakdas Nanayakkara, P.E C Eng., M.I. Str.Eng (London)

June 21, 2017

Terrence Comiskey, A.I.A. Manager – Architecture Department of Development Services P.O. Box 229045 Hollywood, FL 33022-9045

Re: VanBuren Parking Garage Structural Renovations – Additional Services Fee Proposal

Dear Terry,

Our original proposal had only 30 site visits at 4 hours per visit. Currently we have used 28 site visits at an average of 6 hours per visit.

We estimate the following:

1.	Additional Site Visits	
	20 Inspections per floor for 4 floors, 6 hours per inspection at \$85 per hour	
	20 x 4 x 6 x \$85	=\$40,800

2. Additional Engineering Services

Site Survey 3 Days, 8 hours per day at \$125 per hour 3 x 8 x \$125	=\$3,000
Detail Drawings and Sketches Drafter: 40 hours at \$75 per hour 40 x \$75	=\$3,000
Engineer: 16 hours at \$125 per hour	
16 x \$125	=\$2,000
Total	=\$48,800

Our fee for the said services would be \$48,800.



LAKDAS / YOHALEM ENGINEERING, INC. Consulting Engineers EB 0005458 "Zone of Excellence in Engineering" ®

Lakdas Nanayakkara, P.E C Eng., M.I. Str.Eng (London)

Please provide us with a purchase order or sign and return this proposal for our file.

Should you require any additional information please do not hesitate to contact me.

Sincerely,

Lakdas Nanayakkara, P.E. #37590

Accepted By: Terrence Comiskey, A.I.A.



LAKDAS / YOHALEM ENGINEERING, INC. Consulting Engineers EB 0005458

"Zone of Excellence in Engineering" ®

Lakdas Nanayakkara, P.E C Eng., M.I. Str.Eng (London)

June 20, 2017

Terrence Comiskey, A.I.A. Manager – Architecture Department of Development Services P.O. Box 229045 Hollywood, FL 33022-9045

Re: VanBuren Parking Garage Structural Renovations – Additional Services

Dear Terry,

With reference to the recent incident where a piece of spalled concrete fell on a car, we decided to evaluate all hair line cracked connectors at the parking garage.

Currently, we have evaluated all the connectors at the 6th level and found that approximately 15% of the connectors have completely separated and an additional 20% of the connectors have rusted and lost more than 25% of their plates sectional area.

We are concerned that all the plates at the elevator shaft connection are damaged.

We recommend that repair work be carried out immediately. Also, it is prudent to evaluate any cracked connectors at each floor and repair them one connector at a time to maintain the building stability.

Currently, we are in the process of preparing details for the referenced conditions.

We have categorized the referenced defects into serval groups and prepared details for each condition.

We are planning to release the partial referenced list tomorrow so that the contractor can continue working on the project.

We are submitting an additional service proposal for the above reference work which includes condition survey, design and inspection services.

Sincerely,

Lakdas Nanayakkara, P.E. #37590