## EXHIBIT "C"

## TIMETABLE/SCHEDULE FOR PROJECT

Work Task	Start- Up	Completion
Assess referrals	Upon execution of Agreement by the Parties	December 30, 2015
Provide Monthly Progress Reports to CITY	One (1) month after execution of Agreement by the Parties	<del>August 30, 2017</del> May 31, 2018
Provide Project Completion Form to CITY	N/A	<del>August 30, 2017</del> May 31, 2018
Contract Completion	N/A	April 1, 2018 May 31, 2018