

|  |                                |
|--|--------------------------------|
| Financial Project ID: 431770-5-52-03           | Federal Project ID: D418-027-B |
| County: Broward                                | State Road No.: 820            |
| District Document No.:                         |                                |
| Utility Agency/ Owner (UAO): City of Hollywood |                                |

**AMENDMENT NUMBER ONE**  
**TO**  
**UTILITY WORK BY HIGHWAY CONTRACTOR AGREEMENT (LUMP SUM)**

THIS AMENDMENT to the Utility Work by Highway Contractor Agreement ("Agreement") is made and entered into on this \_\_\_\_\_ day of \_\_\_\_\_, 2019 by and among the City of Hollywood, ("UAO") located in Broward County, Florida, and the Florida Department of Transportation ("FDOT" or "Department"), (collectively "Parties").

WHEREAS, the parties entered into a Utility Work by Highway Contractor Agreement (Lump Sum) ("UWHCA") on or about December 20, 2018 (hereinafter "Agreement") wherein the UAO agreed to pay FDOT, to have FDOT contractor perform certain Utility Relocation work for the relocation of UAO's facilities; and,

WHEREAS, the parties wish to modify the Agreement to correct the summary of quantities and cost to adjust the manhole covers and valve boxes.

NOW THEREFORE, in consideration of the premises and the mutual covenants contained herein the FDOT and the UAO agree as follows:

1. The Summary of Quantities on Exhibit A of Agreement to be replace with the following:

| Pay Item No. | Item Description     | Unit | Quantity |
|--------------|----------------------|------|----------|
| 425-6        | ADJUST VALVE BOX     | EA   | 21       |
| 425-5-1      | ADJUST MANHOLE COVER | EA   | 11       |

2. The cost of the utility work stated in paragraph number 2 of the original agreement is to be updated has follow:

|                           |                    |
|---------------------------|--------------------|
| Original Contract Amount  | \$18,760.00        |
| This Change (Amendment 1) | \$ 3,472.00        |
| Total Contract Amount     | <b>\$22,232.00</b> |

Except as modified by this amendment, all terms and conditions of the AGREEMENT shall remain in full force and effect.

Utility Work by Highway Contractor Agreement Amendment Number One (Lump Sum)

UTILITY:  
**CITY OF HOLLYWOOD,**

By: \_\_\_\_\_  
JOSH LEVY, MAYOR

**WITNESSES:**

\_\_\_\_\_  
PATRICIA A. CERNY, MMC, CITY CLERK

\_\_\_\_\_  
Print Name

\_\_\_\_\_  
WITNESS SIGNATURE

\_\_\_\_\_  
Print Name

DEPT. OF PUBLIC UTILITIES APPROVAL

By: \_\_\_\_\_  
CINTYA RAMOS, DIRECTOR OF FINANCE  
& ADMINISTRATION

Legal Review

By: \_\_\_\_\_  
DOUGLAS GONZALES, CITY ATTORNEY

**FLORIDA DEPARTMENT OF TRANSPORTATION**

\_\_\_\_\_  
Stacy Miller, P.E., Director of Transportation Development

Recommended Approval by District Utility Office

By: (signature) \_\_\_\_\_

FDOT Legal Review

By: (signature) \_\_\_\_\_