



Legislation Details

File #: R-2024-040 **Version:** 1 **Name:** RAS Pump Station No. 1 Replacement Change Order No. 2
Type: Resolution **Status:** Passed
File created: 1/12/2024 **In control:** Department of Public Utilities
On agenda: 2/7/2024 **Final action:** 2/7/2024

Title: A Resolution Of The City Commission Of The City Of Hollywood, Florida, Approving And Authorizing The Appropriate City Officials To Execute Change Order No. 2 With Intercounty Engineering, Inc. In An Amount Up To \$428,450.68, And To Extend The RAS Pump Station No. 1 Replacement Project Contract Duration By 481 Days Due To Unforeseen Site Condition Delays In Accordance With Section 38.48 Of The Procurement Code (Change Orders); Amending the Fiscal Year 2024 Capital Improvement Plan.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Resolution - RAS PS 1 CO2.pdf, 2. Exhibit 1 - RAS PS CO 2 .pdf, 3. Contract Change Order No 02R_2023-12-20.pdf, 4. Change Order No2 Hazen Recommendation.pdf, 5. Contract_Change_Order_No_01R_2023-12-20.pdf, 6. R-2020-063 Intercounty RAS Pump Station No. 1 Replacement.pdf

Date	Ver.	Action By	Action	Result
2/7/2024	1	Regular City Commission Meeting	adopt	Pass