

## Legislation Details (With Text)

<b>File #:</b>	R-CRA-2019-04	<b>Version:</b>	1	<b>Name:</b>	Streetscape Ph III Contract Extension to 1/2020
<b>Type:</b>	CRA Resolution	<b>Status:</b>	Passed		
<b>File created:</b>	12/4/2018	<b>In control:</b>	Regular Community Redevelopment Agency Meeting		
<b>On agenda:</b>	1/16/2019	<b>Final action:</b>	1/16/2019		
<b>Title:</b>	A Resolution Of The Hollywood, Florida, Community Redevelopment Agency ("CRA"), Authorizing The Appropriate CRA Officials To Issue A Contract Time Extension, Without Increase In Costs, For The Streetscape Phase III Project That Includes Undergrounding Of Overhead Utilities And Streetscape Beautification To Be Completed By January 15, 2020.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 1 Reso Stscp Ph III Cont Ext, 2. 2 Change Order #2 - No Cost Time Extension, 3. 3 BIS Stscp Ph III Cont Ext, 4. tercrastreetscapephaseiii.pdf				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

A Resolution Of The Hollywood, Florida, Community Redevelopment Agency ("CRA"), Authorizing The Appropriate CRA Officials To Issue A Contract Time Extension, Without Increase In Costs, For The Streetscape Phase III Project That Includes Undergrounding Of Overhead Utilities And Streetscape Beautification To Be Completed By January 15, 2020.

Staff Recommends: Approval of the attached Resolution.

### Explanation:

The Streetscape Phase III Project includes undergrounding of overhead utilities and streetscape beautification. Due to scheduling issues with the new parking garage between Nevada and Nebraska Streets there is a need for a time extension of the contract for the Streetscape Improvements Phase III without an increase of costs. The requested contract time extension will require project completion by January 15, 2020.

Recommended for inclusion on the agenda by:  
Jorge Camejo, Executive Director