

## Legislation Details

<b>File #:</b>	R-CRA-2019-04	<b>Version:</b>	1	<b>Name:</b>	Streetscape Ph III Contract Extension to 1/2020
<b>Type:</b>	CRA Resolution	<b>Status:</b>	Passed		
<b>File created:</b>	12/4/2018	<b>In control:</b>	Regular Community Redevelopment Agency Meeting		
<b>On agenda:</b>	1/16/2019	<b>Final action:</b>	1/16/2019		
<b>Title:</b>	A Resolution Of The Hollywood, Florida, Community Redevelopment Agency ("CRA"), Authorizing The Appropriate CRA Officials To Issue A Contract Time Extension, Without Increase In Costs, For The Streetscape Phase III Project That Includes Undergrounding Of Overhead Utilities And Streetscape Beautification To Be Completed By January 15, 2020.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 1 Reso Stscp Ph III Cont Ext, 2. 2 Change Order #2 - No Cost Time Extension, 3. 3 BIS Stscp Ph III Cont Ext, 4. tercrastreetscapephaseiii.pdf				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------