



City of Hollywood

Hollywood City Hall
2600 Hollywood Blvd
Hollywood, FL 33020
<http://www.hollywoodfl.org>

Legislation Text

File #: R-2018-318, **Version:** 1

A Resolution Of The City Commission Of The City Of Hollywood, Florida, Authorizing The Appropriate City Officials To Issue The Attached Amendment No. 1 To The Authorization To Proceed For Work Order No. TTH 16-01 With Tetra Tech, Inc. To Provide Additional Professional Engineering Services For The Investigation, Design Modification, Permit And Construction Services Related To Relocation Of The Horizontal Directional Drill Boring In The Amount Of \$16,150.00. (Project No. 15-5130).

Staff Recommends: Approval of the attached Resolution

Explanation:

The 2007 Water System Master Plan identified the need to replace aging water distribution system pipes throughout the City of Hollywood.

The existing water main along Hollywood Boulevard from City Hall to Dixie Highway is defined as necessary for replacement based on the age of the pipelines, repeated pipeline breaks in the areas, and water quality issues.

On November 18, 2015, pursuant to Resolution No. R-2015-364 the City awarded the professional technical services for the design, permitting, and construction services related to the new water main along Hollywood Boulevard from City Hall to Dixie Highway to Tetra Tech, Inc. in the amount of \$61,854.00.

On August 31, 2016, pursuant to Resolution No. R-2016-247 the City approved an agreement with Florida Department of Transportation (FDOT) to implement the construction of the new water main under FDOT's road way construction project along Hollywood Boulevard from City Hall to Dixie Highway.

FDOT's contractor recently attempted to install the water main using horizontal directional drilling (HDD) method under the Florida East Coast (FEC) Railway and was unsuccessful.

The reason for the contractor's failed bore performance has not been established and Tetra Tech, Inc. needs to assist in the investigation of the problem.

FEC has requested a plan to relocate HDD boring which needs to be developed by Tetra Tech, Inc.

The City requested a proposal from Tetra Tech, Inc. to provide additional professional engineering services for the investigation, design modification, permit and construction services related to relocation of the HDD boring.

The Administration recommends that the City Commission authorize the appropriate City Officials to execute the attached Amendment No. 1 to Authorization to Proceed for Work Order No. TTH 16-01 with Tetra Tech, Inc. for professional engineering services related to the investigation, design modification, permit and construction services of the relocation of the HDD boring, in the amount of \$16,150.00.

Funding has been provided pursuant to Resolution No. R-2017-295 which continued the appropriation for previously approved capital projects from FY 2017 to FY 2018.

Funding for the project has been appropriated and exists in account number 42.4000.76663.536.243121.

Recommended for inclusion on the agenda by:

Dr. Wazir A. Ishmael, City Manager

Gus Zambrano, ACM, Sustainable Development

Cintya Ramos, Director, Finance & Administration

Steve Joseph, Director, Public Utilities

Paul A. Bassar, Director of Procurement & Contract Compliance