



STATE OF FLORIDA DIVISION OF EMERGENCY MANAGEMENT



Ron DeSantis, Governor

Kevin Guthrie, Executive Director

February 13, 2026

Mr. Hugo Davalos
Senior Project Manager
1621 North 14th Avenue
Hollywood, Florida 33022

Re: 4337-161-R, City of Hollywood, Lift Station E-01, Generator

Dear Mr.Davalos:

Enclosed is the executed Hazard Mitigation Grant Program (HMGP) contract modification number five (#5) (Contract # H0252) between City of Hollywood and the Division of Emergency Management.

Please email all Requests for Reimbursement (Attachment D) to the project manager at Lourdes.vargas@em.myflorida.com. The Project Manager for this contract is:

Lourdes Vargas, Project Manager
Florida Division of Emergency Management
2555 Shumard Oak Blvd,
Tallahassee, Florida 32399

If you have any specific questions regarding the contract or the Request for Reimbursement form, please contact Lourdes Vargas at (850) 359-9812.

Respectfully,

Laura Dhuwe

Digitally signed by Laura
Dhuwe
Date: 2026.02.18 16:42:02
-05'00'

Laura Dhuwe
Bureau Chief, Mitigation
State Hazard Mitigation Officer

Enclosure

Contract Number: H0252

Project Number: 4337-161-R

**MODIFICATION TO SUBGRANT AGREEMENT BETWEEN
THE DIVISION OF EMERGENCY MANAGEMENT AND
CITY OF HOLLYWOOD**

This Modification Number Five made and entered into by and between the State of Florida, Division of Emergency Management ("the Division"), and City of Hollywood ("the Sub-Recipient") to modify Contract Number H0252, dated August 27, 2019 ("the Agreement").

WHEREAS, the Division and the Sub-Recipient have entered into the Agreement, pursuant to which the Division has provided a subgrant to the Sub-Recipient under the Hazard Mitigation Grant Program of \$305,250.00, in Federal Funds; and

WHEREAS, the Division and the Sub-Recipient intend to modify the Agreement; and

WHEREAS, the Agreement expired on October 31, 2025; and

WHEREAS, the Division and the Sub-Recipient intend to reinstate and extend the terms of the Agreement.

NOW, THEREFORE, in consideration of the mutual promises of the parties contained herein, the parties agree as follows:

1. The Agreement is hereby reinstated and extended as though it had never expired.
2. Paragraph 8 of the Agreement is hereby amended to read as follows:

(8) PERIOD OF AGREEMENT

This Agreement shall begin August 27, 2019 and shall end July 31, 2026, unless terminated earlier in accordance with the provisions of Paragraph (17) of this Agreement.

3. The Budget and Scope of Work, Attachment A to the Agreement, are hereby modified as set forth in 5th Revision Attachment A to this Modification, a copy of which is attached hereto and incorporated herein by reference.
4. All provisions of the Agreement being modified and any attachments in conflict with this Modification shall be and are hereby changed to conform with this Modification, effective on the date of execution of this Modification by both parties.
5. All provisions not in conflict with this Modification remain in full force and effect, and are to be performed at the level specified in the Agreement.
6. Quarterly Reports are due to the Division no later than 15 days after the end of each quarter of the program year and shall be sent each quarter until submission of the administrative close-out report. The ending dates for each quarter of the program year are March 31, June 30, September 30 and December 31.
7. Attachment L - Florida Accountability Contract Tracking System (FACTS) Requirements for Non-profit Organizations Under Section 216.1366, Florida Statutes, Instructions and Worksheet is hereby incorporated into the Agreement and is required to be completed by the subrecipient and returned the Division.

IN WITNESS WHEREOF, the parties hereto have executed this Modification as of the dates set forth below.

SUB-RECIPIENT

Initial
RP
DS
RS.

CITY OF HOLLYWOOD, a municipal corporation of the State of Florida

Signed by:
By: George R. Keller, Jr. CPDT
George R. Keller, JR., City Manager

Date: 2/12/2026

Approved by: Stephanie Tinsley
Stephanie Tinsley, Director of Financial Services



ATTEST:

DocuSigned by:
Patricia A. Cerny
Patricia A. Cerny, MMC
City Clerk

Approved As To Form & Legal Sufficiency for the use and reliance of the City of Hollywood, Florida, only.

DocuSigned by:
Damaris Henlon
Damaris Henlon, City Attorney

State of Florida
Division of Emergency Management

By: Laura Dhuwe Digitally signed by Laura Dhuwe
Date: 2026.02.18 16:41:52 -05'00'

Name and Title: Kevin Guthrie, Director

Date: 18-FEB-2026

Attachment A
(5th Revision)
Budget and Scope of Work

STATEMENT OF PURPOSE:

The purpose of this Scope of Work is to provide protection to Lift Station E-01, in Hollywood, Broward County, Florida, funded through the Hazard Mitigation Grant Program (HMGP) DR-4337-161-R, as approved by the Florida Division of Emergency Management (Division) and the Federal Emergency Management Agency (FEMA). The project is for the purchase and installation of an emergency system to reduce and/or mitigate the damage that might otherwise occur from severe weather or other hazards.

The Sub-Recipient, City of Hollywood, agrees to administer and complete the project per scope of work as submitted by the Sub-Recipient and subsequently approved by the Division and FEMA. The Sub-Recipient shall complete the work in accordance with all applicable Federal, State and Local Laws, Regulations, and Codes.

PROJECT OVERVIEW:

As a Hazard Mitigation Grant Program (HMGP) project, the Sub-Recipient shall provide backup power to Lift Station E-01, located at 1914 North Ocean Drive, Hollywood, Florida 33019.

The HMGP project shall provide protection by the installation of a new 40 kW generator that shall be installed on a concrete pad and shall include a new transfer switch. The generator shall ensure the continuous, safe, and effective sanitary sewer service to this coastal community should power be lost during a wind event.

The generator shall be protected against a 500-year flood event by implementing specific activities or by locating the generator outside the Special Flood Hazard Area (SFHA) and shall be protected against wind with a rated enclosure based on its location requirements. Activities shall be completed in strict compliance with Federal, State and Local Rules and Regulations.

Project Location:

ID#	Station	Location	kW	Coordinates
1)	E-01	1914 North Ocean Drive, Hollywood, Florida 33019	40	(26.024640, -80.116637)

TASKS & DELIVERABLES:

A) Tasks:

1) The Sub-Recipient shall procure the services of a qualified and licensed Florida contractor and execute a contract with the selected bidder to complete the scope of work as approved by the Division and FEMA. The Sub-Recipient shall select the qualified, licensed Florida contractor in accordance with the Sub-Recipient's procurement policy as well as all Federal and State Laws and Regulations. All procurement activities shall contain sufficient source documentation and be in accordance with all applicable regulations.

The Sub-Recipient shall be responsible for furnishing or contracting all labor, materials, equipment, tools, transportation and supervision and for performing all work per sealed engineering designs and construction plans presented to the Division by the Sub-Recipient and subsequently approved by the Division and FEMA.

The Sub-Recipient and contractor shall be responsible for maintaining a safe and secure worksite for the duration of the work. The contractor shall maintain all work staging areas in a neat and presentable condition.

The Sub-Recipient shall ensure that no contractors or subcontractors are debarred or suspended from participating in federally funded projects.

The selected contractor shall have a current and valid occupational license/business tax receipt issued for the type of services being performed.

The Sub-Recipient shall provide documentation demonstrating the results of the procurement process. This shall include a rationale for the method of procurement and selection of contract type, contractor selection and/or rejection and bid tabulation and listing, and the basis of contract price.

The Sub-Recipient shall provide an executed "Debarment, Suspension, Ineligibility, Voluntary Exclusion Form" for each contractor and/or subcontractor performing services under this agreement.

Executed contracts with contractors and/or subcontractors shall be provided to the Division by the Sub-Recipient within 10 days of execution.

The Sub-Recipient shall provide copies of professional licenses for contractors selected to perform services. The Sub-Recipient shall provide a copy of a current and valid occupational license or business tax receipt issued for the type of services to be performed by the selected contractor.

- 2) The Sub-Recipient shall monitor and manage the procurement and installation of all products in accordance with the HMGP application and associated documentation as presented to the Division by the Sub-Recipient and subsequently approved by the Division and FEMA. The Sub-Recipient shall ensure that all applicable State, Local and Federal Laws and Regulations are followed and documented, as appropriate.

The Sub-Recipient shall fully perform the approved project, as described in the application, in accordance with the approved scope of work indicated herein, the estimate of costs indicated herein, the allocation of funds indicated herein, and all applicable terms and conditions. The Sub-Recipient shall not deviate from the approved project terms and conditions.

Upon completion of the work, the Sub-Recipient shall schedule and participate in a final inspection of the completed project by the local municipal or county building department (official), or other approving official, as applicable. The official shall inspect and certify that all installation was in accordance with the manufacturer's specifications. Any deficiencies found during this final inspection shall be corrected by the Sub-Recipient prior to Sub-Recipient's submittal of the final inspection request to the Division.

Upon completion of Task 2, the Sub-Recipient shall submit the following documents with sufficient supporting documentation and provide a summary of all contract scope of work and scope of work changes, if any. Additional documentation shall include:

- a) Copy of permit(s), notice of commencement.
 - b) Local Building Official Inspection Report and Final Approval.
 - c) A copy of electrical designs, specifications and/or drawings elaborated to complete the scope.
 - d) Signed and Sealed copy of the As-built plans, as applicable.
 - e) Certified Letter of Completion, as applicable:
 1. Affirming that the project has been completed in conformance with the approved project drawings, specifications, and scope.
 2. Certifying Compliance with all applicable codes.
 - f) All Product Specifications / Data Sheet(s) (technical standards) satisfying protection requirements on all products utilized.
 - g) Verification letter or documentation showing the generator is protected to the 500-year (0.2% annual chance) flood elevation.
 - h) Proof of compliance with Project Conditions and Requirements contained herein.
- 3) During the course of this agreement, the Sub-Recipient shall submit requests for reimbursement. Adequate and complete source documentation shall be submitted to support all costs (federal share and local share) related to the project. In some cases, all project activities may not be fully complete prior to requesting reimbursement of costs incurred in completion of this scope of work; however, a partial reimbursement may be requested.

The Sub-Recipient shall submit an Affidavit signed by the Sub-Recipient's project personnel with each reimbursement request attesting to the completion of the work, that disbursements or payments were made in accordance with all agreement and regulatory conditions, and that reimbursement is due and has not been previously requested.

The Sub-Recipient shall maintain accurate time records. The Sub-Recipient shall ensure invoices are accurate and any contracted services were rendered within the terms and timelines of this agreement. All supporting documentation shall agree with the requested billing period. All costs submitted for reimbursement shall contain adequate source documentation which may include but not be limited to cancelled checks, bank statements, Electronic Funds Transfer, paid bills and invoices, payrolls, time and attendance records, contract and subcontract award documents.

Construction Expense: The Sub-Recipient shall pre-audit bills, invoices, and/or charges submitted by the contractors and subcontractors and pay the contractors and subcontractors for approved bills, invoices, and/or charges. Sub-Recipient shall ensure that all contractor/subcontractor bills, invoices, and/or charges are legitimate and clearly identify the activities being performed and associated costs.

Sub-Recipient Management Costs (SRMC) expenditure must adhere to FEMA Policy #104-11-1 HMGP Management Costs (Interim) signed November 14, 2018. FEMA defines management costs as any: Indirect costs, Direct administrative costs, and other administrative expenses associated with a specific project. Administrative costs are expenses incurred by a Sub-Recipient in managing and administering the federal award to ensure that federal, state requirements are met including: solicitation, development, review, and processing of sub-applications; delivery of technical assistance; quarterly progress and fiscal reporting; project monitoring; technical monitoring; compliance activities associated with federal procurement requirements; documentation of quality of work verification for quarterly reports and closeout; payment of claims; closeout review and liquidation; and records retention.

Any activities that are directly related to a project are not eligible under management costs. For example, architectural, engineering, and design services are project costs and cannot be included under management costs. Similarly, construction management activities that manage, coordinate, and supervise the construction process from project scoping to project completion are project costs. These activities cannot be included under management costs.

Due to Strategic Funds Management (SFM), SRMC Interim Policy requires management costs to be obligated in increments sufficient to cover Sub-Recipient needs, for no more than one year, unless contractual agreements require additional funding. FEMA has established a threshold where annual increments will be applied to larger awards allowing smaller awards to be fully obligated. Obligations will be handled by the size of the total subaward.

The Sub-Recipient shall pre-audit all SRMC source documentation – personnel, fringe benefits, travel, equipment, supplies, contractual, and indirect costs. A brief narrative is required to identify what the funds will be used for. Documentation shall be detailed and clearly describe each approved task performed, hours devoted to each task, and the hourly rate charged including enough information to calculate the hourly rates based on payroll records. Employee benefits and tasks shall be clearly shown on the Personnel Activity Form, and all Personnel or Contractual SRMC shall be invoiced separate from all other project costs.

Project Management Expenses (only applies to disasters prior to August 1, 2017, all others adhere to FEMA Policy #104-11-1 for SRMC): The Sub-Recipient shall pre-audit source documentation such as payroll records, project time sheets, attendance logs, etc. Documentation shall be detailed information describing tasks performed, hours devoted to each task, and the hourly rate charged for each hour including enough information to calculate the hourly rates based on payroll records. Employee benefits shall be clearly shown.

The Division shall review all submitted requests for reimbursement for basic accuracy of information. Further, the Division shall ensure that no unauthorized work was completed prior to the approved project start date by verifying vendor and contractor invoices. The Division shall verify that reported costs were incurred in the performance of eligible work, that the approved work was completed, and that the mitigation measures are in compliance with the approved scope of work prior to processing any requests for reimbursement.

Review and approval of any third-party in-kind services, if applicable, shall be conducted by the Division in coordination with the Sub-Recipient. Quarterly Reports shall be submitted by the Sub-Recipient and received by the Division at the times provided in this agreement prior to the processing of any reimbursement.

The Sub-Recipient shall submit to the Division requests for reimbursement of actual construction and managerial costs related to the project as identified in the project application, and plans. The requests for reimbursement shall include:

- a) Contractor, subcontractor, and/or vendor invoices which clearly display dates of services performed, description of services performed, location of services performed, cost of services performed, name of service provider and any other pertinent information;
- b) Proof of payment from the Sub-Recipient to the contractor, subcontractor, and/or vendor for invoiced services;
- c) Clear identification of amount of costs being requested for reimbursement as well as costs being applied against the local match amount.

The Sub-Recipient's final request for reimbursement shall include the final construction project cost. Supporting documentation shall show that all contractors and subcontractors have been paid.

B) Deliverables:

Mitigation Activities consist of providing protection to Lift Station E-01 in Hollywood, Florida 33019, by installing a new 40 kW generator on a concrete pad and shall include a new transfer switch.

The generator shall be protected against a 500-year flood event by implementing specific activities or by locating the generator outside the SFHA and shall be protected against wind with a rated enclosure based on its location requirements. Activities shall be completed in strict compliance with Federal, State and Local Rules and Regulations.

Provided the Sub-Recipient performs in accordance with the Scope of Work outlined in this Agreement, the Division shall reimburse the Sub-Recipient based on the percentage of overall project completion.

PROJECT CONDITIONS AND REQUIREMENTS:

C) Engineering:

- 1) The Sub-Recipient shall submit to the Division an official letter stating that the project is 100% complete and ready for the Division's Final Inspection of the project.
- 2) The Sub-Recipient shall provide a copy of the Notice of Commencement, and any local official Inspection Report and/or Final Approval, as applicable.
- 3) The Sub-Recipient shall submit a final copy of the completed project's As-built drawings and all necessary supporting documentation and provide a summary of all contract scope of work changes, as applicable.
- 4) The Sub-Recipient shall submit a final copy of any electrical designs, specifications and/or drawings elaborated to complete the job.
- 5) The Sub-Recipient shall submit a certified letter of completion from Engineer of Record, as applicable. The Sub-Recipient's Engineer of Record shall provide a formal certificate or letter affirming that the project has been completed in conformance with the approved project drawings, specifications, scope, and applicable codes.
- 6) The Sub-Recipient shall submit all Product Specifications / Data Sheet(s) (technical standards) satisfying protection requirements on all products utilized.
- 7) All installations shall be done in strict compliance with the Florida Building Code or Miami Dade Specifications. All materials shall be certified to exceed the wind and impact standards of the current local codes.

- 8) The Sub-Recipient shall follow all applicable State, Local and Federal Laws, Regulations and requirements, and obtain (before starting project work) and comply with all required permits and approvals. Failure to obtain all appropriate Federal, State, and Local permits and clearances may jeopardize federal funding.

D) Environmental:

- 1) The Sub-Recipient shall follow all applicable state, local and federal laws, regulations and requirements, and obtain (before starting project work) and comply with all required permits and approvals. Failure to obtain all appropriate federal, state, and local environmental permits and clearances may jeopardize federal funding. If project is delayed for a year or more after the date of the categorical exclusion (CATEX), then coordination with and project review by regulatory agencies must be redone.
- 2) Any change, addition or supplement to the approved mitigation measure or scope of work that alters the project (including other work not funded by FEMA but done substantially at the same time) shall require resubmission to the Division and FEMA for reevaluation of compliance with the National Environmental Protection Act (NEPA) and Section 106 of the National Historic Preservation Act (NHPA) prior to initiation of any work. Non-compliance with these requirements may jeopardize FEMA's ability to fund this project. A change in the scope of work shall be approved by the Division and FEMA in advance regardless of the budget implications.
- 3) If any ground disturbance activities occur during construction, the Sub-Recipient shall monitor ground disturbance during construction, and if any potential archeological resources are discovered, shall immediately cease construction in that area and notify the Division and FEMA.
- 4) The generator is supporting a critical action and must be protected to the 500-year (0.2% annual chance) flood elevation. The Sub-Recipient must submit documentation to the State documenting which protective option they selected.
- 5) Construction vehicles and equipment used for this project shall be maintained in good working order to minimize pollutant emissions.

E) Programmatic:

- 1) The Sub-Recipient must notify the Division as soon as significant developments become known, such as delays or adverse conditions that might raise costs or delay completion, or favorable conditions allowing lower costs or earlier completion.
- 2) The Division and FEMA shall approve a change in the scope of work in advance, regardless of the budget implementations.
- 3) The Sub-Recipient must "obtain prior written approval for any budget revision which would result in a need for additional funds" [44 CFR 13(c)], from the Division and FEMA.
- 4) Any extension of the Period of Performance shall be submitted to FEMA 60 days prior to the expiration date. Therefore, any request for a Period of Performance Extension shall be in writing and submitted, along with substantiation of new expiration date and a new schedule of work, to the Division a minimum of seventy (70) days prior to the expiration date, for Division processing to FEMA.
- 5) The Sub-Recipient must avoid duplication of benefits between the HMGP and any other form of assistance, as required by Section 312 of the Stafford Act, and further clarification in 44 CFR 206.191.
- 6) A copy of the executed subcontract agreement must be forwarded to the Division within 10 days of execution.
- 7) Project approval is with the condition that the tasks, deliverables, and conditions be accomplished, and documentation submitted 30 days prior to the Period of Performance date, for review and approval by the Division, for submittal to FEMA for Closeout.
- 8) Special Condition required on implementation of project:
 - a) **EO 11988 Condition:** The facility and all its attendant utilities are supporting a critical action and must be protected to the 500-year (0.2% annual chance) flood elevation. The Sub-Recipient must

submit documentation to FEMA upon closeout documenting compliance with this condition. Failure to comply with these conditions may jeopardize FEMA funding. **Source of condition:** Executive Order 11988 – Floodplains **Monitoring Required: No**

This is FEMA project number **4337-161-R**. It is funded under HMGP, FEMA-4337-DR-FL and must adhere to all program guidelines established for the HMGP in accordance with the PAS Operational Agreement for Disaster 4337.

FEMA awarded this project on June 7, 2019; this Agreement was executed on August 27, 2019, and the Period of Performance for this project shall end on **July 31, 2026**.

F) FINANCIAL CONSEQUENCES:

If the Sub-Recipient fails to comply with any term of the award, the Division shall take one or more of the following actions, as appropriate in the circumstances:

- 1) Temporarily withhold cash payments pending correction of the deficiency by the Sub-Recipient;
- 2) Disallow all or part of the cost of the activity or action not in compliance;
- 3) Wholly or partly suspend or terminate the current award for the Sub-Recipient's program;
- 4) Withhold further awards for the program; or
- 5) Take other remedies that may be legally available.

SCHEDULE OF WORK

State Contracting:	4	Months
Construction Plan/Technical Specifications:	12	Months
Bidding / Local Procurement:	10	Months
Permitting:	5	Months
Construction / Installation:	42	Months
Local Inspections / Compliance:	5	Months
State Final Inspection / Compliance:	4	Months
Closeout Compliance:	4	Months
Total Period of Performance:	86	Months

BUDGET

Line-Item Budget*

	Project Cost	Federal Cost	Non-Federal Cost
Materials:	\$130,000.00	\$97,500.00	\$32,500.00
Labor:	\$190,000.00	\$142,500.00	\$47,500.00
Fees:	\$87,000.00	\$65,250.00	\$21,750.00
Initial Agreement Amount:	\$407,000.00	\$305,250.00	\$101,750.00
***Contingency Funds:	\$0.00	\$0.00	\$0.00
Project Total:	\$407,000.00	\$305,250.00	\$101,750.00

**Any line-item amount in this Budget may be increased or decreased 10% or less, with the Division's approval, without an amendment to this Agreement being required, so long as the overall amount of the funds obligated under this Agreement is not increased.*

***** This project has an estimated \$0.00 in contingency funds. Per FEMA Hazard Mitigation Assistance Guidance Part VI, D.3.4— Contingency funds are not automatically available for use. Prior to their release, contingency funds must be re-budgeted to another direct cost category and identified. Post-award changes to the budget require prior written approval from the Division (FDEM). The written request should demonstrate what unforeseen conditions related to the project arose that required the use of contingency funds.**

Project Management costs are included for this project in the amount of \$0.00.

Funding Summary Totals

Federal Share:	\$305,250.00	(75.00%)
Non-Federal Share:	\$101,750.00	(25.00%)
Total Project Cost:	\$407,000.00	(100.00%)

Attachment L
Florida Accountability Contract Tracking System (FACTS)
Requirements for Non-profit Organizations Under Section 216.1366, Florida Statutes
Instructions and Worksheet

PURPOSE: Section 215.985, Florida Statutes (F.S.), amended in 2023, requires that each contract for which a state entity makes a payment pursuant to a contract executed, amended, or extended on or after July 1, 2023, the Division shall post any documents submitted pursuant to s. 216.1366, F.S., which indicates the use of state funds as remuneration under the contract or a specified payment associated with the contract on the contract tracking system.

CONTRACT DOCUMENTATION REQUIREMENTS

Section 216.1366, F.S., amended in 2023, establishes new documentation requirements for any contract for services executed, amended, or extended on or after July 1, 2023, with non-profit organizations as defined in s. 215.97 (2)(m). F.S. The contract must require the contractor to provide documentation that indicates the amount of state funds:

- Allocated to be used during the full term of the contract for remuneration to any member of the board of directors or an officer of the contractor.
- Allocated under each payment by the public agency to be used for remuneration of any member of the board of directors or an officer of the contractor. The documentation must indicate the amounts and recipients of the remuneration.

Such information must be included in the contract tracking system maintained pursuant to s. 215.985 F.S. and must be posted on the contractor's website if the contractor maintains a website.

• As used in this subsection, the term:

- o "Officer" means a Chief Executive Officer (CEO), Chief Financial Officer (CFO), Chief Operating Officer (COO), or any other position performing an equivalent function.
- o "Remuneration" means all compensation earned by or awarded to personnel, whether paid or accrued, regardless of contingency, including bonuses, accrued paid time off, severance payments, incentive payments, contributions to a retirement plan, or in-kind payments, reimbursements, or allowances for moving expenses, vehicles and other transportation, telephone services, medical services, housing, and meals.
- o "State funds" means funds paid from the General Revenue Fund or any state trust fund, funds allocated by the Federal Government and distributed by the state, or funds appropriated by the state for distribution through any grant program. The term does not include funds used for the state Medicaid program.

Note: This "Instructions and Worksheet" is meant to explain the requirements of the Section 216.1366, F.S., amended in 2023, and give clarity to the attached form distributed to recipients and sub-recipients for completion. All pertinent information below should be filled out, signed, and returned to the project manager.

NON-PROFIT ORGANIZATION REMUNERATION INFORMATION

1. Is your business or organization a non-profit organization as defined in s. 215.97 (2)(m). F.S.?
Yes No

If the answer to Question 1 is "Yes," continue to Question 2. If the answer to Question 1 is "No", move to the signature block below to complete the certification and submittal process.

2. Will state funds be used as remuneration to any member of the board of directors or an officer in your business or organization?
Yes No

If the answer to Question 2 is "Yes," provide the information required in the "Total Compensation Paid to Non-Profit Personnel Using State Funds" form below. A separate form should be completed for each member of the board of directors or officer being compensated

using state funds. If the answer to Question 2 is “No”, move to the signature block below to complete the certification and submittal process.

Total Compensation Paid to Non-Profit Personnel Using State Funds

Name:	
Title:	
Agency Agreement/Contract #	
Total Contract Amount	
Contract Term:	

Line Item Budget Category	Total Amount Paid	Amount Paid from State Funds
Salaries		
Fringe Benefits		
Bonuses		
Accrued Paid Time Off		
Severance Payments		
Retirement Contributions		
In-Kind Payments		
Incentive Payments		
Reimbursements/Allowances		
Moving Expenses		
Transportation Costs		
Telephone Services		
Medical Services Costs		
Housing Costs		
Meals		

CERTIFICATION: I certify that the amounts listed above are true and accurate and in accordance with the approved budget.

Name:	Hugo Davalos
Signature:	 <small>Docusigned by</small> <small>E03C74305833469</small>
Title:	Senior Project Manager
Date:	1/26/2026

RESOLUTION NO. R-2019-158

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF HOLLYWOOD, FLORIDA, AUTHORIZING THE APPROPRIATE CITY OFFICIALS TO APPLY FOR, AND IF AWARDED, ACCEPT FEDERAL FUNDS FROM THE FEDERAL EMERGENCY MANAGEMENT AGENCY THROUGH THE HAZARD MITIGATION GRANT FOR TWO NEW GENERATORS; AUTHORIZING 25% OF THE REQUIRED MATCHING FUNDS TO BE ALLOCATED FROM CONTINGENCIES; AUTHORIZING THE APPROPRIATE CITY OFFICIALS TO EXECUTE ALL APPLICABLE GRANT DOCUMENTS AND AGREEMENTS; AMENDING THE FISCAL YEAR 2019 ADOPTED OPERATING BUDGET AND CAPITAL IMPROVEMENT PLAN, IF AWARDED.

WHEREAS, federal aid to supplement state and local hazard mitigation efforts, including the Hazard Mitigation Grant Program ("HMGP"), is available at the state level and is being administered by the Florida Division of Emergency Management Division; and

WHEREAS, HMGP provides funding for technically feasible, cost-effective activities that reduce or eliminate long-term risk to people and property from natural hazards and their effects; and

WHEREAS, in accordance with Florida Administrative Code 27P-22, Broward County has been designated as one of the Local Mitigation Strategy Working Group participating entities to coordinate mitigation activities within the County; and

WHEREAS, Broward County works with local stakeholders to identify, prioritize, and select eligible mitigation activities to be submitted for funding consideration under the HMGP; and

WHEREAS, the Department of Public Utilities desires to place generators at various Pump Stations/Lift Stations throughout the City to ensure that these facilities do not lose power; and

WHEREAS, these generators will aid in the health, welfare and safety of the residents of Hollywood and will provide power back-up supplies that will maintain sewer collections; and

WHEREAS, the placement of the generators is considered to be a hazard mitigation project that is eligible under the HMGP grant; and

WHEREAS, the Department of Department of Public Utilities desires to apply for this grant in the approximate amount of \$994,000.00; and

WHEREAS, the HMGP grant requires the City to commit a 25% match that under the City's grant request will be \$248,500.00.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF HOLLYWOOD, FLORIDA:

Section 1: That the foregoing "WHEREAS" clauses are ratified and confirmed as being true and correct and are incorporated in this Resolution.

Section 2: That it approves and authorizes the appropriate City officials to apply for the HMGP grant in the amount of \$994,000.00 for the placement of generators in various Pump Stations/Lift Stations throughout the City.

Section 3: That the City Manager is authorized to accept the grant, if awarded, provided that the City Manager shall have the discretion to refuse the grant in those circumstances where he determines it is in the best interest of the City to do so, in which case he shall advise the City Commission of his intention to refuse the grant.

Section 4: That upon the HMGP grant funds being awarded to the City, it authorizes the appropriate City officials to execute all applicable grant documents and agreements in a form acceptable to the City Manager and approved as to form and legal sufficiency by the City Attorney.

Section 5: That the Department of Financial Services is authorized to create and establish in the appropriate fund the necessary accounts to recognize the grant funding, if awarded, and to appropriate identified funding for related program expenditures as may be required, including all required matching fund requirements.

Section 6: That these Amendments, Adjustments and Transfers of funding to the FY 2019 Operating Budget for the Fiscal Year beginning October 1, 2018 and set forth in detail in the attached Exhibit 1 are adopted and authorized as Amendments and/or Adjustments to the various Operating Budgets of the Funds of the City of Hollywood, Florida, for the Fiscal Year 2019, if awarded.

RESOLUTION OF THE CITY COMMISSION OF THE CITY OF HOLLYWOOD,
FLORIDA, AUTHORIZING THE APPROPRIATE CITY OFFICIALS TO APPLY FOR,
AND IF AWARDED, ACCEPT FEDERAL FUNDS FROM THE FEDERAL EMERGENCY
MANAGEMENT AGENCY THROUGH THE HAZARD MITIGATION GRANT

Section 7: That this Resolution shall be in full force and effect immediately upon
its passage and adoption.

PASSED AND ADOPTED this 5 day of June, 2019.



JOSH LEVY, MAYOR

ATTEST:



PATRICIA A. CERNY, MMC, CITY CLERK

APPROVED AS TO FORM AND LEGAL
SUFFICIENCY for the use and reliance
of the City of Hollywood, Florida, only.



DOUGLAS R. GONZALES, CITY ATTORNEY

Exhibit 1: Amendments / Transfers / Reallocations
Water and Sewer Fund (Fund 442)

This item recognizes Federal Funds from Federal Emergency Management Agency Through Hazard Mitigation Grant Program for the purchase of generators, if awarded.

Revenue:

Description	Account Number	Amount
Grant Proceeds - FEMA - HMGP	To Be Established	745,500

Expenses:

Description	Account Number	Amount
Generators	To Be Established	745,500

This item transfers funds for the required match for the federal aid to supplement state and local hazard mitigation efforts, including the Hazard Mitigation Grant Program ("HMGP")

Transfer From:

	Account Number	Amount
Contingency	442.409901.53600.599990.000457.000.000	248,500

Transfer To:

	Account Number	Amount
Generators	To Be Established	248,500