



PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER

Change Order # Change Order No. 3 Date 16 April 2026

"Stantec" Stantec Consulting Services Inc.
Stantec Project # Stantec Proj. No. 224802590
4651 Salisbury Road Suite 350, Jacksonville, FL 32256-6107
Ph: (904) 247-0787
email: eric.grau@stantec.com

Client City of Hollywood, FL - Department of Public Utilities
Client Project # Third Renewal Period of the Blanket Purchase Agreement PA600663
1621 N 14th Avenue, Hollywood, FL 33020
Ph: (954) 921-3596
email: pshaw@hollywoodfl.org

Project Name and Location: Third Renewal Period of the Blanket Purchase Agreement PA600663
Piggyback City of Palm Bay Agreement Number 35-0-2022/SZ R-2023-100

In accordance with the original Professional Services Agreement dated 19 April 2023 and Change Orders thereto, the Agreement changes as detailed below are hereby authorized.

For continued funding of financial rate and management consultant services during the Third Renewal Period, this change order authorizes an additional \$150,000 of fees to the existing not-to-exceed project budget authorized under Blanket Purchase Agreement PA600663.

Table with 3 columns: Description, Quantity, Amount. Rows include Total fees this Change Order (\$150,000.00), Original agreement amount First Renewal (\$250,000.00), Change Order Number 1 Second Renewal (\$250,000.00), Change Order Number 2 Third Renewal (\$250,000.00), and Total Agreement (\$900,000.00).

Effect on Schedule: No impact to project schedule.

Payments shall be made in accordance with the original agreement terms. All other items and conditions of the original Agreement shall remain in full force and effect.

PURSUANT TO FLORIDA STATUTES CHAPTER 558.0035 AN INDIVIDUAL EMPLOYEE OR AGENT MAY NOT BE HELD INDIVIDUALLY LIABLE FOR DAMAGES RESULTING FROM NEGLIGENCE.

Stantec Consulting Services Inc.

City of Hollywood, FL - Department of Public Utilities

Eric Grau, Principal
Print Name and Title

Print Name and Title

Signature Eric Grau

Signature

Date Signed: April 16, 2026

Date Signed: