

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF HOLLYWOOD, FLORIDA, APPROVING AND AUTHORIZING THE APPROPRIATE CITY OFFICIALS TO EXECUTE A CHANGE ORDER TO INCREASE THE CONTRACT AMOUNT FOR CITYWIDE STORMWATER IMPROVEMENTS CONSTRUCTION SERVICES WITH SOUTHEASTERN ENGINEERING CONTRACTORS, INC., FROM \$1,000,000.00 TO \$2,500,000.00.

WHEREAS, the Department of Public Utilities (“Department”) desires to engage qualified contractors to perform various construction services to address storm-related flooding throughout the City; and

WHEREAS, on May 21, 2025, the City Commission adopted Resolution No. R-2025-158, approving a contract with Southeastern Engineering Contractors, Inc. (“Southeastern”) for construction services related to Citywide Stormwater Improvements for an initial term of two years, in an amount up to \$1,000,000.00; and

WHEREAS, the Department desires to amend the contract with Southeastern to increase the initial contract amount by \$1,500,000.00 to complete planned future work, given that the original contract amount has been nearly exhausted in the first year due to unanticipated stormwater repair requests; and

WHEREAS, the change order will allow the Department to continue the ongoing drainage improvement program until the initial term of the contract ends on October 28, 2027, and will include the following projects:

- Installation of 18" Wapro Valve – Holland Park Boat Ramp
- Installation of 18" Wapro Valve – Holland Park Observation Tower and N Northlake Drive Cul-de-Sac
- Installation of 24" Wapro Valve – N 9<sup>th</sup> Avenue & Buchanan Street
- Installation of 36" Wapro Valve – N 10<sup>th</sup> Avenue Cul-de-Sac and N Northlake Drive
- Installation of 36" Wapro Valve – N 11<sup>th</sup> Avenue Cul-de-Sac and N Northlake Drive
- Installation of 24" Wapro Valve – N 11<sup>th</sup> Avenue Cul-de-Sac and S Northlake Drive
- Installation of 24" Wapro Valve – N 11<sup>th</sup> Avenue Cul-de-Sac and S Northlake Drive
- Installation of 54" Wapro Valve – N 8<sup>th</sup> Avenue and Polk Street
- Installation of (2) - 48" Wapro Valve – S 8<sup>th</sup> Avenue and N Southlake Drive

- Installation of 18” Wapro Valve – S 12<sup>th</sup> Avenue Cul-de-Sac and N Southlake Drive
- Installation of 76 X 48” Wapro Valve – S 12<sup>th</sup> Avenue Cul-de-Sac and N Southlake Drive
- Installation of 15” Wapro Valve – Jackson Street and N Southlake Drive
- Installation of 18” Wapro Valve – Madison Street and S Southlake Drive
- Canal Dredging – West Lake Park; and

WHEREAS, Section 38.48 of the Procurement Code provides that all change orders the City Manager is not authorized to approve must be formally approved by the City Commission, including this desired change order; and

WHEREAS, the Department’s Director and the Director of Procurement and Performance Management recommend that the City Commission approve and authorize a change order to the contract with Southeastern Engineering Contractors, Inc., to increase the initial contract amount by \$1,500,000.00, resulting in a new total contract amount of up to \$2,500,000.00; and

WHEREAS, funding for this project was included in the amended FY 2026 Capital Improvement Plan, and is available in account number 443.419901.53800.563010.001315.000.000.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF HOLLYWOOD, FLORIDA:

Section 1: That the foregoing “WHEREAS” clauses are ratified and confirmed as true and correct and are incorporated in this Resolution.

Section 2: That it approves and authorizes the execution, by the appropriate City officials, of a change order to the contract for Citywide Stormwater Improvements construction services with Southeastern Engineering Contractors, Inc., increasing the contract amount from \$1,000,000.00 to \$2,500,000.00, with such non-material changes as may be subsequently agreed to by the City Manager and approved as to form and legal sufficiency by the City Attorney.

Section 3: That this Resolution shall be in full force and effect immediately upon its passage and adoption.

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF HOLLYWOOD, FLORIDA, APPROVING AND AUTHORIZING THE APPROPRIATE CITY OFFICIALS TO EXECUTE A CHANGE ORDER TO INCREASE THE CONTRACT AMOUNT FOR CITYWIDE STORMWATER IMPROVEMENTS CONSTRUCTION SERVICES WITH SOUTHEASTERN ENGINEERING CONTRACTORS, INC., FROM \$1,000,000.00 TO \$2,500,000.00.

PASSED AND ADOPTED this \_\_\_\_\_ day of \_\_\_\_\_, 2026.

\_\_\_\_\_  
JOSH LEVY, MAYOR

ATTEST:

\_\_\_\_\_  
PATRICIA A. CERNY, MMC  
CITY CLERK

APPROVED AS TO FORM  
AND LEGAL SUFFICIENCY:

\_\_\_\_\_  
DAMARIS HENLON  
CITY ATTORNEY